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City of Austin

Fonnded by Congress, Republiv of Texas, 1839
Contract Management Department, PO Box 1088, Austin, Texas 78767 Telephone 512/ 974-7181 Fare 512/974-7297

April 21, 2014

Re: Announcement
Request for Statements of Qualifications (RFQ) for Providing Professional Architectural Services:

Emergency Medical Services (EMS) Vehicle Bay Expansions
Solicitation Number: CLMP145

The City of Austin, through Emergency Medical Services Department and its Contract Management Department, is
requesting statements of qualifications for the selection of a professional Architectural firm for the above-noted
project. Statement of qualifications will be due PRIOR to 3:00 p.m., May 16, 2014 at 105 W. Riverside Drive, Suite
210, Austin, TX 78704. All SOQs not received and stamped prior to the date and time set forth above will not be
accepted for consideration. The time stamp clock in the Suite 210 Reception Area is the time of record and is
verified with www.time.gov, the Official U.S. time. The selection process for this project is anticipated to be
completed for City Council action in August 2014.

A pre-response meeting will be held beginning at 10:00 a.m., Wednesday, April 30, 2014 in the City Hall Council
Chambers, 301 W. 2nd Street, Austin, TX 78701.The purpose of the meeting will be to respond to consultants’
questions about the project and the procurement process. Attendance at the meeting is not a requirement for
selection; however, meeting minutes will not be issued. Parking tickets will be validated.

All prime firms and subconsultants must be registered to do business with the City of Austin prior to the contract
award. Prime firms are responsible for ensuring that their subconsultants are registered as vendors with the City of
Austin.  You may register through the City of Austin’s online Vendor Registration system. Log on to
www.austintexas.gov/financeonline/vendor connection/index.cfm and follow the directions.

A Request for Statements of Qualifications (RFQ) for these services is available which provides project background
and requirements for submittal. For a copy of the RFQ, log on to Vendor Connection at
www.austintexas.gov/financeonline. The complete RFQ packet is located as an attachment under the solicitation
CLMP145. Copies may also be obtained at the Contract Management Department, Plan Room, 505 Barton Springs
Rd., Suite 760, Austin, TX 78704. The authorized contact persons for this sclicitation are Mark Schruben, Project
Manager at {512) 974-7048 or Steve Cocke, Buyer |l at (512) 974-7998. Please contact Mark Schruben for all project
related questions and me for any RFQ procurement process questions,

Sincerely,

Mo Coote

Steve Cocke, CPPB, Buyer i
Contract Management Department
Contract Procurement Division

cc: Mark Schruben

The City of Austin is committed 1o compliance with the Americans with Disabilities A,
Reasonable modifications and equal access fo communications will be provided pon request.,






REQUEST FOR QUALIFICATIONS

Solicitation Number: CLMP145
Project Name: Emergency Medical Services (EMS) Vehicle Bay Expansions

The following is a summary of information for this Solicitation. The Consultant is cautioned to
refer to other sections of this Request for Qualifications (RFQ) packet for further details.

The City of Austin, through its Contract Management Department, is requesting Statements of
Qualifications {SOQs) for the selection of architectural services for the above-noted project.

Submittals wiil be received at 105 W. Riverside Drive, Suite 210 Austin, Texas 78704, Contract
Management Department.

ALL SUBMITTALS ARE DUE ON: MAY 16, 2014 PRIOR TO 3:00 P.M.
ATTENTION: STEVE COCKE

ALL SUBMITTALS NOT RECEIVED PRIOR TO THE DATE AND TIME SET FORTH ABOVE WILL NOT
BE ACCEPTED FOR CONSIDERATION. The time stamp clock in the Suite 210 Reception Area is
the time of record and is verified with www.time.gov, the Official U.S. time. The qualification
statement evaluation criteria for this project are included in this packet for your information.
The selection process for this project is anticipated to be complete for City Council action in
August 2014,

All prime firms and subconsultants must be registered to do business with the Owner prior to
the contract award. Prime firms are responsible for ensuring that their subconsultants are
registered as vendors with the City of Austin. You may register through the Owner’s on-line
Vendor Registration system. Log on to the following link and follow the directions:
https://www.austintexas.gov/financeonline/vendor connection/index.cfm.

All City procurements are subject to the City's Minority-Owned and Women-Owned Business
Enterprise Procurement Program {Chapter 2-9-B of the MBE/WBE Ordinance, revised june 15,
2006). The program provides Minority-Owned and Women-Owned Business Enterprises
{MBEs/WBEs) opportunity to participate in all City contracts. Information on achieving the
MBE/WBE participation goals or documenting good faith efforts to achieve the goals is
contained in the MBE/WBE Procurement Program Package included in this RFQ packet.
Entities submitting statements of qualifications are required to complete and return the
MBE/WBE Compliance Plan with their response.

The selected consultant will be required to execute a standard City of Austin professional
services agreement. A copy of this document is included in this RFQ packet. Prior to contract
execution, the selected firm must submit either their existing or an updated personnel policy
{on letterhead) documenting conformity with City Code, 5-4, § 5-4-2. If the Consultant does
not submit a copy of their personnel policy incorporating the non-discrimination policy, the
company will not be in compliance and the City will exercise its option to cease contract
negotiations.

Org. Date 06/01/12 REQUEST FOR QUALIFICATIONS Page 10f 3



REQUEST FOR QUALIFICATIONS

The selected consultant shall carry insurance in the following types and amounts for the
duration of the Agreement, and furnish certificates of insurance along with copies of policy
declaration pages and policy endorsements as evidence thereof:

« Workers' Compensation and Employers' Liability Insurance coverage with limits consistent
with statutory benefits outlined in the Texas Workers' Compensation Act (Art. 8308-1.01 et
seq. Tex. Rev. Civ. Stat.) and minimum policy limits for Employers' Liability Insurance of
$100,000 bodily injury each accident, $500,000 bodily injury by disease policy limit and
$100,000 bodily injury by disease each employee. The firm's policy shalt apply to the State
of Texas and include these endorsements in favor of the City of Austin:

(a) Waiver of Subrogation, form WC 420304,
(b) 30 day Notice of Cancellation, form WC 420601.

« Commercial General Liability insurance with a minimum combined bodily injury and
property damage per occurrence limit of $500,000 for coverage A & B. The policy shall
contain the following provisions:

(a} Blanket contractual liability coverage for liability assumed under the Agreement and
all contracts relative to this project.

(b} Independent Contractors coverage.

(¢} City of Austin listed as an additional insured, endorsement CG 2010.

{d) 30 day Notice of Cancellation in favor of the City of Austin, endorsement CG 0205.

{e) Woaiver of Transfer Right of Recovery Against Others in favor of the City of Austin,
endorsement CG 2404.

+ Business Automobile Liability Insurance for all owned, non-owned and hired vehicles with a
minimum combined single limit of $500,000 per occurrence for bodily injury and property
damage. Alternate acceptable limits are $250,000 bodily injury per person, $500,000
bodily injury per occurrence and at least $100,000 property damage liability per accident.
The policy shall contain the foliowing endorsements in favor of the City of Austin:

(a) Waiver of Subrogation endorsement TE 2046A.
{b) 30 day Notice of Cancellation endorsement TE 0202A.
{c) Additional Insured endorsement TE 9901B.

« Professional Liability Insurance with a minimum limit of $ 1,000,000 per claim and in
aggregate to pay on behalf of the assured all sums which the assured shall become legally
obligated to pay as damages by reason of any negligent act, error, or omission committed
or alleged to have been committed with respect to estimates, schedules, analyses, reports,
surveys, designs or specifications prepared or alleged to have heen prepared by the
assured. Coverage, including any renewals, shall have a retroactive date coincident with or
prior to the date of the Agreement. The consultant shall provide the City of Austin annually
with a certificate of insurance as evidence of such insurance. The policy shall provide for
30 day notice of cancellation in favor of the City of Austin. The consultant shall provide a
discovery period on professional liability policies that is commensurate with the warranty
period of the project.
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REQUEST FOR QUALIFICATIONS

Should you have any questions concerning the information included in this RFQ, please attend
a pre-response meeting on Wednesday, April 30, 2014 at 10:00 a.m. in the City Hall Council
Chambers, 301 W, 2nd Street, Austin, Texas. Attendance at the meeting is not required;
however, meeting minutes will not be issued. Parking tickets will be validated.

Thank you for requesting the RFQ and your interest in the City of Austin. For information
about other professional services procurement actions of this office, please visit us at
https://www.austintexas.gov/financeonline/vendor_connection/index.cfm .

AUTHORIZED CONTACT PERSONS

PROJECT MANAGER: Mark  Schruben teiephone (512) 974-7048 email
mark.schruben@austintexas.gov

BUYER il: Steve Cocke telephone {512} 974-7998 email steven.cocke@austintexas.gov

END
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INSTRUCTIONS TO CONSULTANTS

Solicitation Number: CLMP145
Project Name: Emergency Medical Services (EMS) Vehicle Bay Expansions

Preparation of Response

a.

Request for Qualifications (RFQ) Response Forms. Enclosed are the RFQ response
forms which are to be completed and returned as part of your firm's response. Please
use the enclosed current forms and organize your response in the order in which the
forms are presented in the Table of Contents. Please submit one (1) original, one (1}
copy and one (1) copy on CD or flash drive of the RFQ response. Wherever used,
"page" refers to single-sided, single-spaced, 10 point minimum font printed on 8 %2 x 11
inch pages. Sections should be divided by tabs for ease of reference. Forms may be
recreated; however, all requested information must be included.

Responses sent to the City of Austin are subject to disclosure pursuant to Open Records
Act, Government Code, Chapter 552.

Disclosure of Proprietary Information. All materials submitted to OWNER become
public property and are subject to the Texas Public Information Act, Government Code
Chapter 552, upon receipt. If Consultant does not desire proprietary information in the
Proposal to be disclosed, each page must be identified and marked proprietary at time
of submittal. OWNER will, to the extent allowed by law, endeavor to protect such
information from disclosure. The final decision as to what information must be
disclosed, however, lies with the Texas Attorney General. Failure to identify proprietary
information will result in all unmarked sections being deemed non-proprietary and
avaitable upon public reguest.

Further Information. Information may be secured by contacting the authorized contact
persons listed in the RFQ. Persons desiring further information or interpretation of the
solicitation requirements shall make a written request for such information to OWNER
no later than seven (7) working days before submittal due date and time. Interpretation
of Solicitation Documents will be made by Addendum or Clarification and a copy of each
document will be emailed to each person who has obtained an RFQ packet. The
addendum or clarification will also be available through the City’'s Vendor Connection.

Anti-Lobbying and Procurement, Entities submitting statements of qualifications,
including their agents and representatives, shall not undertake any activities or actions
to promote or advertise their statement of gualifications to any member of the Austin
City Council or City staff except in the course of City-sponsored inquiries, briefings,
interviews, or presentations between the statement of qualifications submission date
and award by City Council. Any violation of this provision may result in disqualification
of the entity. Entity shall execute by signature the following Entity’s Affidavit of Non-
Collusion, Non-Conflict of Interest, and Anti-Lobbying and return the signed affidavit
with their statement of qualifications. The Affidavit form is Form 4 under Proposal
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INSTRUCTIONS TO CONSULTANTS

Forms, Article 6, Chapter 2-7, Austin City Code, prohibits lobbying activities or
representations by the Consultant between the date that the Request for Qualifications
(RFQ) is issued and the date of contract execution. The text of the pertinent City
Ordinance may be viewed at the following link:

http://www citvofaustin.org/edims/document.cfm?id=161145.

{1) Definitions

(A) "Authorized Contact Person” means the Project Manager listed in the Cover Letter
of the RFQ, or other persons specifically named and designated in the RFQ as the
contact for questions and comments regarding the RFQ.

(B) “Completed Project” - The City will consider a project complete when:
a) The specified discipline for which you are working has been completed; or,
b} All phases or scopes of work have been completed

(C) "No-Contact Period" means the period of time from the date the RFQ is issued until
a contract is executed. If the City withdraws the RFQ or rejects all responses with
the stated intention to reissue the same or a similar RFQ for the same or similar
project, the no-contact period continues during the time period between the
withdrawal and reissue.

(D) Project Manager - The City defines a project manager as an individual in the prime
firm who:
i. Sets deadlines, assigns responsibilities, and monitors and summarizes

progress of the project.

ii. Has the responsibility of the planning, execution, and closing of a project.

iii. s responsible for accomplishing the stated project objectives.

iv. Leads project meetings to coliect and disseminate information
pertaining to project.

v. Coordinates the collection and dissemination of information
between/within the company and City.

vi. Manages all aspects of the project, including subconsultants.

{F) Project Principal - The City defines a project principal as an individual in the prime
firm who:
i. Has executive oversight of projects.
ii. Has the authority to remove the PM, PE or PA assigned to this project.
iil. Has the authority to secure additional resources to the project.

(F) Project Professional - The City defines a project professional as an individual in the
prime firm who:
i. Serves as lead Engineer, Architect, Landscape Architect, Planner or

other professional on the proposed team who designs and develops
project specifications.
ii. Creates, reviews and provides resolution of technical specifications.
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INSTRUCTIONS TO CONSULTANTS

ifi. Directs other professional activities.
iv. s responsible for the preparation of probable construction cost

estimates.
v. Has all required licenses, certifications or registrations at the time of

submittal

(G) "Response” means a statement of qualifications.

{H} "Respondent" means a person responding to a City solicitation including a bidder, a
quoter, responder, ar a proposer. The term "respondent” also includes:

(i} an owner, board member, officer, employee, contractor, subsidiary, joint
enterprise, partnership, agent, lobbyist, or other representative of a
respondent;

{ii) a person or representative of a person that is involved in a joint venture with
the respondent, or a subconsultant in connection with the respondent’s
response; and

{iii) a respondent who has withdrawn a Response or who has had a Response
rejected or disqualified by the City.

() "Representation” means a communication related to a response to a council
member, official, employee, or City representative that is intended to or that is
reasonably likely to:

{i) provide information about the Response;

(i) advance the interests of the Respondent;

(iii) discredit the Response of any other respondent;
{iv} encourage the City to withdraw the RFQ;

(v) encourage the City to reject all of the responses;
(vi} convey a complaint about a particular response; or

(vii) directly or indirectly ask, influence, or persuade any City official, City
employee, or body to favor or oppose, recommend or not recommend, vote
for or against, consider or not consider, or take action or refrain from taking
action on any vote, decision, or agenda item regarding the solicitation.

(1} “City” means Owner,
(2) Restrictions on Contacts

{A) During a no-contact period, a Respondent shall make a representation only through
the authorized contact person.

(B) During the no-contact period, a Respondent may not make a representation to a
City official or to a City employee other than to the authorized contact person.
This prohibition also applies to a vendor that communicates and then becomes a

Respondent.
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INSTRUCTIONS TO CONSULTANTS

{C} The prohibition of representation during the no-contact period applies to a
representation initiated by a Respondent, and to a representation made in
response to a representation initiated by a City official or a City employee other
than the Authorized Contact Person.

(D) If the City withdraws an RFQ or rejects all Responses with a stated intention to
reissue the same or similar RFQ for the same or similar project, the no-contact
period shall expire after the ninetieth day after the date the RFQ is withdrawn or
all Responses are rejected if the RFQ has not been reissued during the 90-day
period.

(E} For a single vendor award, the no-contact period shall expire when the first of the
following occurs: contract is executed or solicitation is cancelled

(F) For a multiple vendor award, the no-contact period shall expire when the last of
the following occurs: all contracts are executed, negotiations have been fully
terminated, or the ninetieth day after the solicitation is cancelled.

(G} The purchasing officer or the director may allow respondents to make
representations to city employees or city representatives in addition to the
authorized contact person for a solicitation that the purchasing officer or the
director finds must be conducted in an expedited manner; an expedited
solicitation is one conducted for reasons of health or safety under the shortest
schedule possible with no extensions. The purchasing officer’s or director’s
finding and additional city employees or city representative who may be contacted
must be included in the solicitation documents.

{H) Representation to an independent contractor hired by the City to conduct or assist
with a solicitation will be treated as representations to a City employee.

() A current employee, director, officer, or member of a respondent, or a person
related within the first degree of consanguinity or affinity to a current employee,
director, officer or member of a respondent, is presumed to be an agent of the
respondent for purposes of making a representation. This presumption is
rebuttable by a preponderance of the evidence as determined by the purchasing
officer or director.

(I} Arespondent’s representative is a person or entity acting on a respondent’s behalf
with the respondent’s request and consent. For exampie, a respondent may email
their membership list and ask members to contact council members on the
respondent’s behalf. The members are then acting per respondent’s request and
with their consent, and the members have become respondent representatives.

{3} Permitted Representations

{A) If City seeks additional information from respondent, the Respondent shall submit
the representation in writing only to the authorized contact person. The contact
person will then distribute the written representation in accordance with the
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INSTRUCTIONS TO CONSULTANTS

terms of the RFQ. A Respondent cannot amend or add information to a Response
after the Response deadline.

{B) If respondent wishes to send a complaint to the City, the respondent shall submit
the complaint in writing only to the authorized contact person. The authorized
contact person will then distribute a complaint regarding the process to members
of the City Council or members of the City board, to the director of the
department that issued the solicitation, and to all respondents of the RFQ.
However the director shall not permit distribution of any complaint that promotes
or disparages the qualifications of a respondent, or that amends or adds
information to a response. A determination what constitutes promoting or
disparaging the gualifications of a respondent or constitutes amending or adding
information is at the director’s sole discretion.

{C) if a Respondent submits a written inquiry regarding an RFQ, the authorized contact
person will provide a written answer and distribute both the inquiry and answer to
all Respondents on the RFQ.

(D) If a Respondent does not receive a response from the authorized contact person,
the Respondent may contact the director as appropriate.

(E} A respondent may ask a purely procedural question, for example a question
regarding the time or location of an event or where information may be obtained,
of a City employee other than the authorized contact person. No suggestions or
complaints about the contract process that constitute a representation to a City
employee is allowed. A respondent may not ask a procedural question to a
Council member, a council member’s aide, or of a City board member except in a
meeting held under the Texas Government Code, Chapter 551 (Open Meetings
Act).

(F} The Anti-Lobbying ordinance ailows representations:

(1) made at a meeting convened by the authorized contact person, including
meetings to evaluate responses or negotiate a contract;

(2) required by protest procedures for vendors;
(3) made at a protest hearing;

(4) provided to the Small & Minority Business Resources Department in order to
obtain compliance with the MBE/WBE Procurement Program Ordinance;

{5) made to the City Risk Management coordinator about insurance requirements
for a solicitation;

{6} made public at a meeting held under the Open Meetings Act; ar

(7) made from a respondent’s attorney to an attorney in the Law Department in
compliance with Texas Disciplinary Rules of Professional Conduct.
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INSTRUCT{ONS TO CONSULTANTS

(G)

(H)

Nothing in the Anti-Lobbying Ordinance prohibits communications regarding the
solicitation between or among City official or City employees acting in their official
capacity.

A contribution or expenditure defined in Chapter 2-2 (Campaign Finance) is not a
representation.

(4) Contract Voidable. If a contract is awarded to a Respondent who has violated these
Anti-Lobbying & Procurement provisions, the contract is voidable by the Owner.

(5} Debarment. If a Respondent has been disqualified under these provisions more
than two times in a sixty month period the purchasing officer shall debar the
responder from responding for a period not to exceed three years, provided the
Respondent is given written notice and a hearing in advance of the debarment.

. Rejection of Proposals

OWNER reserves the right to reject any or all responses received for this RFQ and to waive any
minor informality in any submittal or solicitation procedure {a minor informality is one that
does not affect the competitiveness of the Consultants).

I. The following will cause your firm to be deemed non-responsive:

Form 2 ~ Affidavit of Authentication is not included with original signature and
notarized.

Form 3 — Prime Firm’s EEQ Program and Title VI Assurances is not included with
original signature certifying firm conforms to City Code 5-4-2.

The required Key Personnel do not have a current license/registration in the
State of Texas at the time of submittal.

The required Key Personnel are not employed by the prime firm as stated in the
evaluation criteria.

Failure to submit MBE/WBE or DBE Compliance Plan (or other MBE/WBE
Procurement Program documents) in accordance with the MBE/WBE
Procurement Program Package or DBE Procurement Program Package.

Failure to have an authorized agent of the Proposer attend the mandatory Pre-
Response Meeting, if applicable.

Statement of Qualifications (SOQs) received from a Proposer who has been
debarred or suspended by OWNER’s Purchasing Officer.

S0Qs received from a Proposer when Proposer or principals are currently
debarred or suspended by Federal, State or City governmental agencies.
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INSTRUCTIONS TO CONSULTANTS

li. The following may cause your firm to be deemed non-responsive:

" Form 4 - Affidavit of Non-Collusion, Non-Conflict of Interest, and Anti-Lobbying is
not included with original signature and notarized.

=  Form 5 - Affidavit of Availability is not included with original signature and
notarized.

"  Form & — Affidavit of Contract Execution is not included with original signature
and notarized.

= Failure to provide a response to one or more of the Consideration Items.
= Response failed to show the prime firm performing the plurality of the services.

* Prime firm and/or subconsultants did not provide the number of projects
required for an evaluation criteria item.

*  Exceeding the maximum number of page limitations in any of the sections
designated.

® Including projects that have not been completed within the specified time
period.

*  Combining forms.
»  Failure to use the current City of Austin forms.

®  Failure to acknowledge receipt of Addenda on Form 1 — Prime Firm General
Information.

= |isting a subconsultant’s qualifications in the body of the S0Q, yet failing to list
the subconsultant on the compliance plan.

. Release of Information

Under Texas law, information relating to this Solicitation may be kept confidential untif a
contract has been executed. OWNER shall not release information relative to this Solicitation
during the proposal evaluation process or prior to contract award, except as otherwise required
by law.

V. Award and Execution of Contract

Contract Management Director shall submit recommendation for award to the City Council for
those project awards requiring City Council action. Contract will be signed by City Manager or
his/her designee after award and submission of required documentation by consultant.
Contract will not be binding upon OWNER until it has been executed by both parties. OWNER
will process the Contract expeditiously. However, OWNER will not be liable for any delays prior
to the award or execution of Contract. The consultant must adhere to the terms stated in Form
6 — Affidavit of Contract Execution.
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INSTRUCTIONS TO CONSULTANTS

Upon contract award, the selected consultant must submit either their existing or an updated
personnel policy (on letterhead) documenting conformity with City Code, Chapter 5-4, & 5-4-2.
If the company does not submit a copy of their personnel policy incorporating the non-
discrimination policy, the company will not be in compliance and will not receive a contract
award.

V. Protest Procedures

The OWNER'’s Contract Management Director has the authority to settle or resolve any claim of
an afleged deficiency or protest. The procedures for notifying the City of an alleged deficiency
or filing a protest are listed below. If you fail to comply with any of these requirements, the
Contract Management Director may dismiss your complaint or protest.

Prior to Solicitation Due Date: If you are a prospective Respondent and you become aware of
the facts regarding what you believe is a deficiency in the solicitation process before the
Solicitation is due, you must notify the City in writing, through the authorized contact person, of
the alleged deficiency before that date, giving the City an opportunity to resolve the situation
priof to the Solicitation Due Date.

After Solicitation Due Date: If you submit a response to the City and you believe that there has
been a deficiency in the solicitation process or the award, you have the opportunity to protest
the solicitation process or the recommended award as follows:

1. You must file written notice of your intent to protest within four (4) calendar days of the
date that you know or should have known of the facts relating to the protest. if you do
not file a written notice of intent within this time, you have waived all rights to protest
the solicitation process or the award.

2. You must file your written protest within fourteen (14) calendar days of the date that
you know or should have known of the facts relating to the protest unless you know of
the facts before the Solicitation was due. If you know of the facts before that date, you
must notify the City as stated above.

3. You must submit your protest in writing, through the authorized contact person, and
must include the following information:

a. your name, address, telephone, and fax number;
b. the solicitation number and the CIP number, if applicable;

c. a detailed statement of the factual grounds for the protest, including copies of
any relevant documents.

4. Your protest must be concise and presented logically and factually to help with the
City's review.

5. When the City receives a timely written protest, the Contract Management Director wilt
determine whether the grounds for your protest are sufficient. If the Contract
Management Director decides that the grounds are sufficient, the Contract
Management Department will schedule a protest hearing, usually within five (5) working
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INSTRUCTIONS TO CONSULTANTS

days. If the Contract Management Director determines that your grounds are
insufficient, you will be notified of that decision in writing.

6. The protest hearing is informal and is not subject to the Open Meetings Act. The
purpose of the hearing is to give you a chance to present your case, it is not an
adversarial proceeding. Those who may attend from the City are: representatives from
the department that requested the purchase, the Law Department, the Contract
Management Department, and other appropriate City staff. You may bring a
rapresentative or anyone else that will present information to support the factual

grounds for your protest with you to the hearing.
7. A decision will usually be made within fifteen (15) calendar days after the hearing.

8. The Contract Management Director will send you a copy of the hearing decision after
the appropriate City staff have reviewed the decision.

9. When a protest is filed, the City usually will not make an award until a decision on the
protest is made. However, the City will not delay an award if the City Manager or the
Contract Management Director determines that:

a. The City urgently requires the supplies or services to be purchased, or
b. Failure to make an award promptly will unduly delay delivery or performance.

in those instances, the Contract Management Department will notify you and make
every effort to resolve your protest before the award.

10. The protest or notice of intent and the protest shall be submitted in writing to the
following address:

P.0. Address for U.S. Mail: Street Address for Hand Delivery/Courier Service:
City of Austin City of Austin

ATTN: Director, Contract Management Dept.  ATTN: Director, Contract Management Dept.
P.O. Box 1088 105 W. Riverside Dr., Suite 205

Austin, Texas 78767-0845 Austin, Texas 78704

PHONE: (512)974-7181

END
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SCOPE OF SERVICES

Solicitation Number: CLMP145
Project Name: Emergency Medical Services (EMS) Vehicle Bay Expansions

PROJECT FOR:

CITY OF AUSTIN, EMERGENCY MEDICAL SERVICES DEPARTMENT THROUGH ITS CONTRACT
MANAGEMENT DEPARTMENT

PROJECT TITLE:
Emergency Medical Services (EMS) Vehicle Bay Expansions

OBJECTIVES OF THE PROJECT:

The City of Austin (City) anticipates selecting a consultant to provide Architectural services to:
1. Construct larger vehicle bays at three existing EMS Stations,
2. Accommodate the new, larger ambulances.
3. Construct larger quarters for paramedics.
4. Improve driveway access for ambulances.

BACKGROUND:

Three City EMS stations were constructed in the 1980's and ‘90’s, when ambulances were
smaller and fewer paramedics were stationed at them. The three EMS stations are:

s  EMS Ambulance Station No. 2. 6601 Manchaca Road, Austin, TX

e EMS Ambulance Station No. 8. 5211 Balcones Drive, Austin, TX

e EMS Ambulance Station No. 11. 5401 McCarty Lane, Austin, TX

In 2005 Mendoza Architecture, Inc. completed a Feasibility Study and cost estimate on
expanding these facilities. This project will implement the recommendations from the
Feasibility Study. The Feasibility Study for each station is included with this Request for
Qualifications (RFQ) as attachments.,

ANTICIPATED SERVICES:

The selected consultant will provide full Architectural Services, including Schematic Design,
Design Development, Permitting, Bid and Award, Construction Phase Services, and Warranty
Phase Services, including necessary Variances from the Board of Adjustments and/or Planning
Commission for parking, building setback, impervious cover, and driveway locations. Partial
demolition, as weli as renovation of the existing structure, combined with new construction
may be necessary to achieve the program goals. The Architect will conduct and lead project
meetings and construction meetings, issue meeting notes, review contractor pay applications,
submittals, and change proposals, and obtain necessary permits and reviews. All three stations
will be combined into one bid package and will be constructed simultaneously by one
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SCOPE OF SERVICES

contractor. Furnishings are not included. The designs shall meet the requirements for LEED
Sitver rating from USGBC. The Architect will participate with and coordinate with the Art in
Public Places component of the project.

PROPOSED SCHEDULE:

¢ QOctober 2014 - Recommendation for Council Action

¢ Design and Permitting Phase shall take approximately 12 months

¢ Bid Phase shall take 6 to 12 months

e Construction Phase shall take approximately 12 months

o  Warranty Phase shall take 12 months for the building improvements except for the
roof. The roof warranty shall be for 2 years past the date of substantial completion.

COST ESTIMATE:

The approximate budget for consultant services is $400,000.

MAJOR AND OTHER SCOPES OF WORK:

Below is a list of the major scopes of work that the City has identified for this project. *There
must be representation for all major scopes of work listed in the prime’s Statement of
Qualifications. The experience of the firms listed to perform the Major Scopes of Work,
whether a subconsultant or prime firm, will be evaluated under Consideration item 6 ~ Major
Scopes of Work - Comparable Project Experience. In addition, the City has identified Other
Scopes of Work that MAY materialize during the course of the project. The City does not
guarantee that the scopes listed under Other Scopes of work will materialize on this contract.
If the prime consultant intends to enter into a subconsulting agreement on a scope of work not
listed below, the prime consultant is required to contact SMBR and request an updated
availability list of certified firms in each of the scopes of work for which the prime consuitant
intends to utilize a subconsultant.

*Major Scopes of Work

Architecture

Civil Engineering
Electrical Engineering
Landscape Architecture
Mechanical Engineering
Structural Engineering

Other Scopes of Work

Roofing Consulting
Permitting
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SCOPE OF SERVICES

Notes:
¢ Please submit any questions for this RFQ no later than May 5, 2014

« Participation at the prime or subconsultant level may create a conflict of interest and thus
necessitate exclusion from any contracts resulting from the work performed in the design

phase.

« If the City determines that a conflict of interest exists at the prime or subconsultant level,
the City reserves the right to replace/remove the prime or instruct the prime consultant to
remove the subconsuitant with the conflict of interest and to instruct the prime consultant
to seek a post-award change to the prime consultant’s compliance plan as described in City
Code § 2-98-23. Such substitutions will be dealt with on a case-by-case basis and will be
considered for approval by Small and Minority Business Resources (SMBR) in the usual
course of business. The City’s decision to remove a prime or subconsultant because of a
conflict of interest shali be final. {To be used for the Cl RL RFQ only: Construction
inspection firms will not be allowed to perform inspection services on those capital
improvement projects in which they performed prior services in either a prime or
subconsultant capacity.)

» A consultant performance evaluation will be performed on ail professional services
contracts. The performance evaluation will be conducted at the end of each Preliminary,

Design and Construction phase.
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EVALUATION CRITERIA

STAND ALONE SOLICITATIONS

Solicitation Number: CLMP145

Project Name: EMS Vehicle Bay Expansions

The following is a description of items to receive consideration in the evaluation of responses
for providing professional architectural services to the City of Austin (COA). Following each
description are the evaluation points associated with the item. TOTAL POSSIBLE POINTS
EQUALS 100 (plus 15 points for interviews, if conducted). Wherever used, “prime firm”
denotes a single firm or a joint venture responding as the prime consultant. Wherever used,
"page" refers to single-sided, single spaced, 10-point minimum font printed 8-1/2 x 1l-inch
pages. The prime firm shall perform the largest share of the assignment {on an estimated
percentage of total agreement basis). Responses failing to show the prime firm performing the
plurality of the services shall be rejected as non-responsive.

Limitations on volume of requested information apply equally to single firms and joint
ventures regardless of the number of firms partnering in the joint venture. Responses with
excess volume or which do not include information for the evaluation of all consideration
items may not be thoroughly reviewed or may be rejected as non-responsive.

All prime firms and subconsultants must be registered to do business with the Owner prior to
contract award, Prime firms are responsible for ensuring that their subconsultants are
registered as vendors with the City of Austin. You may register through the Owner’s on-line
Vendor Registration system. Log on to the link below and follow the directions:
https://www.ci.austin.tx.us/financeonline/vendor connection/index.cfm

NOTE: Firms and individuals, who are proposed as staff on this RFQ, must adhere to the
requirements of Subchapter A of the Texas Professional Engineering Practice Act regarding the
use of the term "engineer". The full text of the Texas Professional Engineering Act may be
found at: http://www.engineers.texas.gov.

Consideration Title Maximum Point

ltem # Value
1 MBE/WBE PROCUREMENT PROGRAM N/A
2 TURNED IN ALL REQUIRED DOCUMENTS N/A
3a TEAM'S STRUCTURE 10
3b TEAM'S PROJECT APPROACH 20
4 EXPERIENCE OF KEY PERSONNEL 20
5 PRIME FIRM'S COMPARABLE PROJECT EXPERIENCE 15
6 MAIOR SCOPES OF WORK ~ COMPARABLE PROJECT EXPERIENCE 15
7 TEAM’S EXPERIENCE WITH AUSTIN ISSUES 10
8 CITY OF AUSTIN'S EXPERIENCE WITH PRIME FIRM 10
5 INTERVIEWS 15

Rev. Date 06/01/12 EVALUATION CRITERIA — STAND ALONE Page 1 of 7



EVALUATION CRITERIA — STAND ALONE

CONSIDERATION ITEM 1
MBE/WBE PROCUREMENT PROGRAM

Were Goals achieved or did response indicate that a Good Faith Effort was made to achieve the
Goals?

No - Response will not be evaluated.

Yes -  Evaluation of the response will continue.

Attach the following:
> MBE/WBE Compliance Plan
> Letters from subconsultants confirming contact/commitment to the project.

L

&
v

CONSIDERATION ITEM 2
TURNED IN ALL REQUIRED DOCUMENTS

Did respondent turn in the requested documents as required by this Consideration Item and the
forms and submittal requirements for all other consideration items?

No - Response will not be evaluated.
Yes -  Evaluation of the response will continue.

Respondent must attach the following to Consideration item 2:

Form 1 - Prime Firm General Information

Form 2 — Affidavit of Authentication

Form 3 - Prime Firm’s EEOQ Program and Title VI Assurances

Form 4 - Affidavit of Non-Collusion, Non-Conflict of Interest, and Anti-Lobbying
Form 5 - Affidavit of Availability

Form 6 - Affidavit of Contract Execution

YV VYV YY

NOTE: Other forms and submittal documents required in the remaining
consideration items should be attached to that respective consideration item.

*

L 4

CONSIDERATION ITEM 3a
TEAM’S STRUCTURE
10 Points Maximum

City is interested in team's organizational structure. Identify project leadership, reporting
responsibilities, how prime firm will interface with City's project manager, and how
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EVALUATION CRITERIA — STAND ALONE

subconsultants will work within the team structure. Describe the roles of the key individuals
proposed to work on this project.

The proposed staff must include individual(s) with experience in sustainable design and
capable of designing and managing the project during construction to provide a facility that
meets the requirements of the Council Resolutions 20071129-045 & 20071129-046. The City
has established a process for implementation of sustainable principles in design and
construction of buildings and site development projects. The resolutions can be downloaded
from the City’s website by accessing the following:

20071129-045, Resolution http://www.cityofaustin.org/edims/document.cfm?id=110795
20071129-046, Resolution http://www.cityofaustin.org/edims/document.cfm?id=110796

> Provide an organizational chart and brief narrative. The total number of pages
should not exceed three {3) pages. Indicate activities, responsibilities and key
personnel on the organizational chart. Response should align with team’s
proposed MBE/WBE Compliance Plan provided in Consideration Item 1 above.

L 2
*

CONSIDERATION ITEM 3b
TEAM’S PROJECT APPROACH
20 Points Maximum

City is interested in team's overall understanding of the project scope and issues. Describe any
significant project issues and the team’s approach in addressing those issues. Reference issues
seen on similar scoped projects, and the overall approach to mitigate those and other issues.
Describe your team’s methods to successfully complete the work; your team’s understanding of
the techniques and sequencing required; and how the prime firm will interface with the City's
appointed representative. Please describe the major subconsultants’ placement in the overall
approach to the project.

» Provide a narrative not to exceed five (5) pages.

L
L

CONSIDERATION ITEM 4

EXPERIENCE OF PROJECT MANAGER, PROJECT PROFESSIONAL, AND PROJECT PRINCIPAL {past
10 Years)

20 Points Maximum

{Project Professional — 15 points; Project Principal — 5 points)

City is interested in the experience of the Project Professional and Project Principal that
demaonstrates history and success with projects of similar programs, budgets, and/or clients as
the project described in this solicitation. Points will be awarded as indicated above. Only one
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EVALUATION CRITERIA — STAND ALONE

individual per job responsibility should be designated. The prime consultant must employ the
Project Professional and Project Principal. The Project Professional and Project Principal may be
the same individual. The Project Professional must be registered as an architect in the State of
Texas at the time of submittal, and must be LEED AP accredited.

List three (3) projects meeting these criteria which have been completed in the past ten (10}

years for each individual.
» Complete Form 8 — Experience of Project Professional. Please provide no more

than one (1) page per project.

> Complete Form 9 — Experience of Project Principal. Please provide no more than
one {1} page per project.

» Attach a resume of no more than two {2) pages for each individual.

Definitions:

The following definitions are meant to assist the prime firm in determining the
appropriate key team members for this project. These definitions are not
exhaustive and are meant only as a guide.

Project Professional: The COA defines a project professional as an individual in the
prime firm who:

* Serves as lead Engineer, Architect, Landscape Architect, Planner or other
professional on the proposed team who designs and develops project
specifications.

Creates, reviews and provides resolution of technical specifications.
Directs other professional activities.

Is responsible for the preparation of probable construction cost estimates.
Has all required licenses, certifications or registrations at the time of
submittal.

* + + @

Project Principal: The COA defines a project principal as an individual in the prime firm
who:

+ Has executive oversight of projects.
+ Has the authority to remove the PM, PE or PA assigned to this project.
+ Has the authority to secure additional resources to the project.

L 4
*

CONSIDERATION ITEM 5
PRIME FIRM’S COMPARABLE PROJECT EXPERIENCE {past 5 years)
15 points maximum

City is interested in the prime firm's history and success with projects of similar programs,
budgets, and/or clients as the project described in this solicitation. List three (3) projects
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EVALUATION CRITERIA - STAND ALONE

meeting these criteria which have been completed in the past five years. In addition, City may
consider history of firm in complying with project programs, schedules, and budgets on previous
City projects.

» Provide a narrative not to exceed one (1) page. Complete Form 10 and provide no
more than one (1) page per project.

City is interested in the prime firm's expertise in design. For each project identified above,
please submit up to three representative samplings in two dimensional formats of designs
completed by the prime firm. Please provide project name and basic information regarding
location, date of construction, names of design team members, project scope, etc. for the three
projects.

» Provide copies of drawings or photographs bound into the hard copy of the
response and provided as a separate PDF file in the CD or flash drive. Please do
not send portfolios or original work as these items cannot be returned to you.

L 4

L

CONSIDERATION ITEM 6
MAJOR SCOPES OF WORK - COMPARABLE PROJECT EXPERIENCE {past 5 years)

15 points maximum

The Major Subconsultant Opportunities which will be evaluated are identified in the Scope of
Services. The City has identified Major Scopes of Work to be provided for this project, which are
included in the Scope of Services. Each scope of work can be accomplished through
subcontracting other firms or utilizing the prime firm. The City is interested in the history and
success of the firm proposed to perform the scope of work (subconsultant or prime), with
projects of similar programs, budgets, and/or clients as the areas identified. List three (3)
projects per Major Scope of Work meeting these criteria which have been completed in the past
five years. In addition, City may consider history of firms in complying with project programs,
schedules, and budgets based on previous City projects. If more than one firm is listed for a
particular Major Scope of Work, the City expects the work will be divided evenly among them.
» Complete Form 11 for each Major Scope of Work listed in the Scope of Services.
Provide no more than one page per opportunity. All major subconsultants listed in
this item must also be included in your MBE/WBE compliance plan.

+

+»

CONSIDERATION ITEM 7
TEAM’'S EXPERIENCE WITH AUSTIN ISSUES
10 Points Maximum

City is interested in team’s (including subconsultants) experience with Austin issues, as may be
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EVALUATION CRITERIA — STAND ALONE

evidenced by work in the Austin area during the past five (5) years. Briefly describe experience
in the following areas and reference projects relating to that experience:

+

* 4+ % @

L

City of Austin site development and/or building permit requirements.

Austin area construction in the public right-of-way.

Austin area construction costs and practices.

Austin environmental community, conditions and constraints.

Public awareness and involvement in project development in the Austin area.
Responsiveness due to proximity of projects to local office.

L 4

L 4

CONSIDERATION ITEM 8

CITY OF AUSTIN’S EXPERIENCE WITH PRIME FIRM (past 5 years)
10 Points Maximum

The City will consider the history of the firm in complying with project programs, schedules,
and budgets on previous City of Austin projects within the last five (5} years. Firms with
previous projects with the City of Austin and have had no issues will receive 10 points. Points
will be deducted if the City has had negative experience with the prime firm’s performance on
City projects. Deductions are based on Consultant Evaluations completed by Project Managers
at the end of each phase of the project.

Specific consideration items by phase may include:

*

*

Timely completion of projects and timeliness of performance per PSA and
authorized amendments.
Timely, accurate, and complete payment applications and payments to
subconsultants.
Deliverables met criteria established in contract / resolution of significant issues in
writing,
Compliance with City ordinances on substitution/addition/deletion of
subconsultants.
Compliance with Minority and Women-Owned Business Procurement Program.
Compliance with City standards, including regulatory compliance and permitting
reguirements.
Conformance to City budget/cost requirements.
- Preliminary, Design, and Bid/Award - estimates were within Fixed Construction
Budget.
- Construction - dollar value of change orders were <=5% of construction
contract amount.
Quality of work performed.

Firms who have had no previous projects with the City of Austin will receive a score equal to
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EVALUATION CRITERIA — STAND ALONE

the average of all architectural firms in the data base with previous City projects.

v

L 4

CONSIDERATION ITEM 9
INTERVIEWS (OPTIONAL)
15 Points Maximum

The City may determine that it is necessary to interview short-listed firms prior to making a
recommendation to the City Council. Staff intends to use the following guidelines for the
optional interview process:

+ The point difference hetween the first and second ranked firm is less than three
points.

¢+ The number of firms interviewed will depend on the closeness of the scores
following evaluation of the written proposais.

+  Staff will consider significant gaps in point separation between the top ranked firms
in determining the number of firms to be interviewed.

+  Only firms that are considered qualified to perform the work, on the basis of their
written proposal, will be invited for interviews.

+ No more than five firms will be interviewed.

+ Staff may conduct interviews in other cases where staff believes it is in the best
interest of the City.

*+ The City reserves the right to determine whether an interview will be conducted for
every solicitation/project.
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MBE/WBE GOALS

Annual/Project Annual/Project
Participation Goals: Participation Subgoals:
MBE N/A % African American 0.89 %
WBE % OR Hispanic 393 Yo

Asian/Native American 2.27 %

WBE 710 %

OVERVIEW

This document should be read in conjunction with the City of Austin’s Minority-owned and
Women-owned Business Enterprise Procurement Program Ordinance for Professional Services
(Chapter 2-9B of the Austin City Code) and the Small and Minority Business Resources
Department (SMBR) Rules. The definitions contained in Chapter 2-9B apply to this document.
Copies of Chapter 2-9B and SMBR Rules may be obtained online at
http:/ /www.ci.austin.tx.us/smbs/rules.htm or from SMBR, 4201 Ed Bluestein, Austin, Texas
78721 (512) 974-7600.

Firms or individuals submitting responses to this Request for Qualifications agree to abide by the City’s
Minority-owned and Women-owned Business Entetprise (MBE/WBE) Procutement Program and Rules.
The City's MBE/WBE progtam is intended (1) to ptomote and encoutage MBEs and WBIs to participate
in business opportunitics with the City of Austin; (2) to afford MBIis and WBEs an equal opportunity to
compete for wotk on City contracts; and (3) to encoutage consultants to provide subcontracting
opportunities to certified MBEs and WBEs by soliciting such Firms for subcontracting opportunities. The
City of Austin and its consultants shall not discriminate on the basis of race, colof, national origin,
disability, or gender in the award and performance of contracts.

The City encoutages Proposers to achieve the MBE/WBE patticipation goals and subgoals for this
contract. However, Proposers may comply with the City Code and Rules without achieving the
participation goals so long as they make and document Good Faith Efforts that would allow MBE and
WBE participation per Section 2-9B-21 of the City Code and Section 9.1 of the Rules. Proposers that do
not meet the project’s goals and subgoals are subject to Good Faith Efforts review.

Prior to the due date and time specified in the City’s solicitation documents, all Proposers {including those
Firms certified as MBE/WBEs) shall submit: (1) an MBE/WBE Compliance Plan (Appendix A); and (2) if
the project goals ate not met, all appropriate documentation to demonstrate Good Faith Efforts to meet
the project goals. Any questions regarding preparation of the Compliance Plan should be directed to SMBR
at (512} 974-7600. Such contact will not be a violation of the Anti-Lobbying Ordmnance.
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The City has implemented Anti-Lobbying Ordinance 20071206-045 {Chapter 2-7 of the Austin City Code).
Undet Chapter 2-7, thete is a “no-contact” petiod from the date the City issues a solicitation until the
conttact is executed. Duting the “no-contact” petiod, a person responding to a City solicitation can speak
only to the contract’s authorized contact person regarding their solicitation response. Chapter 2-7 allows
certain exceptions; for instance, a person responding to a City solicitation may speak to SMBR regarding
this Compliance Plan. See the full language of the Ordinance, City Chapter, ot solicitation documents for
further details.

If the Compliance Plan and Good Faith Efforts documentation are not submitted prior to the due
date specified in the solicitation documents, the bid will be deemed non-responsive and not be
accepted for consideration.
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COMPLIANCE PLANINSTRUCTIONS
(See Appendix A)

SMBR may request written clarification of items listed on the Compliance Plan. However, there will be no
further opportunity for the Proposer to augment the MBE/WBE participation originally listed i the
Compliance Plan or to demonstrate Good Faith Efforts that were not made prior to the submission of the
Compliance Plan. Changes to the Compliance Plan ate permitted only after contract execution and only with
prior written approval of SMBR.

Please type or clearly print all information, use “none” or “N/A” where appropriate, and sign and date the
Compliance Plan as indicated. Please fill in all the blanks and use EXACT numbers. DO NO'T USE:
“approximate,” “plus or minus (+ -),” “up to,” “to be determined (TBD),” < >, or any other qualifying

language.

Compliance Plans not complying with the Compliance Plan Instructions shall be rejected as non-
responsive. Submissions not utilizing the forms provided with the solicitation may render the
submission nonresponsive or noncompliant.

Section I Project 1dentification and Goals

This section includes the pre-printed Project Name, Project/Solicitation Number, and goals and/or
subgoals. The Proposer does not need to fill in any information under Section L.

Section Il Proposer Information

The Proposer should complete this section with its information and sign in the space provided. The
portion of Section IT marked as “Reserved for City of Austin SMBR Only” should be left blank.

Section IIl  Compliance Plan Summary

This section is a summary of subconsultant participation for this solicitation. Proposers should complete
Sections IV-VI, desctibed below, before attempting to complete Section I After completing Sections
IV-VI, calculate the petcentage of MBE/WBE participation for each goal and enter the information in the
blanks provided. Because Section III is a summaty, if there are any inconsistencies between Sections IV-
V1 and Section 111, the calculations contained in Sections IV-V1 will prevail.

Section IV Disclosure of MBE and WBE Participation

Please list all certified MBE/WBIs subconsultants, using the legal name under which they are registered to
do business with the City of Austin, to be used in the performance of this contract. If Proposer is not
completing this Compliance Plan in response to a Rotation List solicitation, please list the percentage of the
overall contract that cottesponds with the value of the work the subconsultants will be performing
themselves. Do not include the value of work that the MBE/WBEs subconsultants will be subcontracting
to second-level subconsultants. If Proposer is completing this Compliance Plan in response to a
Rotation List solicitation, do not list the percentages.
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By listing certified MBE and WBE Firms on the Compliance Plan, the Proposer indicates that both parties
acknowledge the price and scope of work and thart they are prepared to contract for that price and scope if
the City awards the project to the Proposer. A Letter of Intent (I.LOI) does not replace a binding contract
between a prime consultant and a subconsultant.

Before completing Section IV of the Compliance Plan, please read the following instructions regarding how
to count MBLL/WBE participation:

(A) Only the value of the wotk actually petformed by the MBIL/WBE shall be counted toward the
goals. This includes:

(1) work performed by the MBE/WBE's own forces;

(2) the cost of supplies, matetials, or equipment purchased, leased, or otherwise obtained by the
MBE/WBE for the wotk of the contract (except that supplies, materials, and equipment
putchased or leased from the prime consultant or its affiliate may not be counted towatd the
goal); and

(3) fees or commissions charged by an MBE/WBE for providing a bona fide setrvice, such as
professional, technical, consultant, ot managetial services, or for providing bonds or msurance
specifically required for the performance of a contract, provided the fee is teasonable and not
excessive as compared with fees customarily allowed for similar services.

(B) When a Proposer purchases supplies, materials, or equipment from an MBE/WBE, the cost of
those supplies, matetials, or equipment shall be counted toward the goals as follows:

(1) If the supplies, matetials, ot equipment ate obtained from an MBE/WBE that is 2 Manufacturer
ot Regular Dealer, 100 petrcent of the payment for the supplies, matetials, or equipment shall be
counted toward the goals.

(2) If the supplies, matetials, or equipment are obtained from an MBE/WDBE that is neithet a
Manufacturer nor a Regular Dealer, the cost of the materials and supplies themselves ghall not
be counted toward the goals. However, fees or commissions charged for assistance in the
procutemment of the materials and supplies, or fees ot transportation charges for the delivery of
materials or supplies required on a job site, may be counted toward the goals if the payment of
such fees is a customary industty practice and such fees are reasonable and not excessive as
compated with fees customatily allowed for similar services.

(C) When an MBE/WBLE subconsultant listed on the Compliance Pian subcontracts part of the work of
its contract to another Firm, the value of that second-level subcontracted work may not be counted
toward the goals based on the initial subconsultant’s MBLE/WBE certification. Please see Section VI
for an explanation of how to count the value of second-level subconsultants’ work.

(D) A Firm owned by a minority woman may be certified as both an MBE and a WBE (dual certified).
On a single contract, the value of the work performed by a dual certified subconsultant may not be
counted towatd both the MBE and the WBE goals. The Proposer must decide whether to designate
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the dual certified subconsultant as an MBE or a WBE in the Compliance Plan for the purpose of meeting
the goals set for that contract. That designation may not be changed for the duration of the contract.

() When an MBE/WBE petforms as a participant in a certified Joint Venture, only the portion of the
contract value that is the result of the distinct, cleatly defined pottion of the work that the MBE/WBE
performs with its own forces and for which it is at risk shall be counted towards the project goals. For
mote specific information regarding requirements and evaluations of certified MBE/WBE Joint
Ventures, please see the Citys MBE/WBE Procutement Program Rules or contact SMBR’s
Certification Diviston.

(F) Only expenditures to an MBE/WBE contractot that is petforming a Commercially Useful Function
shall be counted toward the project goals. If SMBR makes an initial determination that an MBE/WBE
is not petforming a Commercially Useful Function given the type of work involved and normal
industry practices, the MBE/WBE may present evidence to tebut this presumption.

(G) To be counted towatd project goals, MBE/WBEs must be certified by SMBR prior to the due date
to submit the Compliance Plan as specified in the City’s solicitation documents. A Iirm that is certified as
an MBE/WBL at the time that the Compliance Plan is filed may cease to be a certified Firm before the
contract is completed. Only the value of the wotk performed by such a Firm while 1t 15 certified may
be counted toward the project goals.

SectionV  Disclosure of Non-Certified Subconsultants

Please list all known non-certified subconsultants, using the legal name under which they are registered to
do business with the City of Austin, to be used in the performance of this contract. If Proposer will not
use any non-certified Firms, please write “N/A” in the first box on this page. If Proposer 1s not
completing this Compliance Plan in response to a Rotation List solicitation, please list the percentage of the
overall contract that cotresponds with the value of the wotk the subconsultants will be performing
themselves. Do not include the value of work that the MBE/WBLE subconsultants will be subcontracting
to second-level subconsultants. If Proposer is completing this Compliance Plan in response to a
Rotation List solicitation, do not list the percentages.

If additional scopes of work are identified in this section as available for subcontracting beyond
those identified in the availability lists provided, Proposer must contact SMBR to request an
availability list of certified Firms for those additional scopes of work.

The scopes of work indicated in Section V will be considered subcontracting opportunities for MBEs and
WBEs, unless it is demonstrated that certified MBEs or WBEs are unavailable or do not possess the
requitements in the technical pottion of the solicitation to perform the work involved. If Proposer did not
meet the project goals, Proposer must explain in the space provided why MBEs/WBIEs were not used as
subconsultants. 1f Proposer did meet the project goals, please write “Goals Met” in the space provided.

Section VI Disclosure of Second-Level Subconsultants

Please complete this section if Proposer knows that one or more of Proposet’s subconsultants will
subcontract part of the wotk of their contracts to second-level subconsultants. In the last line of each
entty box, please write the name of the first-level subconsultant that will be subcontracting work to the
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second-level subconsultant. Identify second-level contractors by the legal name under which they will be
registered to do business with the City. The first-level subconsultant should be listed in Section IV or
Section V. If Proposer is not aware of any second-level subconsultants, please write “N/A” in the first
box on this page.

If Proposer is not completing this Compliance Plan in response to a Rotation List solicitation, please list the
percentage of the overall contract that corresponds with the value of the work the second-level
subconsultants will be performing themselves. If Proposer is completing this Compliance Plan in
response to a Rotation List solicitation, do not list the percentages.

As discussed in Secdon IV above, when an MBE/WBE subconsultant subconttacts patt of the wotk of its
contract to another Firm, the value of that second-level subcontracted work may not be counted toward
the goals based on the inidal subconsultant’s MBE/WBE certification. The value of the second-level
subcontracted work may be counted toward the project goals only based on the second-level
subconsultant’s own MBE/WBE cettification, if any. Wortk that an MBE/WBI subconttacts to a non-
certified Firm does not count toward the goals. Work that an MBE/WBE subconsultant contracts to
another certified Firm shall not be counted twice towards the goal.

Section VII MBE/WBE Compliance Plan Check Sheet

Please complete the MBE/WBE Compliance Plan Check Sheet with the information tequested.
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GOOD FAITH EFFORTS INSTRUCTIONS
(See Appendices B and D)

The Proposer has a tesponsibility to make a portion of the work available to MBE/WBE subconsultants
so as to facilitate meeting the goals ot subgoals. If the Proposer cannot achieve the goals or subgoals,
documentation of the Proposet’s Good Faith Efforts to achieve the goals or subgoals must be submitted at
the same time as the Compliance Plan. The SMBR Director will review the documentation provided and
determine if the Proposer made sufficient Good Faith LEfforts. That there may be some additional costs
involved 1n soliciting and using MBEs and WBEs is not a sufficient reason for a Proposet’s failure to meet
the goals and subgoals, as long as such costs are reasonable. However, a Proposer is not required to accept
a higher quote from a subconsultant in order to meet a goal or subgoal.

Contacting Potential MBE /WBE Subconsultants

The City has detetmined the scopes of wotk for this project and provided an Availability List of all the
MBE and WBI firms certified to petform those scopes. The Availability List 1s found at Appendix D and
has two sections: Vendors Within the Significant Local Business Presence (SLBP) Area and Vendors Qutside the
Significant I ocal Business Presence (SLBP) Area. As part of Good Faith Efforts, Proposers must contact aff
the firms in the Vendors Within the SI.BP lrea section. Please note that every firm on the Availability List —
within and outside the SLBP — is certified as an MBE or WBE for purposes of meeting the project goals,
and Proposers are encouraged to contact all the firms. If a Proposer identifies an additional scope of work
for this project, the Proposer must request an Availability List for that scope. The SMBR Director
determines whether the Proposer has made sufficient Good Faith Efforts if goals or subgoals are not met.

The City neither warrants the capacity nor guarantees the performance of any Firm indicated on
the availability list.

The availability list is sorted in numerical sequence by National Institute of Governmental Putrchasing
(NIGP) Commeodity Code. It includes all cettified MBE/WBE vendors for the scopes of work identified
by the City as being potentially applicable to this project. However, the availability list is not a
comprehensive identification of all areas of potential subcontracting opportunities. If a Proposer identifies
one or more work areas that are appropriate subcontracting opportunities that not included on the
availability list, the Proposer shall contact SMBR to request the availability of MBE and WBE Firms in
those areas. Requests for supplemental availability lists will be evaluated as a part of the Proposet’s Good
Faith Efforts to meet the goals.

It the Proposer believes any of the work areas on the availability list are not applicable to the project’s
scope of work ot if the Proposer believes that the Hsts are inaccurate, notify the authorized contact person
of the concern. All Proposers will be notified in writing of any inaccuracy by addendum to the solicitation.
Concetns about a patticular MBE’s/WBE’s cettification status may be addressed to SMBR at (512) 974-
7600 or the SMBR Certification Division at (512) 974-7645. If the Proposer wants to use a certified
subconsultant that does not appeat on this list, Proposer may either request the certified subconsultant to
furnish proof of certification and the specific work areas for which it has been certified or request such
information from SMBR.

Appendix B shows the format for collecting required information from the subconsultants on the Iendors
Within ST.BP Area availability list. The information must be obtained at least seven (7) business days prior
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to the submission of the Compliance Plan; altetnate formats may be acceptable as long as they gather the
same tequited information. Attached to the Subconsultant Vendor List at Appendix D is a list containing
the names and addresses of all these MBE/WBE Firms in alphabetical order. This list 1s i label format
and s designed to facilitate the printing of mailing labels.

The following codes are used on the availability lists:

GND A firm’s two-digit gender/ethnicity LCTN A firm’s two-digit location code (e.g., SL

code (e.g., FA, MA, or FB) or '1I'X)

FA Female / Asian-Ametican N Female / Native American

MA Male / Asian-American MN Male / Native American

B Female / African-American W Female

MB Male / Aftican-American SL. Significant ILocal DBusiness Presence

(SLBP)

FH Female / Hispanic X Outside SLBP

MH Male/ Hispanic

MBI A firm certified as a2 Minosity-owned WBE A firm certified as a Woman-owned
Business Enterprise Business Enterprise

M/WB A firm certified as both a Minority- W/MB A firm certified as both a Minority-
owned & Woman-owned DBusiness owned & Woman-owned DBusiness
Enterprise Enterprise

M/WDB A firm cettified as a Minotity-owned; W/MDB A firm certified as a Minority-owned;
Woman-owned; and Disadvantaged Woman-owned; and  Disadvantaged
Business Enterprise Business Enterprise

Good Fzith Efforts Review

If goals are not met, SMBR will examine the Compliance Plan and the Good Faith Efforts documentation
submitted with the Compliance Plan to ensute that the Proposer made Good Faith Efforts to meet the
project goals or subgoals. In determining whether the Proposer has made Good Faith Efforts, SMBR will
consider, at a minimum, the Proposet’s efforts to do the following:

(A) Solicit certified MBE/WBE subconsultants with a Significant Local Business Presence (SLBP) and
tequest a response from those intetested subconsultants who believe they have the capability to
petform the wotk of the contract through at least two reasonable, available, and verifiable means.
The Proposer must solicit this interest more than seven (7) business days prior to submission of the
Compliance Plan to allow sufficient time for the MBEs or WBLs to respond. (The date
bids/proposals ate due to the City should not be included in the seven day solicitation critetia.) The
Proposer must take apptoptiate steps to follow up with subcontractors who respond. The
Proposer must state a specific and verifiable reason for not contacting each certified Firm with a
significant local business presence.
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{B} Provide interested MBEs/WBEs with adequate information about the plans, specifications, and
tequitements of the contract, including addenda, in a timely manner, to assist them in responding

and submitting a proposal.

(C) Negotiate in good faith with intetested MBEs/WBEs that have submitted bids/proposals to the
Proposet. An MBE/WBLE that has submitted a bid to a Proposer but has not been contacted
within five (5) business days of submission of the bid may contact SMBR to tequest a meeting with
the Proposet. Evidence of good faith negotiation includes the names, addresses, and telephone
numbers of MBEs/WBLEs that were considered; a description of the information provided
regarding the plans and specifications for the work selected for subcontracting; and evidence as to
why additional agreements could not be reached for MBEs/WBEs to perform the work. Bid
shopping 1s prohibited.

(D)Select pottions of the wotk to be petformed by MBEs/WBEs in order to increase the likelihood
that the MBE/WBE goals ot subgoals will be met. This includes, where appropriate, breaking out
contract work items into economically feasible units to facilitate MBE/WBE participation, even
when the Proposer might otherwise prefer to perform these work items with its own fotces.

(E) Publish solicitation notice in a local publication (1.e. newspaper, trade association publication, or via
electronic/social media).

(I Use the setvices of available community organizations; minority petsons/women conttactots’
groups; local, state, and federal minotity petsons/women business assistance offices; and other
organizations as allowed on a case-by-case basis to provide assistance in the recruitment and
placement of MBEs/WBLEs.

(G) Seck guidance from SMBR on any questions regarding compliance with this section.

The following factors may also be considered by SMBR in determining compliance through good faith
efforts; however, they ate not intended to be a mandatory checklist, nor are they intended to be exclusive

or exhaustive:

(A) Whether the Proposet made efforts to assist interested MBEs/WBEs in obtaining bonding, lines of
credit, or msurance as required by the City ot contractor.

(B) Whether the Proposer made efforts to assist intetested MBEs/WBEs in obtaining necessary
equipment, supplies, materials, or related assistance or services.

In assessing minimum good faith efforts, SMBR may consider whether the Proposer sought assistance
from SMBR on any questions related to compliance with this section. In addition, SMBR may also
consider the performance of other Proposers successfully meeting the goals.

The ability or desite of a Proposer to perform the work of a contract with its own otganization does not
relieve the Proposer of the responsibility to make Good Faith Efforts.
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Proposets may teject MBE/WBEs as unqualified only following thorough investigation of their
capabilities. The MBE/WBE’s membership ot lack of membership in specific groups, organizations, ot
associations, and political ot social affiliations (for example union or non-union employee status), are not
legitimate causes for the rejecton ot non-solicitation of bids/proposals in the Proposer’s efforts to meet
the project goals or subgoals.

At a minimum, the following should be submitted to support Good Faith Effort documentation
(documentation is not limited to this list):
o Iax logs, emails, and/or copies of documents sent to firms within the SLBP area.
o Copies of written correspondence to certified firms (include names, addresses, and other
identifying information).
o Phone logs with responses (Phone contacts, alone, will not be sufficient.).
o Lists and copies of letters sent by mail, hand delivered, or e-mailed.
» Breakdown of negotiations made with certified firms.
e Copies of advertisements with local newspapers, trade associations, Chambers of Commerce
and/or any other public media.
e Other communications regatding contacts with trade associations and Chambers of
Commerce.

The following additional Good Faith Efforts factors may also be considered

¢ Copics of emails or phone logs regarding assistance in bonding, lines of credit, or insurance (as
requited by City or Contractor).

o Copies of emails or phone logs regarding assistance in obtaining equipment, supplies,
materials, ot services.

o Copies of all proposals received in response to Proposer contacting other Firms.
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POST-AWARD INSTRUCTIONS
(See Appendix C)

Confirmation Letters

All Proposers ate trequited to include copies of the confirmation letters received from subconsultants,
confirming the Subconsultants’ willingness to provide services should the contract be awarded.

Changes to the Complancs Plan including additions, deletions, contract changes, or substitutions of
subconsultants are permitted only after contract execution and only with prior written approval of SMBR.
Request for changes to the Compliance Plan must be submitted on the Reguwest for Change of Compliance Plan
Form for all levels of subconttacting,

Post-Award Monitoring

The City will monitor post-award compliance information regarding the use of certified MBE/WBE
Firm(s) histed on the Compliance Plan. 'The Consultant will be required to submit post award reports
detailing the utilization of all Subconsultants. The teports and other information regarding post-award
compliance will be discussed with the successful Proposer. ‘The following information on Payment
Vetification, Change Otdet/Contract Amendments, and Progressive Sanctions provides an overview of
some of the post-award monitoting process.

=  Payment Verification

Proposers are advised that the contract resulting from this solicitation includes a subconsultant payments
clause. This clause requitres all subconsultants to be paid within ten (10) calendar days from the date that
the Consultant has been paid by the City for invoices submitted by subconsultants.

'The Consultant shall submit a Swbcontractor/ Supplier Awards and Expenditures Report to the project manager
and/or contract administtator at the time specified by the managing department. The report shall be in the
format required by the City and shall include all awards and payments to subconsultants for goods and
services provided under the contract during the previous month. This report may be used by the City to
verify utilization of and payment to MBEs and WBEs.

The Consultant and/or any subconsultant whose subcontracts are being counted toward the MBE/WBE
requirements shall allow the City access to records relating to the contract, including but not limited to,
subconttacts, payroll records, tax information, and accounting recotds, for the purpose of determining
whether the MBEs/WBJs ate performing the scheduled subcontract work.

In determining achievement of MBE/WBE goals, the patticipation of an MBE/WBE subconsultant shall
not be counted until the amount being counted toward the goal has been paid.

= Change Order/Contract Amendments

The goals on this contract shall also apply to change otders that require work beyond the scope(s) of trades
originally required to accomplish the project. The Consultant is required to make Good Faith Efforts to
obtain MBE/WBE participation for additional scopes of work.
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Change orders that do not alter the type of trades originally required to accomplish the project may be
undertaken using the subconsultants alteady under contract to the Consultant. Project managers will have
automatic SMBR apptroval to authorize any change order that increases the contract amount for an
existing cettified subconttactor and is within the existing scope being performed by that subcontractor.

= Progressive Sanctions

The successful Proposet’s Compliance Plan will be incorporated into the resulting contract with the City and
shall be consideted patt of the contractot’s performance requirements. Progressive sanctions may be
imposed for failure to comply with Chapter 2-9B of the City Code, including:

o Providing false or misleading information in Good Faith Efforts documentation, post award
compliance, ot othet Program operations;

o Substituting Subconsultants without first receiving apptroval for such substitutions, which
may include the addition of an unapproved Subconsultant and failure to use a Subconsultant
listed in the apptroved Complrance Plan;, and

o Failute to comply with the approved Compliance Plan without an approved Request for
Change, an approved Change Order, or other approved change to the Conttact.

Please refer to Section 2-9B-25 of the City Code and SMBR Rule 11.5 for additional information.
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Appendix A

RFQ - MBE/WBE COMPLIANCE PLAN
All sections (I-VII) must be completed and submitted
prior to the due date in the solicitation documents

Project Name

Emergency Medical Services (EMS) Vehicle Bay Expansions

Solicitation Number

RFQS 6100 CLMP145

Project Goals or Subgoals
MBE N/A %
African American 0.89 %
Hispanic 3.93 %o
Native/Asian Ametican 2.27 %
WBE 710 0

Name of Company

Address

City, State Zip

Phone

Fax

Name of Contact Petson

Is prime company City
certified?

Yes[ | No[ | MBE[ | WBE [ | MBE/WBE Joint Venture [ ]

I certify that the information included in this Compliance Plan is true and complete
to the best of my knowledge and belief. I further understand and agree that this

Compliance Plan

shall become a part of my contract with the City of Austin.

Name and Title of Authotized Representative

Signature

Date

For SMBR Use Only:

I have reviewed this Compéance Plan and found that the Proposer HAS 7] or HAS NOT [] complied as per the City Code Chapter 2-9B.

Reviewing Counselor

Date

Director/ Assistant Director

Date

2-9B
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Appendix A

ompliance Plan Summary

Note:

] Fill in all the blanks.

ol For project participation numbers use an EXACT aumber. DO NOT USE: approximate, plus or minus
(+ -), up to, to be detetmined (TBD), < >, or any other qualifying language.

= Compliance plans not complying with these requitements shall be rejected as non-responsive.

Goals: Proposed Participation

MBE %
WBE %
Non-Certified %

Subgoals: Proposed Participation

Aftrican Ametican %
Hispanic Yo
Native/Asian Ametican %
WBE %
Non-Certifted %

Proposer’s own participation in project (less any amount subcontracted):

Percentage: %o

Are the stated goals or subgoals of the solicitation met? (If no, atiach docnmentation of Good Faith Lifforts)

Yes [ ] No [_]

For SMBR Use Only:
Vertfied Goals OR Subgoals:

MBLE % WBL %

African-American Ye; Hispanic %; Native/Asian American %, WBE_____ %
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_Appendix A

Note:

d Fill in all the blanks.

- For project participation numbers use an EXACT number. DO NOT USE: approximate, plus or minus
(++ -), up to, to be determined (TBD), < >, or any other qualifying language.

= Compliance plans not complying with these requitements shall be rejected as non-responsive.
bl If you are completing this Compliance Plan in response to a Rotation List solicitation, do not list the
percentages.

. Fill in names of MBE/WBE Certified Fitms as registered with the City of Austin.

Name of MBE/WBLE Certified Fitm

City of Austin Certified

MBE[ ] WBE[ | FEthnic/Gender Code:

Vendot Code

Addtess/ City / State / Zip

Conract Person

Phone #:

Percent of Subcontract

%o

Commodity codes/describe services

Name of MBE/WBIE Certified Firm

City of Austin Certified

MBE[ ] WBE[ | Ethnic/Gender Code:

Vendor Code

Address/ City / State / Zip

Contact Petson

Phone #:

Percent of Subcontract

%

Commodity codes/desctibe services

Name of MBE/WBE Certified Firm

City of Austin Cettified

MBE| | WBE[ | FEthnic/Gender Code:

Vendot Code

Addtess/ City / State / Zip

Contact Petson

Phone #:

Percent of Subcontract

%

Commodity codes/desctibe services

Name of MBE/WBIL Certified Firm

City of Austin Certified

MBE[ | WBE]| | Ethnic/Gender Code:

Vendor Code

Address/ City / State / Zip

Contact Person

Phone #:

Percent of Subcontract

%o

Commodity codes/desctibe services

2-98




Appendix A

Z

ote:
Fill in all the blanks. ‘
For ptroject participation numbers use an EXACT number. DO NOT USE: approximate, plus or minus
{+ -), up to, to be determined (TBD), < >, or any other qualifying language.
Compliance plans not complying with these requitements shall be rejected as non-responsive.

Fill in names of Non-Certified Subcontractors as registered with the City of Austin.
Subconsultant

Vendor Code

Address/ City / State / Zip
Contact Petson Phone #:
Percent of Subcontract %
Commodity codes/describe services
Reason MBE/WBE not used

Subconsultant

Vendot Code

Address/ City / State / Zip

Contact Person Phone #:
Percent of Subcontract %

Commodity codes/describe services
Reason MBE/WBE not used

Subconsultant

Vendor Code

Address/ City / State / Zip

Contact Petson Phone #:
Percent of Subcontract %

Commodity codes/describe services
Reason MBE/WBLE not used

Subconsultant

Vendor Code

Address/ City / State / Zip

Contact Person Phone #:
Percent of Subcontract %%

Commodity codes/desctibe services
Reason MBE/WBE not used
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Note:
. Fill in all the blanks.

= For project participation numbers use an EXACT number, DO NOT USE: approximate, plus or minus
(+ -), up to, to be determined (TBD), < >, ot any other qualifying language.,

. Compliance plans not complying with these requitements shall be rejected as non-responsive.

= Fill in names of Second-Level Subcontractots as registered with the City of Austin.

Second-Level Subconsultant

City of Austin Certified?

No[ |

MBE[ | WBE[ | FEthnic/Gender Code:

Vendor Code

Address/ City / State / Zip

Contact Person

Phone #:

Percent of Second-Level Subcontract

%o

Commodity codes/describe setvices

Fitst-Level Subconsultant

Second-Level Subconsultant

City of Austin Certified?

MBE{ | WBE[ | Ethnic/Gender Code:

Vendor Code

Address/ City / Srate / Zip

Contact Person

Phone #:

Percent of Second-Level Subcontract

%

Commodity codes/describe services

First-Level Subconsultant

Second-Level Subconsultant

City of Austin Certified?

No [ |

MBE{ | WBE[ ] FEthnic/Gender Code:

Vendor Code

Address/ City / State / Zip

Contact Person

Phone #:

Pesrcent of Second-Level Subcontract

Yo

Commodity codes/desctibe services

First-Level Subconsultant

Second-Level Subconsultant

City of Austin Certified?

MBE[ | WBE|[ | Ethnic/Gender Code:

Vendor Code

Address/ City / State / Zip

Contact Petson

Phone #:

Percent of Second-Level Subcontract

%

Commodity codes/desctibe services

First-Level Subconsultant
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Appendix A

The MBE/WBE Compliance Plan must be completed and submitted by the time specified in the solicitation
documents. If the goals or subgoals were not achieved, Good Faith Efforts documentation must be
submitted with the MBE/WBE Compliance Plan. All questions in this section {Sectton VII) MUST be
completed and submitted with the Compliance Plan if goals or subgoals are not met.

1. Were written notices sent to all MBE/WBEs from the Significant Local Business Presence (SLBP)
availability list at least seven (7) business days prior to the submission of this Compliance Plan?

Yes[ | No [ ]

2. Wete two separate methods used to contact all MBE/WBEs from the SLBP availability list at least
seven (7) business days prior to the submission of this Compliance Plan? Please list the two methods
used to contact MBE/WBEs. (i.e. fax, email, mail, andf or phone)

Yes [ ] No [ ]

List Methods:

3. Were steps taken to follow up with interested MBE/WBEs? Yes [ ] No [ ]

4. Were advertisements placed with a local publication? (i.e. newspaper, minority or women
organizations, ot electronic/social media)?

Yes [ ] No [_]
5. Were written notices sent to Minority or Women otganizations?  Yes[ ] No [ ]
6. Were additional elements of wotk identified to achieve the goals ot subgoals?

Yes [] No []

If yes, please explain:
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e Appendix A
CHECK LIST CONTINUED L

7. Was SMBR contacted for assistance? Yes [_] No [_]

If yes, complete following:

Contact Person:

Date of Contact:

Summary of Request:

8. Were Minority or Women organizations contacted for assistance? Yes [_] No []

If yes, complete following:

Otganization(s):

Date of Contact:

Summary of Request:

9. Is the following documentation attached to support good faith effort requirements to achieve goals
ot subgoals? (Documentation is not limited to this list.)

Yes [ ] No [ ] Copy of written solicitation sent to MBE/WBEs in SLBP atea.

Yes [_] No [] Two separate methods of notices sent to MBE/WBEs in SLBP area (fax
transmittals, emails, and/or phone log).

Yes[ ] No[ ] Copy of advertisements.

Yes [ | No [_] Copy of notices sent to Minority and Women otganizations.

Yes [_] No [ ] Documentation that demonstrates efforts made to reach agreements with the
MBE/WBEs who tesponded to Proposet’s written notice? (f.e. copy of bids/proposals,
spteadsheet breakdown of MBE/WBEs considered follow-up emails/phone logs and/ot
correspondence between Bidder and intetested MBE/WBEs).
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Appendix B

LETTER TO POTENTIAL SUBCONSULTANTS

is soliciting Minotity and Women-Owned Business
Entetptise patticipation for the following City of Austin project. Solicitation documents are available at
out office ot at One Texas Centet, 505 Barton Springs Road, 10 Floor, Suite 1045.

Name of Project:

Project/Solicitation Number:

Location of Pre-Proposal Conference (if any):

Response Due Date and Time:

This Project Includes the Following Scopes of Work:

Contact out office for detailed information on the scopes of services to be subcontracted and the relevant
terms and conditions of the contract.

Please contact: at ot

(Name) (Telephone) (IFax)

All Responses MUST be received by:

2-9B 20




Appendix C

CONFIRMATION LETTER

(printed on Subconsultant letterhead)

Date

Confact Name
Business Name
Street Address

City, State Zip

Re: Solicitatdon #

Dear (Contact Name):

This letter is to confitm that (insert Subcontractor name here) is pleased to provide (insert Prime
Conttactor name hete) (insett service here) for the above-referenced project.

If this confirnation Is not for a rotation list, we understand that we will be completing % of the
work on this project.

We look forward to working with you and the City of Austin should your team be awarded the project.
Sincetely,

(insett signature)

Contact Name

Title
Business Name
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360 Professional Services, Ing.
P.0Q. Box 3639
Cedar Park Tx 78630

Alamo Analytical Laboratories Ltd
10526 Gulfdale
San Antonio Tx 78216-3601

Ana D Gallo
1501 Barton Springs Rd #230
Austin Tx 78704

Arizpe Group Inc {The}
6330 E Hwy 290 Ste 375
Austin Tx 78723-1156

Aviation Alfiance Inc
Po Box 799
Colteyville Tx 76034-0799

Amaterra Environmental, Inc.
4009 Banister Lane, Ste. 300
Austin Tx 78704

Behram Consulting Engineers
807 Brazos St Ste 313
Austin Tx 78701-2508

Carolyn Keltey
2905 Oak Crest Ave
Austin Tx 78704

Civil Land Group Llc
206 W Main St Ste 101
Round Rock Tx 78664

Co' Design
1200 Yaupon Valley Rd
Austin Tx 78746-4331

Adv Consulting Engineers inc
5524 Bee Caves Road, Suite -4
Austin Tx 78746-

Alliance-Texas Engineering Company
11500 Metric Blvd Bldg M1, Ste 150
Austin Tx 78758

Andrew A Rodriguez
8137 Osborne Dr
Austin Tx 78729-8074

Asakura Robinson Company LLC
1911 Rio Grande
Austin Tx 78705

Axiom Engineers Inc
13276 Research Blvd Ste 208
Austin Tx 78750

Azcarate & Associates Consulting Engineers,
Lic
7920 Belt Line Road, Suite 930
Dallas Tx 75254

Bowman Engineering & Consulting Inc
902 Rio Grande
Austin Tx 78701

Cas Consulting & Svcs Inc
7908 Cameron Rd
Austin Tx 78754

Clottey Engineering Inc
210 N Kings Canyon Br
Cedar Park Tx 78613-3043

Coleman & Associates Inc
9890 Silver Mountain Dr
Austin Tx 78737

Aguirre & Fields Lp
12708 Riata Vista Circle Ste A-109
Austin Tx 78727

Altura Solutions L P
818 Maorrow Street
Austin Tx 78757

Applied Network Security Lic
9800 North Lamar Blvd Ste 218
Austin Tx 78753-

Asia Trading inc
13401 Wyoming Valley Dr
Austin Tx 78727-3427

Ays Engineering, Lic
203 E. Main Street Ste 204
Round Rock Tx 78664

Baer Engineering & Environmental Consulting
Inc
7756 Northcross Dr Ste 211
Austin Tx 78757-1725

Briones Consulting & Engineering Ltd
8118 Broadway
San Antonio Tx 78209

Chan & Partners Engineering Llc
4319 Jlames Casey 5t Ste 300
Austin Tx 78745

Cng Engineering PLLC
1917 N New Braunfels Ave Ste 201
San Antonio Tx 78208-1419

Cpm.
P.O. Box 200548
- Austin Tx 78720



Crd Group, Uc
9111 Jollyville Road, Suite 106
Austin Tx 78759

Canalco, Inc
9503 Clubhouse Circle
Magnolia Tx 77354

Civilitude-Cjg Engineers, Lic
5121 Bee Caves Rd, Suite 105a
Austin Tx 78746

Compsol, Inc.
7607 Eastmark Drive, Suite 253-D
College Station Tx 77840

Cox Mclain Environmental Consulting, Inc.

6010 Balcones Dr Ste 210
Austin Tx 78731

Davcar Inc
1010 Land Creek Cove Ste 200
Austin Tx 78746~

Dougherty Sprague
3902 Industrial 5t
Rowlett Tx 75088

Eleanor H Mckinney Landscape
Architect inc 2007 Kinney Ave
Austin Tx 78704-4007

Encotech Engineering Consultants inc
8500 Bluffstone Cove, #B8-103
Austin Tx 78759

Energy Renewal Partners, Lic
305 Camp Craft Rd Suite 575
Westlake Hills Tx 78746

Crespo Consulting Services Inc
4131 Spicewood Springs Rd #B2
Austin Tx 78759-8658

Castleberry Engineering & Consulting, P.L.L.C.
P.O. Box 40546
Austin Tx 78704

Cloudforest Software Lic
1616 Broadmoor Dr,
Austin Tx 78723

Cook-loyce, Inc.
812 W. 11th Street
Austin Tx 78701

D. F. Noble Consulting, Lic
1185 Taylor Ranch Road
Wimberley Tx 78676

Dickensheets Design Associates Lic
12335 Hymeadow Dr Ste 200
Austin Tx 78750-1816

Delgado Daniels & Associates, Inc.
4525 Grand Cypress Drive
Austin Tx 78747

Electric Power Engineers Inc
13101 W Highway 71, Suite 201
Austin Tx 78738

Engineered Exteriors, Plic
13740 Research Blvd. Suite C2
Austin Tx 78750

Fayez S Kazi
411 W Saint Elmo Rd Unit #1
Austin Tx 78745

Cvm Engineering Inc
921 Loop 332, Suite B
Liberty Hill Tx 78642

Chica & Associates, Inc
505 Orleans Suite 106
Beaumont Tx 77701

Coleman Thg Partners, Llc
9890 Silver Mountain Dr.
Austin Tx 78737

Caorsair Consulting Llc
5442 Capital Of Texas Hwy N Plaza One, Suite
500
Austin Tx 78759

Datum Gojer Engineerst L C
5929 Balcones Dr Ste 100
Austin Tx 78731

Dorothy M Bothne
14201 Sandy Meadow Circle
Leander Tx 78641

Eileen Merritt inc
912 S Capital Of Tx Hwy Ste 450
Austin Tx 78746

Eiectrosystems Engineers Inc
4141 Pinnacle, Ste. 208
El Paso Tx 79902

Eckermann Engineering, Inc.
1002 E 4th St Ste A
Lampasas Tx 76550

Frank Lam & Associnc
508 W 16th St
Austin Tx 78701-1502



fred L Mcghee & Associates
2316 Thrasher Ln
Austin Tx 78741-6622

Garcia Design Inc
11500 Metric Bivd Bldg M-1 Ste 150
Austin Tx 78758

Gonzalez - De La Garza & Associates
8313 Gallatin Dr
Austin Tx 78736

Garzabury, L.L.C.
221 W. Sixth Street, Suite 380
Austin Tx 78701

Harkins Engineering Inc
3300 Lost Oasis Hollow
Austin Tx 78739-7603

Hicks & Co Environmental/Archeological
Consultants
1504 W 5th 5t
Austin Tx 78703-5157

Horizon Environmental Svcs Inc
1507 South 1h-35
Austin Tx 78741

| T Gonzalez Engineers
3501 Manor Rd
Austin Tx 78723-5815

Jaime Beaman Aia Inc
3821 Juniper Trace, Suite 104
Austin Tx 78738-

Joan § Hyde
3100 Harris Blvd
Austin Tx 78703

Ferguson Consulting, Inc.
37602 Tournament Lane
Magnolia Tx 77355

Gc Engineering, Inc.
2505 Park Avenue
Pearland Tx 77581

Green Planet Inc
6371 Hwy 276 W
Royse City Tx 75189-5204

Goetting Rowe Engineering, Llc
130 Regents Park
San Antonio Tx 78230

Harutunian Engineering Inc
305 £ Huntland Dr Ste 500
Austin Tx 78752-3730

Hilario N Arriaga
6708 Dubuque Lane
Austin Tx 78723

Hvj Associates Inc
6120 S Dairy Ashford
Houston Tx 770072

Ibarra Consulting Engineers inc
3131 Turtle Creek Blvd #1151
Dallas Tx 75219-5445

Jasmine Engineering inc
100 Congress Ave Ste 2000
Austin Tx 78701

Jose } Guerra Inc
2401 5 1h-35 Ste 210
Austin Tx 78741-3823

G Sylbva, Lic
9712 Indina Hills Dr.
Austin Tx 78717

Global Engineers In¢
4219 Pebblestone Tri
Round Rock Tx 78665-5027

Gupta & Assoc inc
13626 Gamma Road
Dallas Tx 75244-

Green And Sustainable Services, Lic
2421 Amyx Ranch Drive
Ponder Tx 76259

Hejl Lee & Assoc Inc
321 Ed Schmidt Blvd,, Suite 100
Hutto Tx 78634

Holt Engineering Inc
2220 Barton Skyway
Austin Tx 78704-5737

Hayden Consultants, Inc.
5646 Milton St. Suite 515
Dallas Tx 75206

lkerd Consulting, Lic
10000 North Central Expressway
Dallas Tx 75231

Im Engineering, Lic
1314 Hillridge Drive
Round Rock Tx 78665

Jq Infrastructure Lic
2105 Commerce Steet Suite 200
Dallas Tx 75201



Jg+Tsen Lic
1608 West 6th St Suite 200
Austin Tx 78703

K Friese & Assoc inc
1120 S Capital Of Texas Hwy, Cityview 2, Ste
100
Austin Tx 78746

Kurkjian Engineering Corp
111 W Anderson Ln Bidg D #202
Austin Tx 78752-1132

Lakeside Engineers Lic
1713 Palma Plaza
Austin Tx 78703

Leap Structures, Plic
3001 S. Lamar Blvd Suite 230
Austin Tx 78704

Lorden Engineering, Inc.
2600 Finfeather Road
Bryan Tx 77801

Medina Consulting Company Inc
6391 Dezavala Rd, Ste 113
San Antonio Tx 78249

Maldonado-Burkett Intelligent Transportation
Systems, Lip
2205 Western Trails Blvd, Ste B
Austin Tx 78745-1638

Negrete & Kolar Architects LIp
1601 E 7th St Ste 200
Austin Tx 78702-5426

Nellor Environmental Associates, Inc
4024 Walnut Clay Dr
Austin Tx 78731

Jacqui Dodson Aia Architecture And Interior
Design Inc
2105 Arpdale St
Austin Tx 78704

Kb Pike Engineering Llc
1801 South Mopac Suite 100
Austin Tx 78746

Karen A Mcgraw
4315 Ave C
Austin Tx 78751

{am+Dcj, Lic
508 W 16th St
Austin Tx 78701

Loc Consultants Civil Division, Inc.
1000 E Cesar Chavez Street Suite 100
Austin Tx 78702

Maestas & Associates Inc
11550 {h 10 W Ste 320
San Antonio Tx 78230

Mhr Engineering, Llc.
16845 Blanco Road, Suite 106
San Antonio Tx 78232

Mbroh Engineering Inc.
12830 Hillcrest Road Suite 111
Dallas Tx 75230

Nicole Francois
1008 Sundance Ridge
Dripping Springs Tx 78620

0-Sda Industries, Lic
323 Congress Ave
Austin Tx 78701

Jaymark Engineering Corporation
16000 Stuebner Airline Rd., Suite 320
Spring Tx 77379

Knudson ip
6705 Hwy 290 W Ste 502 #222
Austin Tx 78735

Kings Struarchural, Inc.
555 Round Rock West Dr Suite £217
Round Rock Tx 78681

Ldp Consuitants, Inc.
2115 Chantilly Ln
Houston Tx 77018

Lackey Commercial Properties, Llc
Po Box 41270
Austin Tx 78704

Mccann Adams Studio
515 Congress Ave, Ste 1600
Austin Tx 78701

Mwm Designgroup Inc
305 E Huntland Dr Ste 200
Austin Tx 78752

Movye | T Consulting, Llc
1255 Corporate Dr Ste 100
irving Tx 75038

Nassri-Warren Group Architects, Inc.
2313 Lake Austin Ave, Suite 209
Austin Tx 78703

Office For Local Architecture Lic
4105 Ave G Apt B
Austin Tx 78751



Omega Engineers, Inc.
16420 Park Ten Place., Suite 520
Houston Tx 77084

P E Structural Consultants Inc
8436 Spicewood Springs Rd
Austin Tx 78759-6050

Power Quality Engineering Inc
3061 Woodall Dr Bldg A
Cedar Park Tx 78613-7225

Pharis Design
2525 South Lamar #4
Austin Tx 78704

Rgt Engineering, Inc.
1000 Heritage Center Circle
Round Rock Tx 78664

Rodriguez Transportation Group
nc 11211 Taylor Draper Ln Ste 100
Austin Tx 78759

Rios Engineering, Lic
609 Irma Dr
Austin Tx 78752

Sierra Infosys Inc
6001 Savoy Drive Suite 210
Houston Tx 77036

Stansberry Engineering Co.
Po Box 309
Manchaca Tx 78652-0309

Structurespe LL P
1018 W 11th St Ste 100
Austin Tx 78703-4987

Qutlier Engineering Inc
2405 S Interstate 35 Ste J
New Braunfels Tx 78130

Pavetex Engineering & Testing Inc
3989 Hwy 290 E
Dripping Springs Tx 78620-4287

Professional Strucivil Engineers Inc
12710 Research Blvd. Suite 390
Austin Tx 78759

Reed Fire Protection Engineering Lic
14135 Midway Road Ste. G260
Addison Tx 75001

Rj Rivera Assoc Inc
601 Nw Loop 410, Suite 410
San Antonio Tx 78216

Rods Subsurface Utility Engineering, inc.
6810 Lee Road Suite 300
Spring Tx 77379

Rogers Moore Engineers, Llc
221 West 6th Street Suite 826
Austin Tx 78701

Site Specifics Inc
700 N Lamar Blvd Ste 200a
Austin Tx 78703-5430

Steinman Luevano Structures Llp
5901 Old Fredericksburg Rd B101
Austin Tx 78749

Studio Balcanes Lic
1413a Travis Heights Blvd
Austin Tx 78704

Oakhill Engineering, Lic
5705 Janabyrd Lane
Austin Tx 78749

Pga Engineers, inc,
13201 Northwest Freeway, Suite 800
Houston Tx 77040

Providence Environmental Consulting Inc
112 Las Colinas Dr
Georgetown Tx 78628-1019

Rgm Engineering, Llc
700 N Saint Marys Suite 1225
San Antonio Tx 78205

Robert W. Schaeffer
P.0C. Box 125 1214 W Moss
Paint Rock Tx 76866

Regional Engineering Inc.
818 Wagon Trail Suit # 102
Austin Tx 78758

Se3, Lic
230 Sw Main St. Suite 213
Lees Summit Mo 64063

Stacie Ellen Engeling
1214 W 6th St, Ste 208
Austin Tx 78703

Stone Creek Engineering Services inc
2100 Walsh Drive
Round Rock Tx 78681

Suntand Group Inc
1033 La Posada Drive Suite 370
Austin Tx 78752



Susan H Welker
4911 Rallingwood Dr
Austin Tx 78746

Seiler/Lankes Group
Po Box 2186
Round Rock Tx 78680

Terra Ecoservices L L. C
11006 Swelfling Terrace
Austin Tx 78737-3501

Tooran Khosh
3910 Galacia Dr
Austin Tx 78759

Tricia Altamirano
Consulting Engineer Inc 1101 S Cap Of Tx Hwy
Ste 210d
Austin Tx 78746-6438

Terra Nova Consuiting, Inc.
2425 Fountain View Drive, Suite 310-8
Houston Tx 77057

The Cases Group, Lic
P. O. Box 163502
Austin Tx 78716

Ute Consultants Inc
307 £ 2nd Street
Austin Tx 78701

Verdi Land Planning Lic
10703 Lambert Circle
Austin Tx 78758

W&D Enterprises, L.L.C.
1747 Fort Grant Dr.
Round Rock Tx 78665

Susan Roth Consulting Lic
4111 Tablerock Dr
Austin Tx 78731

Spire Consulting Group, Llc
Norwood Tower 114 W 7th St Ste 600
Austin Tx 78701

Third Land Inc
P.0. Box 162137
Austin Tx 78716-

Transselutions Lic
14600 Trinity Blvd Ste 200
Fort Worth Tx 76155-2512

Tsenstructural Lic
906 E 53 1/2 St
Austin Tx 78751

Texas Energy Engineering Services, Inc.
1301 S. Capital Of Texas Highway Suite B-325
Austin Tx 78746

Unintech Consulting Engineers inc
2431 E Evans Rd.
San Antonio Tx 78259

V&A Consulting Engineers Inc
155 Grand Ave Ste 700
Oakland Ca 94612-3592

Vickrey & Assoc Inc
1717 W 6th St Ste 260, Hartland Plaza
Austin Tx 78703

Way Consulting Engineers inc
11615 Angus Rd Ste 119
Austin Tx 78759-4004

Swayzer Engineering Inc
3102 Maple Ave Ste 450
Dallas Tx 75201-1261

Telecom America Sves Ing
2019 Clovis Barker Dr
San Marcos Tx 78666-9792

Tlc Engineering Inc.
8204 Westglen Drive
Houston Tx 77063

Transtec Group Inc
6111 Balcones Dr
Austin Tx 78731-

Ten Eyck Landscape Architects, Inc,
1701 Guadalupe 5t
Austin Tx 78701

Texas Engineering Solutions, Lic
5000 Bee Caves Rd Suite 206
Austin Tx 78746

Urban Design Group
3660 Stoneridge Rd Ste E101
Austin Tx 78746-7759

Vealenzuela Preservation Studio Lic
4401 Hoffman Drive
Austin Tx 78749

Verdunity, Inc.
17000 Preston Road Suite #110
Dallas Tx 75248

Westeast Design Group LL.C
200 E Grayson St Ste 207
San Antonio Tx 78215-1267



Watearth, Inc. Zander Engineering And Consuiting, Inc.
P.0. Box 10154 12713 Belcara Place
Houston Tx 77206-0194 Austin Tx 78732






FORM 1
PRIME FIRM GENERAL INFORMATION

Solicitation Number: CLMP145
Project Name: Emergency Medical Services (EMS) Vehicle Bay Expansions

Firm Name:

Firm Address:

Headquarter Address if different than
firm address listed

Telephone number:

Federal Tax ID Number:

Contact Person (Person City should
contact for questions with
submittal}):

COA Vendor Registration Number:

Address of contact person:

Phone number of contract person:

E-mail Address of contact person:

Year of Registration:

If submitting as a joint venture, the following information is required for each joint venture firm.

Firm Name

Participating Firms Percentage of Control:

Number of Years in Business:

Organization Type:

Date of Organization {MM/YYYY):

Drate of Predecessor Organization:

Org. Date 6/01/12 FORM 1 Page 10f 3



Office Personnel
List of Principals and Titles:

Name of Principal

Title

Personnel Other Than Principals

Total number of employees in firm

Number of registered environmental
engineers

Number of registered civil engineers

Number of other registered engineers

Number of other professionals

Number of Support Personnel

Insurance Information

Worker's Compensation and Employers' Liability Insurance

I [T Nao

Commercial General Liability Insurance

If "yes", please state
Y N
L e L © limits.,

Business Automobile Liability Insurance

If "yes", please state
L] ves LI No limits.

Professional Liability Insurance

if "yes", please state
00 Yes (] No limits.
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SUBCONSULTANT INFORMATION

Complete the MBE/WBE Compliance Plan in the MBE/WBE Procurement Program package. All
subconsultant recommendations will be subject to approval by the City. If for any reason an MBE or
WBE subconsultant must be replaced, the prime consultant firm will be required to make good faith
efforts to replace with another MBE or WBE.

Attach a letter from each subconsultant on the proposed team, confirming that they have been
contacted and are prepared to provide services for the project.

Addenda

Addendum No. Date Received By

OTHER CONSIDERATIONS

Describe the quantity and nature of any work, interest in work, partnership interest, land ownership or
other interest in any project, property or business dealing within the proposed project area or past or
current business relationship which may give rise to a potential conflict of interest for your firm or
associated firms in the execution of this project.

Org. Date 6/01/12 FORM 1 Page 3 of 3







FORM 2
AFFIDAVIT OF AUTHENTICATION

Solicitation Number: CLMP145
Project Name: Emergency Medical Services (EMS) Vehicle Bay Expansions

Entities submitting qualification statements shall provide authentication that the electronic
version (CD or flash drive) of the Statement of Qualifications is an exact duplicate of the
‘Original’ hard copy submittal, The City of Austin is not respensible for discrepancies between
the submitting firm’s electronic version and ‘QOriginal’ hard copy submittal. The City of Austin
reserves the right to use the electronic version as an ‘Original’.

I hereby certify that the electronic version of the Statement of Qualifications submitted is an
exact duplicate of the ‘Original’ hard copy. | understand if there are discrepancies between the
hard copy ‘Original’ and the electronic version, we may be deemed non-responsive.

Signature: -

Printed Name: -

Title: ;

Firm/Entity: &

Subscribed and sworn to before me this day of

My Commission Expires

Notary Public

END

Org. Date 6/1/12 FORM 2 Page 1of 1






FORM 3

PRIME FIRM’S EEO PROGRAM AND TITLE VI ASSURANCES
Solicitation Number: CLMP145

Project Name: Emergency Medical Services (EMS) Vehicle Bay Expansions

City of Austin, Texas
Human Rights Commission

To: City of Austin, Texas, ("OWNER")
I hereby certify that our firm conforms to the Code of the City of Austin Section 5-4-2 as reiterated

below:

Chapter 5-4. Discrimination in Employment by City Consultants.

Sec. 4-2 Discriminatory Employment Practices Prohibited. (B) As an Equal Employment
Opportunity (EEO) employer, the Consultant will conduct its personnel activities in accordance with
established federal, state and local EEQ laws and regulations and agrees:

{1)
(2)

(3)

(4)

(5)

(6)

(7)

Not to engage in any discriminatory employment practice defined in this chapter.

To take affirmative action to ensure that applicants are employed, and that
employees are treated during employment, without discrimination being practiced
against them as defined in this chapter. Such affirmative action shall include, but not
be limited to: all aspects of employment, including hiring, placement, upgrading,
transfer, demotion, recruitment, recruitment advertising; selection for training and
apprenticeship, rates of pay or other forms of compensation, and layoff or
termination.

To post in conspicuous places, available to employees and applicants for
employment, notices to be provided by OWNER setting forth the provisions of this

chapter.

To state in all solicitations or advertisements for employees placed by or on behalf
of Consultant, that all qualified applicants will receive consideration for
employment without regard to race, creed, color, religion, national origin, sexual
orientation, gender identity, disability, veteran status, sex or age.

To obtain a written statement from any labor union or labor organization furnishing
labor or service to Consultants in which said union or organization has agreed not to
engage in any discriminatory employment practices as defined in this chapter and to
take affirmative action to implement policies and provisions of this chapter.

To cooperate fuliy with OWNER's Human Rights Commission in connection with any
investigation or conciliation effort of said Human Rights Commission to ensure that
the purpose of the provisions against discriminatory employment practices are being
carried out.

To require compliance with provisions of this chapter by all subconsuitants having
fifteen or more employees who hold any subcontract providing for expenditure of
$2,000.00 or more in connection with any Agreement with OWNER subject to the
terms of this chapter. S ' ' '
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FORM 3

For the purposes of this statement of gualifications and any resulting Professional
Services Agreement, Consultant adopts the provisions of the City’s Minimum
Standard Nondiscrimination Policy set forth below.

City of Austin

Minimum Standard Nondiscrimination in Employment Policy

As an Equal Employment Opportunity (EEQ) employer, the Consultant will conduct its personnel
activities in accordance with established federal, state and local EEO laws and regulations.

The Consultant will not discriminate against any applicant or employee based on race, creed, color,
national origin, sex, age, religion, veteran status, gender identity, disability, or sexual orientation.
This policy covers all aspects of employment, including hiring, placement, upgrading, transfer,
demotion, recruitment, recruitment advertising, selection for training and apprenticeship, rates of
pay or other forms of compensation, and layoff or termination.

Further, employees who experience discrimination, sexual harassment, or another form of
harassment should immediately report it to their supervisor. if this is not a suitable avenue for
addressing their complaint, employees are advised to contact another member of management or
their human resources representative. No employee shall be discriminated against, harassed,
intimidated, nor suffer any reprisal as a result of reporting a violation of this policy. Furthermore,
any employee, supervisor, or manager who becomes aware of any such discrimination or
harassment should immediately report it to executive management or the human resources office
to ensure that such conduct does not continue.

Consultant agrees that to the extent of any inconsistency, omission, or conflict with its current non-
discrimination employment policy, the Consultant has expressly adopted the provisions of the City's
Minimum Non-Discrimination Policy contained in Section 5-4-2 of the City Code and set forth above,
as the Consultant’s Non-Discrimination Policy or as an amendment to such Policy and such
provisions are intended to not only supplement the Consultant’s policy, but will also supersede the
Consuitant’s policy to the extent of any conflict.

UPON CONTRACT AWARD, THE CONSULTANT SHALL PROVIDE A COPY TO THE CITY OF THE CONSULTANT'S NON-DISCRIMINATION POLICY ON COMPANY
LETTERREAD, WHICH CONFORMS IN FORM, SCOPE, AND CONTENT TO THE CITY'S MINIMUM NON-DISCRIMINATION POLICY, AS SET FORTH HEREIN, OR

THIS NONDISCRIMINATION POLICY, WHICH HAS BEEN ADOPTED BY THE CONSULTANT FOR ALL PURPOSES (THE FORM OF WHICH HAS BEEN APPROVED
BY THE CITY'S EQUAL EMPLOYMENT/FAIR HOUSING OFFICE), WILL BE CONSIDERED THE CONSULTANT'S NON-DISCRIMINATION POLICY WITHOUT THE

REQUIREMENT OF A SEPARATE SUBMITTAL.

Sanctions:

Our firm understands that non-compliance with Chapter 5-4 may result in sanctions, including
termination of the Agreement and suspension from participation in future City contracts until
deemed compliant with the requirements of Chapter 5-4.

Term: _ :

The Consultant agrees that this Form 3 or the Consultant’s separate conforming policy, which the
Consultant has executed and filed with the Owner, will remain in force and effect for one year from
the date of filing. The Consultant further agrees that, in consideration of the receipt of
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FORM 3

continued contract payments, the Consultant’s Non-Discrimination Policy will automatically renew
from year-to-year for the term of the underlying Agreement.

Dated this -
CONSULTANT ;.
Authorized Sighature
Title ;

END

Org. Date 6/1/12 FORM 3 Page 30of 5



FORM 3

APPENDIX A
OF THE TITLE VI ASSURANCES

During the performance of this contract, the contractor, for itself, its assignees and
successors in interest (hereinafter referred to as the “contractor” agrees as follows:

1.Compliance with Regulations: The contractor shall comply with the Regulations relative to
nondiscrimination in Federally-assisted programs of the Department of Transportation
(hereinafter, “DOT”) Title 49, Code of Federal Regulations, Part 21, as they may be amended
from time to time, (hereinafter referred to as the Regulations), which are herein
incorporated by reference and made a part of this contract.

2.Nondiscrimination: The contractor, with regard to the work performed by it during the
contract, shall not discriminate on the grounds of race, color, or national origin in the
selection and retention of subcontractors, including procurements of materials and leases
of eguipment. The contractor shall not participate either directly or indirectly in the
discrimination prohibited by section 21.5 of the Regulations, including employment
practices when the contract covers a program set forth in Appendix B of the Regulations.

3.Solicitations_for Subcontracts, Including Procurements of Materials and Equipment: In all
solicitations either by competitive bidding or negotiation made by the contract for work to
be performed under a subcontract, including procurements of materials or leases of
equipment, each potential subcontractor or supplier shall be notified by the contractor of
the contractor's obligations under this contract and the Regulations relative to
nondiscrimination on the grounds of race, color, or national origin.

4 Information and Reports: The contractor shall provide all information and reports required by
the Regulations or directives issued pursuant thereto, and shall permit access to its book,
records, accounts, other sources of information, and its facilities as may be determined by
the Recipient or the Texas Department of Transportation to be pertinent to ascertain
compliance with such Reguiations, orders and instructions. Where any information required
of a contractor is in the exclusive possession of another who fails or refuses to furnish this
information the contractor shall so certify to the Recipient, or the Texas Department of
Transportation as appropriate, and shall set forth what efforts it has made to obtain the
information.

5.Sanctions for Noncompliance: In the event of the contractor's noncompliance with the
nondiscrimination provisions of this contract, the Recipient shall impose such contract
sanctions as it or the Texas Department of Transportation may determine to be
appropriate, including, but not limited to:

{a) withholding of payments to the contractor under the contract until the contractor
complies, and or {b) canceilation, termination or suspension of the contract, in
whole or in part,
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FORM 3

6. Incorporation of Provisions: The contractor shail include the provisions of paragraphs (1)
through {6) in every subcontract, including procurements of materials and leases of

equipment, unless exempt by the Regulations, or directives issued pursuant thereto. The
contractor shall take such action with respect to any subcontract or procurement as the
Recipient or the Texas Department of Transportation may direct as a means of enforcing
such provisions including sanctions for non-compliance: Provided, however, that, in the
event a contractor becomes involved in, or is threatened with, litigation with a
subcontractor or supplier as a result of such direction, the contractor may request the
Recipient to enter into such litigation to protect the interests of the Recipient, and, in
addition, the contractor may request the United States to enter into such litigation to

protect the

interests of the United States.

(DOT 1050.2, 08/24/71)

Signature:

Printed Name:

Title:

Company:

Date:

END
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FORM 4
AFFIDAVIT OF NON-COLLUSION, NON-CONFLICT OF INTEREST AND
ANTI-LOBBYING

Solicitation Number: CLMP145
Project Name: Emergency Medical Services (EMS) Vehicle Bay Expansions

State of Texas
County of Travis

The undersigned “Affiant” is a duly authorized representative of the Responder for the
purpose of making this Affidavit, and, after being first duly sworn, has deposed and stated
and hereby deposes and states, to the best of his or her personal knowledge and belief as

follows:

The term “Respondent”, as used herein, includes the individual or business entity
submitting the response and for the purpose of this Affidavit includes the directors,
officers, partners, managers, members, principals, owners, agents, representatives,
employees, other parties in interest of the Respondent, and anyone or any entity acting
for or on behalf of the Respondent, including a subconsultant in connection with this
response. -

The terms “City” and “Owner” are synonymous.
1. Anti-Collusion Statement. The Respondent has not and will not in any way directly or
indirectiy:' ; S - o S . L
a. colluded, conspired, or agreed with any other person, firm, corporation, respondent or
potential respondent to the amount of this response or the terms or conditions of this
response,

b. paid or agreed to pay any other person, firm, corporation, respondent or potent'ial
respondent any money or anything of value in return for assistance in procuring or
attempting to procure a contract or in return for establishing the prices in the attached
response or the response of any other respondent.

2. Preparation of Invitation for Response and Contract Documents . The Respondent has not
received any compensation or a promise of compensation for participating in the
preparation or development of the underiying response or contract documents. In
addition, the Respondent has not otherwise participated in the preparation or development
of the underlying response or contract documents, except to the extent of any comments or
questions and responses in the solicitation process, which are available to all respondents,
s0 as to have an unfair advantage over other respondents, provided that the Respondent
may have provided relevant product or process information to a consultant in the normal

course of its business.,

3. Participation in Decision Making Process. The Respondent has not participated in the
evaluation of responses or proposals or other decision making process for this solicitation,
and, if Respondent is awarded a contract hereunder, no individual, agent, representative,
consultant or sub contractor or consultant associated with Respondent, who may have been
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FORM 4

involved in the evaluation or other decision making process for this solicitation, will have
any direct or indirect financial interest in the Contract, provided that the Respondent may
have provided relevant product or process information to a contractor or another
consultant in the normal course of its business.

4. Present Knowledge. Respondent is not presently aware of any potential or actual conflicts
of interest regarding this solicitation, which either enabled Respondent to obtain an
advantage over other Respondents or would prevent Respondent from advancing the best
interests of OWNER in the course of the performance of the Contract.

5. City Code. As provided in Sections 2-7-61 through 2-7-65 of the City Code, no individual
with a substantial interest in Respondent is a City official or employee or is related to any
City official or employee within the first or second degree of consanguinity or affinity.

6. Chapter 176 Conflict of Interest Disclosure. |n accordance with Chapter 176 of the Texas
Local Government Code, the Respondent:

a. does not have an employment or other business relationship with any local government
officer of OWNER or a family member of that officer that results in the officer of family

member receiving taxable income;

b. has not given a focal government officer of OWNER one or more gifts, other than gifts of
food lodging transportation or entertainment accepted as a guest, that have an
aggregate value of more than $250 in the twelve month period preceding the date the
officer becomes aware of the execution of the Contract or that OWNER is considering
doing business with the Respondent, '

As required by Chapter 176, Respondent must have filed a Conflicts of Interest
Questionnaire with the Purchasing Department no later than the seventh business day after
the commencement of contract discussions or negotiations with the City or the submission
of a Response, response to a request for proposals, or other writing related to a potential
contract with OWNER. The questionnaire must be updated not later than the seventh day
after the date of an event that would make a statement in the questionnaire inaccurate or
incomplete. There are statutory penalties for failure to comply with Chapter 176.

7. Anti-Lobbying Ordinance. As set forth in Attachment 2 of the solicitation documents,
between the date that the Invitation for Response was issued and the date of full execution
of the Contract, Respondent has not made and will not make a representation to @ member
of the City Council, a member of a City Board, or any other official, employee or agent of the
City, other than the authorized contact person for the solicitation, except as permitted by
the Ordinance '

If the Respondent cannot affirmatively swear and subscribe to the forgoing statements, the
Respondent shall provide a detailed written explanation in the space provided below or, as
necessary, on separate pages to be annexed hereto. ' ' '
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FORM 4

Signature Date:

Printed Name:

Title:

Firm/Entity:
Subscribed and sworn to before me this day of , 20

My Commission Expires

Notary Public

RESPONDENT’S EXPLANATION:

Include the entire Affidavit, Pages 1 —3.

END
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FORM 5
AFFIDAVIT OF AVAILABILITY

Solicitation Number: CLMP145
Project Name: Emergency Medical Services (EMS) Vehicle Bay Expansions

Entities submitting qualification statements, including prime firms and subconsultants, shall have
adequate current staff (including professionals registered in applicable fields, other
professionals, and technicians) to competently and efficiently perform the work. The prime firm
and subconsultants must commit that staff proposed in this submittal will be available to
perform the proposed work within the anticipated project schedule.

In addition, prime firms who list individuals in Consideration Item 4 - Experience of Key
Personnel must commit that those individuals are indeed employed by the prime firm and are
nat contracted employees.

| hereby certify that our staff and the staff of our subconsultants proposed in this submittal are
available to perform the proposed work in a competent and efficient manner. In the event an
individual proposed in this submittal is not available, | understand that after contract award we
will be required to submit a change request with an individual equally or more quatified, which is
subject to review and approval by the City. In the event the City does not approve the change
request, [ understand our firm will no longer be awarded the contract.

I hereby certify that the individuals listed in Consideration Item 4 - Experience of Key Personnel
are employed by the prime firm and are not contracted empioyees.

Signature: Date:

Printed Name:_

Title; :

Firm/Entity:

Subscribed and sworn to before me this day of

My Commission Expires

END
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FORM 6
AFFIDAVIT OF CONTRACT EXECUTION

Solicitation Number: CLMP145
Project Name: Emergency Medical Services (EMS) Vehicle Bay Expansions

Entities submitting qualification statements shall be prepared to be responsive to City staff
following Council award in providing documents required for contract execution, including but
not limited to insurance, corporate resolution, hourly rate information and non-discrimination
policy. The prime firm must commit to meeting schedules and deadlines set by City staff in order
to execute the contract in a timely manner.

| hereby certify that following Council award, our firm will be responsive to City staff in
submitting the required documents by the deadlines set forth by City staff. 1 understand that if
we do not meet this requirement, contract negotiations will cease. | also understand if we do
not submit this completed form with our Statement of Qualifications, we may be deemed non-

responsive,

Signature: ..

Printed Name

Title: :

Firm/Entity:

Subscribed and sworn to before me this . " day of

My Commission Expires

Notary Public

END
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FORM 8
EXPERIENCE OF PROJECT PROFESSIONAL

Solicitation Number:  CLMP145
Project Name: Emergency Medical Services (EMS) Vehicle Bay Expansions

Firm Name:

*Name of Project Architect

Current Years of Experience:

Registration Number:

Year of Registration:

*[List name as shown on registration with Texas Board of Professional Engineers (TBPE) or Texas Board of
Architectural Examiners (TBAE)]

{The following information is required for each project. Provide no more than one page per project.
Refer to the Evaluation Criteria for the number of projects required and timeframe.}

Project Name/Location:

Firm Name Work Performed Under:

Year Completed:

Construction Cost:

Name of Client/Owner's Representative:

Title of Client/Owner's Representative:

Address of Client/Owner's

Representative:
Phone number of Client/Owner's

Representative:

Project Description:

Work performed by individual;

)

Rgdianone (1
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FORM 9

EXPERIENCE OF PROJECT PRINCIPAL

Soficitation Number: CLMP145
Project Name: Emergency Medical Services {(EMS) Vehicle Bay Expansions

Firm Name:

Project Principal

Current Years of Experience

(The following information is required for each project. Provide no more than one page per project.

Refer to the Fvaluation Criteria for the number of projects required and timeframe.}

Project Name/Location:

Firm Name Work Performed Under:

Year Completed:

Construction Cost:

Name of Client/Owner's Representative:

Title of Client/Owner's Representative:

Address of Client/Owner's Representative:

Phone number of Client/Owner's
Representative:

Project Description:

Work performed by Project Principal:

RGO ARNDINEr Prolp

Org. Date 6/01/12

FORM 9
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FORM 10
PRIME FIRM'S COMPARABLE PROJECT EXPERIENCE

Solicitation Number: CLMP145
Project Name: Emergency Medical Services (EMS) Vehicle Bay Expansions

Firm Name:

(The following information is required for each project. Provide no more than one page per project.
Refer to the Evaluation Criteria for the number of projects required and timeframe.)}

Project 1

Project Name/Location:

Date Completed: Month/Year:

Client or Owner's Representative

Construction Cost:

Project Description:

Services Provided:

Org. Date 6/01/2012 FORM 10 Page 1of 1






FORM 11
MAJOR SCOPES OF WORK - COMPARABLE PROJECT EXPERIENCE

Soficitation Number: CLMP145
Project Name: Emergency Medical Services (EMS) Vehicle Bay Expansions

Scope of Work:

Firm Name:

{The following information is required for each project. Provide no more than one page per scope of
work per firm. Refer to the Evaluation Criteria for the number of projects required and timeframe.)

Project 1

Project Name/Location:

Date Completed: Month/Year:

Name of Client or Owner's
Representative

Construction Cost:

Project Description:

Services Provided:

AETAND

Rev. Date 7/11/12 FORM 11 Page 1 of 1






AGREEMENT BETWEEN THE CITY OF
AUSTIN, TEXAS AND CONSULTANT

This AGREEMENT made as of this day of .
BETWEEN; The City of Austin, Texas, a Municipal Corporation situated in

Travis County, Texas

P.Q. Box 1088

Austin, Texas 78767

hereinafter referred to as "OWNER',

and:

(Name of Firm)

hereinafter referred to as "CONSULTANT",
For the following PROJECT:
CiP D

{enter project description)

5 AGREEMIENT by the Director of the Department of Public

The OWNER is represented herein for all purposes :
) 6d by the City Manager of the City of Austin,

Works, or such other representative as may

The CONSULTANT employs professiopals dulydi
abilities, experience, experlise andg%acl :
said services in accordance with 4fiis AG

ﬁgfgregﬂo tﬁe terms and conditions of AGREEMENT specified in the General

The OWNER and the CONSUIS
%@%I Terms and Conditions, attached herete and made a part of this
% =

Terms and Conditions afd the Su
AGREEMENT. &N,

U,
This AGREEMENT is executed 16 be effective upen the date of the last party fo sign.
City of Austin, OWNER {Name of Firm), CONSULTANT
P.0. Box 1088
Ausfin, Texas 78767 {Address of Firm)
By: By:
Printed Name: Printed Name:
Title: Title:
Date: Date.
Approved As To Form: Aftest:

PSA Signature Page ‘Page 1of 2



By: By.

IAssistant City Attorney Secretary, if a Corporation

The CONSULTANT is bound by a Code of Ethics and guided by rules and restrictions of a State licensing board.
Contact the appropriate licensing board if an issue regarding ethics or the practice of consulting arises.

END

PSA Signature Page Page 2 of 2



PROFESSIONAL SERVICES AGREEMENT
GENERAL CONDITIONS OF THE AGREEMENT
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PROFESSIONAL SERVICES AGREEMENT
GENERAL CONDITIONS OF THE AGREEMENT

SECTION 1 - CONSULTANT'S RESPONSIBILITIES

1.0 General

The CONSULTANT will serve as the OWNER'S professional consultant in those phases of the PROJECT as stated

in the Supplemental Terms and Conditions of this AGREEMENT, and will consult and advise the OWNER during
the performance of the CONSULTANT's services. The OWNER agrees to compensate the CONSULTANT for those
services in accordance with Section 5. CONSULTANT shall report to OWNER's designated PROJECT Manager as
defined in subparagraph 11.7.1.1 of the Supplemental Terms and Conditions of this AGREEMENT.

1.1 Performance of Services

The CONSULTANT will perform services under this AGREEMENT with the degree gfskill and diligence normally

practiced by professional engineers, architects, or consultants performing the sapie 0 mllar services.

111 The CONSULTANT's employees and the CONSULTA%%SO &l

in the performance of PROJECT professional services {as described in®&ubsegtion 1.4¥ are |dent|f|ed in Attachment
2. The CONSULTANT must disclose any potential conflict of interest relatmg t %g CONSULTANT, the
CONSULTANT's employees, a subconsultant or supplier. Faifureﬁ &%@g{gny such conflicts may be grounds for
termination under subsection 7.5 of this AGREEMENT by the OW

114  The CONSU gree "\{a to modify any subconsultant's design after subconsultant's seal
has been affixed except wit gwrfﬁ%\% sof the subconsultant. The CONSULTANT is fully responsible for the
e

subconsultants' perforrlgg and under this AGREEMENT.

115  The CONSUE%?@NT'S key employees and the CONSULTANT's associated subconsultants to be
employed in the performance of the PROJECT professional services, shall not be changed except with the
OWNER's prior written approval, which will not be unreasonably withheld.

1.1.6  The CONSULTANT shall obtain OWNER's written approval prior to terminating, adding or
substituting subconsultants. in the event that the CONSULTANT proposes to add, substitute, or ferminate an
identified "Minority-Owned Business Enterprise” (MBE) or a “Women-Owned Business Enterprise” (WBE) certified
subconsultant firm from its employ on this PROJECT, the CONSULTANT shall comply with the City of Austin
MBE/WBE Program, Chapter 2-9A, Austin City Code, and the goals established in the PROJECT solicitation. If the
CONSULTANT is unable to substitute a subconsultant firm in compliance with the Austin City Code, the
CONSULTANT shall provide OWNER with written documentation of their good faith efforts to acquire the services of
a MBE/WBE replacement firm, All requests to change the CONSULTANT's MBE/WBE Compliance Plan must

include documentation to support the request,

GENERAL CONDITIONS OF AGREEMENT celipirns e e o Page 20f20



PROFESSIONAL SERVICES AGREEMENT
GENERAL CONDITIONS OF THE AGREEMENT

1.1.7 I the OWNER notifies the CONSULTANT that a member of the CONSULTANT's team, including
subconsultants, is incompetent, disorderly, abusive, or disobedient, or has knowingly or repeatedly violated any
federal, state, or local law, the CONSULTANT shall immediately remove any such person from performing work on
the PROJECT. The OWNER's prior written consent must be obtained before any such person may be reinstated.
Replacement of any subconsultant removed from the PROJECT must be in accordance with paragraph 1.1.6. The
OWNER may report any breaches of professional codes of ethics to the appropriate licensing board.

1.1.8  The CONSULTANT will attend and draft complete minutes of each PROJECT design and
construction meeting between CONSULTANT and OQWNER and/or CONSULTANT and other agencies, and submit
them to OWNER for approval within seven (7) calendar days after each PROJECT conference.

119 The CONSULTANT shall prepare and submit all appropriate permit applications and supporting
drawings, specifications and other documents in the name of the City of Austin o utility companies and providers
and governmental authorities having jurisdiction over the PROJECT and shall obtain all approvals and afl
development and building permits necessary to complete the PROJECT in accordd;ace with the PROJECT Resource
Allocation Plan (RAP) described in Section 4, or as otherwise specified by OWNER Development and permitting
fees may be paid for in one of the followmg methods as mutually agreed: gv &7 %

{a) Paid by CONSULTANT and billed to OWNER};}%&%BHTIU?%% le or
(b) Payment coordmated through the OWI!ER usmg aﬁﬁﬁggmal payment transfer document

11,10 The CONSULTANT agrees 10 aitend and make ;ff@éﬁta’ 8iis, as specified in the attached scope
of services (Attachment 5) as Basic Services, including (. oard and‘Eommission meetings, (if) public meetings, and
{iil) internal City of Austin meetings. Any other presentali o Wrequired.by OWNER will be considered Additional

uemces in accordance with Paragraph 1.4.6 of the® em ﬁ’erms and Condatlons of thls AGREEMENT

containing materials or lead-based pairiti C "5 BWNER's prior written approval. For materials specified on the
basis of performance criteria, the § NTeshall include a requirement in the specifications effectively stating -
that "Asbestos containing mat ‘1s org‘sd -baed paint are prohibited from being used in the project." When a
specific product is specifi ed She GO ANT shall make best efforts to verify that the product does not include

S

”"i@ SULTANT agrees to execute a Statement of Non- Inclusmn of Asbestos

\_'.u"

1.1.12  The CONSULTANT shall prohibit discrimination in employment based upon race, creed, color,
religion, national origin, sexual orientation, gender identity, disability, veteran status, sex or age, in compliance with
Chapter 5-4-2, Austin City Code. A copy of the CONSULTANT‘S non-dlscnmmatmn policy has been prowded pnor
to execution of this AGREEMENT - o

1.2 Laboratory Services . _ o .
If laboratory services are provided for the PROJECT by the CONSULTANT or its subconsultant(s) through

this AGREEMENT, these services must be performed by a properly accredited laboratory. The CONSULTANT will

provide evidence to the OWNER of such accreditation on an annual basis for the duration of this AGREEMENT,

1.3. Quality Control Plan {QCP)

GENERAL CONDITIONS OF AGREEMENT . ST Page3of20



PROFESSIONAL SERVICES AGREEMENT
GENERAL CONDITIONS OF THE AGREEMENT

1.3.1  The CONSULTANT agrees to perform quality assurance-quality control/ constructability reviews in
accordance with the CONSULTANT's approved Quality Control Plan (QCP) work plan described in Attachment 3,
that is incorporated by reference and which includes any subsequent revisions approved by OWNER. The QCP is
to be submitted to the OWNER for approval within fourteen (14) calendar days after the OWNER's issuance of a
Notice to Proceed to the CONSULTANT, In addition to providing the reports required by the QCP, the
CONSULTANT agrees to address any QCP comments from the OWNER and provide resolution to the OWNER's
satisfaction. in the event the OWNER retains a separate consultant to perform additional QCP services for the
OWNER, the CONSULTANT will provide all necessary information to the OWNER, address any comments from the
OWNER's consultant, and provide resolution to the OWNER's satisfaction. The CONSULTANT shall include this
language in all its subconsultant contracts to ensure subconsultants understand their responsibility for complying
with the OCWNER's or OWNER's consultant's QCP requirements.

1.3.2  The QCP reviews will be performed by a staff member of the CONSULTANT not involved in day-
to-day PROJECT tasks. I the CONSULTANT does not have the internal staff capacity to provide for this
independent review, the CONSULTANT must include a QCP subconsuitant on the BROJECT team. The person
performing the QCP reviews shall certify, seal and attest that the final construot o bid documents have been drafted
in full compliance with the QCP. ; '

1.3.3  The CONSULTANT will perform QCP reviews at intefﬁ'fgii%s% ing theemgn phase, specified in the
QCP, to ensure plans, specifications, and drawings satisfy accepted quality standards and meet the requirements of
the PROJECT scope. Based on the findings of the QCP reviews, t

e 'GONSULTANT must reconcile the project
scope and budget as needed. Documentation W|II be included that Vg ‘-' érdisciplinary coordination has
occurred. S o _

tictabi iews, Using persons with constructnon
experience, at appropriate intervals, during thed hase, sp cmed in the QCP fo ensure that the PROJECT is
buildable, as well as cost-effective, biddable, aF g . nabie Based on the findings of the constructability
reviews, the CONSULTANT shall redengn the QJECT; as reqwred to conform to the Fixed Construction Budget
as described in Section 3.3. The CONS will P

PROJECT is within the Fixed Congtftictio ﬁ%ﬁ“@ B
jitiongof th

“1.83.4 - "The CONSULTANT will perfo ﬁs

Supplemental Terms and Co GREEMENT.

1.3.5  Accep] éé%j and/o ,»;_{ wz',.”:' of the CONSULTANT's QCP documentation by the OWNER do not
constitute a release of the respensibilities and liability of the CONSULTANT for the accuracy and competency of its
QCP reviews and final constructién documents,

1.4 Basic Services

The CONSULTANT will, in the scope of their work and in conformance with the approved PROJECT Resource
Allocation Plan (RAP), perform the basic services described in 1.4.1 et seq of the Supplemental Terms and
Conditions of this AGREEMENT. These basic services shall be provided in phases and/or parts only as
authorized by the OWNER (in subsequent written Supplemental Amendments to proceed).

SECTION 2 - OWNER'S RESPONSIBILITIES
21 TheOWNERw:EI o o
211 Provideits requirements for the PROJECT.

2.1.2  Designate the OWNER's Project Manager.

GENERAL CONDITIONS OF AGREEMENT : 2t Page 4020



PROFESSIONAL SERVICES AGREEMENT
GENERAL CONDITIONS OF THE AGREEMENT

2.1.3  Provide a "Fixed Construction Budget for the PROJECT" as defined in subsection 3.1 prior fo
negotiation of this AGREEMENT.

214  Assist CONSULTANT by placing at their disposal readily available (i) reports; (ii) property,
boundary, easement, right-of-way, topographic and utility surveys; (iii) zoning and deed restrictions; and (iv) other
data relevant fo the development of the PROJECT.

215  Assist CONSULTANT in gaining entry to public property and private property, only when
necessary, as may be required by the CONSULTANT in the performance of their services under this AGREEMENT.

2.1.6  Review and provide written comments on documents and questions presented by the
CONSULTANT and render decisions pertaining thereto within seven (7) calendar days. The OWNER will review
and provide written comments on periodic plan and specifications submittals within fourteen (14) calendar days.
OWNER shall immediately notify CONSULTANT if additional time is needed. ,§

2.7 Give prompt written notice to the CONSULTANT whenever hi ‘3‘%
becomes aware of any defect in the CONSULTANT's work product or sepvice s
F

2.1.8  Direct CONSULTANT, by way of writien Suppie gntam@gnt to this AGREEMENT (see
Subsection 4.2), fo provide any necessary Additional Services be% authorized in the approved PROJECT
RAP or as stipulated in the Supplemental Terms and Conditions GREEMENT.

';ount allocated by OWNER for the PROJECT construchon

‘f. itten approval, - -

3.1 The "Fixed Construction Budget" me h
contract, which can only be adjusted byOWN%%
|

32  Fixed Construction Budgggﬁoes Tiot INBlde the compensation of the CONSULTANT and the
CONSULTANT'S subconsulta %”the,é@gst ofthe land, rights-of-way, or other costs whrch are the respons:bmty of the
OWNER, A _

& A‘f"‘? .
3.3 Responsibility for Fixed Cor?gructlon Budget

3.31  CONSULTANT is responsible for designing the PROJECT to be constructible within the Fixed
Construction Budget. The CONSULTANT will determine what materials, equipment, component systems and types
of construction to include in the Contract Documents, make reasonable adjustments in the scope of the PROJECT
with the OWNER's consent, and, with the OWNER's approval, develop bid alternates. :

3.3.2  Ifthe Fixed Construction Budget is exceeded by the lowest responsibie bid, the OWNER shall
gither: L o - "

{1) give written approval of an increase in the Fixed Construction Budget;
authorize rebidding of the PROJECT within a reasonable time;

2
(3) abandon the PROJECT, or
(4) cooperate in revising the PROJECT scope and quahty as required to reduce the constructlon

cost

GENERAL CONDITIONS OF AGREEMENT ' S : © " "Pagefof20



PROFESSIONAL SERVICES AGREEMENT
GENERAL CONDITIONS OF THE AGREEMENT

In the case of {2) and/or (4), the CONSULTANT, without additional compensation, shall perform
those services to produce the Drawings and Specifications as necessary to comply with the Fixed Construction
Budget provided that the bidding or rebidding processes occur within six (6) months of the date that the
CONSULTANT delivered the final bid documents to OWNER. If the bidding or rebidding processes occur after that
six (6) month period, the CONSULTANT is enfifled to additional compensation.

3.3.3 Bid Alternates

3.3.3.1 If, under the OWNER's direction, the CONSULTANT prepares the bid documents to
include bid alternates as a means to keep the PROJECT cost within the Fixed Construction Budget, the
CONSULTANT's compensation will remain the established fee amount irrespective of the outcome of bids. In the
event the base bid is not within the Fixed Construction Budget, Paragraph 3.3.2 of this AGREEMENT governs. The
OWNER's acceptance of the base bid or bid alternates will not change the CONSULTANT's fee amount,

3.3.3.2 If, under the OWNER's direction, the CONSULTANT pr%g%res bid documents that include
bid alternates, and OWNER has advised CONSULTANT that such alternates ot be within the Fixed

Construction Budget, the CONSULTANT must track the cost of any such alt
requested bid alternates will be as follows: -

421 Before addltlonat work may be performed or additional costs incurred beyond what is specified in
the approved PROJECT RAP, both parties must execute a written Supplemental Amendment. :The OWNER is not
responsible for actions by the CONSULTANT or any costs incurred by the CONSULTANT relating to additional work
prior to the execution of the Supplemental Amendment. Any amendment must be executed within the time period
established in the PROJECT RAP.

4,211 More Time Needed. if the CONSULTANT determines or reasonably anficipates that the
PROJECT cannot be completed before the specified completion date, the CONSULTANT shall submit a RAP
revision o the OWNER for approval. The OWNER may, at its sole discretion, extend the authonzed PROJECT
period,

4.2.1.2 Changes in Scope. Changes that would modify the scope of work authorized for the
PROJECT must be established by a Supplemental Amendment. if the change in scope affects the scheduie or
CONSULTANT's fee for the PROJECT, the CONSULTANT shall prepare a revised PROJECT budget and RAP for
the OWNER's approval.

GENERAL CONDITIONS OF AGREEMENT ; i i Page 6 of 20



PROFESSIONAL SERVICES AGREEMENT
GENERAL CONDITIONS OF THE AGREEMENT

4.2.1.3 Rate Revisions. The City will consider annual revisions to the rates shown in Attachment
2 only if requested by the CONSULTANT and will issue any such approvals as a Supplemental Amendment,
However, rate revisions will not be considered until at least one {1) year after the date of this AGREEMENT or any
subsequent amendments relating to rate revisions.

422 The OWNER may ask the CONSULTANT to submit a proposal for additional work that is within the
defined scope of work under this AGREEMENT. The amount to be paid for the proposed additional work will be a
lump sum for each proposal. The CONSULTANT may, without penalty, elect not to submit a proposal. If both
parties agree to the proposal for additional work, the parties must execute a written Supplemental Amendment and
revise the RAP,

43 If the OWNER sustains actual damages as a result of willful or negligent failure of the CONSULTANT to
furnish services in compliance with the approved PROJECT RAP described in this Section 4 and subsequent
approved amendments in accordance with Subsection 4.2, the CONSULTANT agreg’s to compensate the OWNER
for the cost of such damages in accordance with Section 8, itemized costs of wgié?ﬁ w@dae provided to the
CONSULTANT by the OWNER. The OWNER agrees to provide the CONSUJ,’PA iitegéaotlﬂcatlon of such

damages as the cost is being incurred,

4.4 The CONSULTANT is not liable or responsible for OWN% deij?%‘{g ensions of services. If the
CONSULTANT is delayed through no fauit of its own, written time extéhsio xgrequests may be submitted to the
OWNER for approval. These requests will be reviewed only if subi ﬁo(‘@WNER within { 14) calendar days of the
occurrence unless force majeure conditions exist. % : _

'ﬁ'h“"

4.5 If the CONSULTANT fails to meet the app ,ps: Gj%gAP schedule, lncludlng subsequently
approved amendments, OWNER may elect to in oke repiedies outimed in Section 8 of this AGREEMENT.

4.6 Time required by the OWNER to revi ang retlaen documents to the CONSULTANT foliowmg their
ji ediin the approved PROJECT RAP

SECTION 5 - COMPENSA
) ﬁ%; '

5.1 Basis of Compensation

5.1.1 The OWNER will compensate the CONSULTANT for the Scope of Setvices described in the
approved PROJECT RAP or as subsequently amended, in accordance with Subsection 5.3, PAYMENTS TO THE
CONSULTANT, and the other Terms and Conditions of this AGREEMENT, as follows:

5.1.1.1 No advance payment will be paid to the CONSULTANT prior o rendering services.
51.1.2 Payments for Basic Services will be made monthly in proportion to services performed

within each phase of services, as shown in the PROJECT RAP.
5.1.1.3 For Basic Services of Subconsultants, a multiple of one and five hundredth (1.05) times

the amount billed to the CONSULTANT for such services will be paid.

5.1.2  The total amount of compensation to be paid the CONSULTANT will not exceed the amount stated
in paragraph 5.1.2.1 of the Supplemental Terms and Conditions of this AGREEMENT without amendment to this
AGREEMENT.
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PROFESSIONAL SERVICES AGREEMENT
GENERAL CONDITIONS OF THE AGREEMENT

51.3  Compensation for Additional Services

5.1.3.1 For PROJECT REPRESENTATION BEYOND BASIC SERVICES as described in
Subparagraph 1.4.6 of the Supplemental Terms and Conditions of this AGREEMENT, compensation will be
made for Additional Services in accordance with the schedule of hourly rates shown in Attachment 2.

5.1.3.2 Principals may only bill af the hourly rate of Principals when acting in that capacity.
Principals acting in the capacity of staff must bill at staff rates, The CONSULTANT shall provide decumentation with
each payment request that clearly indicates how that individual's time is allocated and the justification for that
allocation.

5.1.3.3 For ADDITIONAL SERVICES OF SUBCONSULTANTS a multiple of one and five
hundredth (1.05) times the amounts bifled to the CONSULTANT for such services will be paid.

514  Compensation for Reimbursable Expenses &gﬁ

51.4.1 For REIMBURSABLE EXPENSES, as descnbe%;n%f&é%hon 512, amultiple of one
and five hundredths (1.05) times the amounts expended by the CONSUL gg 'NT the'G 14 Q@ST}LTANTS employees
and subconsultants in the interest of the PROJECT will be paid. & A

e :ed by Chapter 11 of the Property Tax_

5142 The OWNER is a tax—exempt orgamzaté? it

suppliers in heu of tax. If payment of the sales tax is unayg '_ig ic case, the CONSULTANT will be
reimbursed by the OWNER for any such costs in_curr ¥

515 OWNERand the CONSULTAN agregiin accofdance with the Terms and Conditions of this
AGREEMENT that.

5.1.5.1 If OWNER deteir i_e €' ope of the PROJECT or CONSULTANT's Services are
changed materially, compensaiioqﬁﬂi be ‘\| ably-adjusted through negotiation. -

5152 Jig0 __‘-;’__g' ines the Services covered by this AGREEMENT have not been
completed within the timg gmffed i ROJECT RAP, through no fault of the CONSULTANT, the amounts of

compensation, rates aifd mu es set forth herein may be adjusted through negotiation. -

51.6  Period of Service

5.1.6.1 This AGREEMENT will remain in force for that period required to complete the PROJECT
(including required extensions thereto) unless discontinued by any of the several provisions contained elsewhere in
this AGREEMENT. The total period of service is stated in subparagraph 5.1.2.1 of the Supplemental Terms and
Conditions of the AGREEMENT.,

5.1.6.2 CONSULTANT's failure fo meet the approved PROJECT RAP may result in the
assessment of remedies as described in Section 8 of this AGREEMENT, '

5.2 Reimbursable Expenses
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PROFESSIONAL SERVICES AGREEMENT
GENERAL. CONDITIONS OF THE AGREEMENT

Reimbursable Expenses are part of Basic Services and include actual expenditures made by the
CONSULTANT and the CONSULTANT's employees and subconsultants in performing services for the PROJECT
for the expenses listed in the following Subsections. CONSULTANT must submit invoices or other similar
documentation for Reimbursable Expenses as part of a payment request. The OWNER is a tax exempt entity and
will not reimburse the CONSULTANT for any tax expenses. The OWNER will consider exceptions on a case-by-
case basis. Reimbursable Expenses are limited to these specific items:

5.2.1 By prior written approval of the OWNER, reasonable transportation and living expenses in
connection with out-of-town travel,

5.2.1.1  Alltravel and lodging expenses in connection with the AGREEMENT for which
reimbursement may be claimed will be reviewed against the City's Travel Policy and the current (at the time the
travel occurs) the General Services Administration (GSA) Domestic Per Diem Rates (the "GSA Rates") at
hitp:/iwww.gsa.cov/Portal/gsaleplcontentView.do?content Type=GSA _BASIC&contentld=17943&noc=1. Amounts in
excess of the Travel Policy or GSA Rates will not be paid. All invoices must be ac@i‘npamed by copies of receipts
(e.g. hotel bills, airline tickets), v

5.2.1.2 Reimbursement will be made only for expens
of coach or economy will not be reimbursed.

5.2.1.3 Mileage charges for rental cars in connﬁfﬁ%ﬁ ith out-of-fown travel may not exceed the
amount permitted as a deduction in any year under the Intemal Re : i % & or Regulations. Mileage costs for
travel within the Austin metropolitan area are to be mclude%n CON LTANT s overhead rate and not billed
separately as a reimbursable expense. o '

52.2

52.3 rawin ,"pecmcauons and all other documents required for bidding,
OWNER submittals and for file coples‘é o NT, Contractor, and OWNER, and other parties approved by
the OWNER. Wy, A R i

524 ﬁgs %Meis and mock-ups requested by the OWNER,

5,25 g roduc ng record drawings for the OWNER on sepia, mylars or plastic film.

526 Reproduction expense for drawings, specifications and any other documentation to be submitted
to utility owners and governmental authorities having jurisdiction over the PROJECT. Interim review plots or
drawings for CONSULTANT and subconsultants are not reimbursable.

53 Payments to the Consultant

5.31  Payments for Basic Services

5311  Payments for Basic Services, including Reimbursable Expenses, will be made monthly
in accordance with the approved PROJECT RAP on the basis sef forth in Subsections 5.1 and 5.2, CONSULTANT
shall submit the appitcatlon for payment using the form supplled by OWNER.

5.3.2  Payments for Additional Services
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PROFESSIONAL SERVICES AGREEMENT
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5.3.2.1 Payments for the CONSULTANT'S Additional Services as defined in Subsection 1.4.6 of
the Supplemental Terms and Conditions of this AGREEMENT may be made no more often than monthly upon
presentation by CONSULTANT of an acceptable statement of Additional Services rendered and/or expenses
incurred. Each statement must include the form supplied by the OWNER, copies of supporting invoices, time
sheets, and any other evidence of expense as required by the OWNER.

533  Payments Withheld

The OWNER may withhold, amend, or nulfify any request for payment by the CONSULTANT under
conditions that include those described in Subparagraphs 5.3.3.1 through 5.3.3.7 below .

5.3.3.1 Failure of the CONSULTANT to follow the approved schedule and meet all phase and
milestone requirements specified in the PROJECT RAP, _
&

53.3.2 OWNER'S receipt of notice that, despite payment to&@NSﬁLTANT for services
rendered by subconsultants, CONSULTANT has nof paid subconsuitar:;gi “-’tnvc ed fo and paid by

OWNER within fourteen {14) calendar days of CONSULTANT's receipt of, WNER.

ment tpm B
5.3.3.3 Payments for subconsulants’ costs when those subeppsultants are not included in the
approved MBE/WBE complrance plan. . % Do

5.3.3.5 Failure of the CONSU \ Tto trmely and complete weekly reports of its job site
observations containing detailed information & " ‘_ in Paragraph 1 4 4 5.2 of the Supplemental Terms and
Conditions of this AGREEMENT. - 5

gl ANT to provide updated record drawings and Contractor's -
record contract docurnents to r:;_ ithin thirty (30) calendar days after Contractors record contract

PROJECT,

&

533? Farlu

W i)
3

{0 make timely payment to the City of Austin for taxes.

534  Prompt Payments

The OWNER shall make payment to CONSULTANT of the sum named in a payment application within
thirty (30) calendar days after the day on which the OWNER received the mutually acceptable payment application.
If the OWNER fails to make such prompt payment, then OWNER will pay CONSULTANT, in addition to the amount
owed for the payment application, interest thereon at the rate specified in Government Code, Section 2261.025(b)
from date due until fully paid, which shait fully liquidate any injury to CONSULTANT growrng out of such delay in
payment

The OWNER cannot make a partial payment on an invoice in dispute. The CONSULTANT may resubmit -
an invoice for the undisputed amount or wait for payment until the dispute has been resolved. The thrrty {30)
calendar days restarts after the OWNER receives a corrected payment application.
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535  Payment for Project Suspension or Termination

5.3.5.1 If the PROJECT is suspended or abandoned in whole or in part for more than three
months, the CONSULTANT will be compensated for all services performed prior to receipt of written notice from the
OWNER of such suspension or abandonment, together with Reimbursable Expenses then due. If the PROJECT is
resumed after being suspended for more than three months, the CONSULTANT'S compensation may be equitably
adjusted through negotiation. If the parties cannof agree on an adjustment, OWNER may terminate the
AGREEMENT in accordance with Subsection 7.6.

SECTION 6 - INSURANCE REQUIREMENTS

6.1 The CONSULTANT shall carry insurance in the types and amounts indicajsd below for the duration of the

AGREEMENT:

s

18e Cover: ii fimits consistent with
%ﬁ

8.1.1  Workers' Compensation and Employers' Liability Insur
statutory benefits outlined in the Texas Workers' Compensation Act S (1) an minimum policy limits for
Employers Liability Insurance of $100,000 bodily injury each accid $500 00 hodily injury by disease policy limit
and $100,000 bodily injury by disease each employee; or (2) as otherwi :1}__:_ in the Supplemental Terms and
Conditions of this AGREEMENT, The CONSULTANT'S policy mu: 5L

7 §1ssted by an insurer licensed or approved
sdp favor of the OWNER:

;gn' 3with 2 minimum combined bodily injury and property
A & B unless otherwise stated in the Supplemental Terms

and Conditions of this AGREE T : ' ust contain the following provisions:

ehoh I i!ablhiy coverage for liability assumed under this AGREEMENT and
jets yelative to this PROJECT,

(b) endent Contractors coverage. '

{c) OW R listed as an additional insured, endorsement CG 2010, or equivalent.

{d) 30 day Not:ce of Cancellation in favor of the OWNER, endorsement CG 0205, or
equivalent.

(e) Waiver of Transfer Right of Recovery Against Others in favor of the OWNER,
endorsement CG 2404, or equivalent.
{f Aggregate limits of insurance per project, endorsement CG 2503, or equivalent.

6.1.3 - Business Automobile Liability insurance for all owned, non-owned and hired vehicles (1) with a
minimum combined single limit of $500,000 per accident for bodily injury and property damage; or (2) $250,000
bodily injury per person, $500,000 bodily injury per occurrence and at least $100,000 property damage liability; or (3)
as otherwise required in the Supplemental Terms and Conditions of this AGREEMENT The pollcy shall contam
the following endorsemenis in favor of the OWNER:

(a Waiver of Subrogation endorsement TE 2046A, or equivalent,

)
(b) 30 day Notice of Cancellation endorsement TE 0202A, or equivalent.
{c) Additional Insured endorsement TE 9801B, or equivalent.
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6.1.4  CONSULTANT's Professional Liability Insurance to pay on behalf of the assured all sums which
the assured becomes legally obligated to pay as damages by reason of any negligent act, error, or omission
committed or alleged to have been committed with respect o plans, maps, drawings, analyses, repors, surveys,
change orders, designs or specifications prepared or alleged to have been prepared by the assured. The policy must
provide for 30 day notice of cancellation in favor of the OWNER. The minimum limit is specified in subparagraph
6.1.4.1 of the Supplemental Terms and Conditions of this AGREEMENT.

6.2 General Requirements

6.21  The CONSULTANT must complete and forward the OWNER'S standard ceriificate of insurance to
the OWNER before the AGREEMENT is executed, as verification of coverage required in Paragraphs 6.1.1 through
6.1.4 above. The CONSULTANT shall not commence services until the required insurance has been obtained and
until such insurance has been reviewed by the OWNER's Office of Contract and Lagfﬁ! Management. Approval of
insurance by the QWNER does not relieve or decrease the liability of the CONSHf”i‘ANJ heretinder and must not be

construed to be a limitation of liabiiity on the part of the CONSULTANT & ‘%« {g@“ &
r 4
6.2.2  Applicable to all insurance policies: If coverage is underwrit en %ﬁ%aums-maée basis, the

retroactive date must be coincident with or prior to the date of this *@%%;EEME ind the certificate of insurance -

must state that the coverage |s claims made and the retroactive d “iz QON LTANT shall mamtam contmuous

-

‘e must be written by companies ficensed or approved to
c estare issued and must be written by companies with AM.
m the Supplemental Terms and Conditions of this -
mpensatton coverage written by the Texas Workers

do busmess in the State of Texas at thehme

Best ratings of B+VIl or better unles of! ,;:

6.24 Al en%gfs\gments 8 'ﬁ}é‘%e OWNER as additional insured, waivers, and notices of cancellation
endorsements as well & ificate’of insurance will indicate; City of Austin, Office of Contract and Land
Management, P.O. Box 1088 ’%gim Texas 78767,

6.25  The "other" insurance clause will not apply to the OWNER where the OWNER is an additional
insured shown on any policy. it is intended that policies required in the AGREEMENT, covering both the OWNER
and the CONSULTANT, be considered primary coverage as applicable.

6.2.6  If insurance policies are not written for amounts specified above, the CONSULTANT shall carry
Umbrella or Excess Liability Insurance for any differences in amounts specified. If Excess Llabliity Insurance is
prowded it must follow the form of the primary coverage.

6.2.7 - The OWNER shall be entitled, upon request and without expense, to receive cerlified copies of
policies and endorsements thereto and may make any reasonable requests for deletion or revision or modification of
particular policy terms, conditions, limitations, or exclusions except where policy provisions are established by law or
regulations binding upon either of the parties hereto or the underwriter on any such policies.
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8.28  The OWNER reserves the right to review the insurance requirements set forth during the effective
period of this AGREEMENT and to make reasonable adjustments to insurance coverage, limits and exclusions when
deemed necessary and prudent by the OWNER based upon changes in statutory law, court decisions, the claims
history of the industry or financial condition of the insurance company as well as the CONSULTANT.

6.29  The CONSULTANT shall not cause any instrance to be canceled nor permit any insurance to
lapse during the term of the AGREEMENT or as required in the AGREEMENT,

6,210 The CONSULTANT shall be responsible for premiums, deductibles and self-insured retentions, if
any, stated in policies. All deductibles or self-insured retentions shall be disclosed on the certificate of insurance.

6.2.11 The CONSULTANT shall provide OWNER thirty (30) days written notice of erosion of the
aggregate limits below occurrence limits for all applicable coverages indicated within the AGREEMENT

g

6.2.12 1f OWNER-owned property is being transported or stored off- gﬁe”?ay Ltag CONSULTANT, then the
appropriate property po!tcy will be endorsed for transit and storage in an amount 'ggff”fentég}protect OWNER‘

property. % \@g

6.2.13 The insurance coverages required under this AM EEMENT %&qmred minimums and are not

intended to limit the responsibility or liability.of the CONSULTANT 5,

53 CONSULTANT shall determine appropriate types. and Ievel 5 msurance coverage to be provided by
subconsultants and advise the subconsultants of the 5 )
coverage. -

SECTION 7~ TERMINATION OF AGREEME\

7.3 Notice to Cure,

OWNER will provide a Notice to Cure to the CONSULTANT to cure an event of default described in this Section
andfor an anticipatory breach of contract. The CONSULTANT must attend a meeting with the OWNER regarding
the Notice to Cure, the event of default, and/or the anticipatory breach of contract. The Notice to Cure will set forth
the time fimit in which the cure is to be completed or commenced and diligently prosecuted. Upon receipt of any
Notice to Cure, the CONSULTANT must prepare a report describing its program and measures to affect the cure of
the event of default andfor anticipatory breach of contract within the time required by the Notice to Cure. The
CONSULTANT's report must be delivered to the OWNER at least three (3) business days prior to the required
Notice to Cure meeting with the OWNER,

74 -This AGREEMENT may be terminated by the OWNER upon at least seven (7) calendar days wnlten notlce
to the CONSULTANT in the event that fhe PROJECT is abandoned or mdefmltely postponed ' : :
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7.5 This AGREEMENT may be terminated by the OWNER for cause upon seven (7) calendar days written
notice. In the event OWNER terminates the AGREEMENT for cause, the OWNER may reject any and all proposals
submitted by CONSULTANT for up to three (3) years. In the event that a termination for cause is found to be
wrongful, the termination shall be converted to a fermination without cause ("termination for convenience”) as set
forth in Subsection 7.6 and CONSULTANT's sole remedy for such termination will be limited to the recovery of
payments permitted under Subsection 7.6.

The OWNER may terminate for cause due to the occurrence of any one of the following:

751  If CONSULTANT persistently fails to perform the work in accordance with the AGREEMENT, in
particular the approved PROJECT RAP,

752  If CONSULTANT disregards laws or regulations of any public body having jurisdiction;

753 CONSULTANT makes fraudulent statements;

755
obligations; or

756 -

all services performed to tep ina ate ether with Reimbursable Expenses then due without the right to
compensation for anticipated rof ‘se :;.-‘ ices not completed, CONSULTANT.will submit to the OWNER, within
the timeframe set in théterm iation no ice all work and documents prepared to that point. Fixed-fee payment to the

CONSULTANT, if applicable, “*:f“ be proportional to services performed to the date of termination.

SECTION 8- OWNER REMEDIES

8.1 The OWNER and CONSULTANT agree that in the event of a delay in completmn for which the CWNER
suffers actual damages, the OWNER may elect to pursue its actual damages and any other remedy allowed by iaw
Conditions under WhICh the OWNER may seek other damages include, but are not Ilmlted to: : .

8.1.1 Failure of the CONSULTANT to make adequate progress in accordance wath paragraph 754
above,

- 8.1.2 Failure of the CONSULTANTto design in compliance with the laws of City, State and federal
governments as specified in Paragraph 1.4.2 of the Supplemental Terms and Conditions of this AGREEMENT, -
such that subsequent compliance costs exceed expenditures which would have been involved had services been
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properly executed by the CONSULTANT, The CONSULTANT will financially participate in the OWNER'S financial
losses for those non-value added compliance costs,

8.1.3  Losses are incurred, despite the Quality Control Plan (QCP), because of defects, errors and
omissions in the design, working drawings, specifications or other documents prepared by the CONSULTANT to the
extent that the financial losses are greater than the OWNER would have originally paid had there not been defects,
errors and omissions in the documents, The CONSULTANT will financially patticipate in the OWNER'S financial
losses for those non-value added work costs.

8.2 Pursuant to Section 6.1.4, the OWNER may assert a claim against the CONSULTANT's professional
liability insurance as appropriate when other remedies are not available or offered for design deficiencies discovered
during and after PROJECT construction. When the OWNER incurs non-value added work costs for change orders
due to design errors or omissions, the OWNER will send the CONSULTANT a certified cost recovery claim letter that
includes

M summary of facts with supporting documentation; - s

(2) instruction for CONSULTANT to revise design doey entgi ap ropriate, at
CONSULTANT's expense, o Gy, A

(3) calculation of non-value added work costs i

(

4) deadline for CONSULTANT's response, &%

(7) calendar days of receipt of the claim letter. The CONSU
the claim letter to the OWNER within fourteen (14) cale
CONSULTANT wil provide the payment requestedgy C

#date of the preliminary response. The

Wi thirty (30) calendar-days of OWNER's

r 16 CONSULTANT will request alternative dispute resolution,
T |th|n fourteen (1 4) calendar days of OWNER‘S rejectlon of

841  OWNER may withhold or nullify the whole or part of any payment to such extent as may be
necessary because of conditions outlined in paragraph 5.3.3 "Payments Withheld",

SECTION 9 - CONSULTANT REMEDIES

9.1 If the CONSULTANT is prevented from completing any part of the PROJECT within the time established in
the RAP due to delays beyond the reasonable control of either the OWNER or the CONSULTANT, an extension of
the PROJECT schedule in an amount equal to the time lost due to such delay shall be the CONSULTANT's sole and
exclusive remedy. Performance interrupted by an act of god or the result of war, riot, civil commotion, sovereign
conduct, or the conduct of a third party, will be excused for the period of time necessary to remedy the effect of the
precipitating occurrence. In such cases, a conference will be held within three (3) working days of the end of the -
occurrence to estabhsh a rewsed schedule inthe RAP. S 2 S
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9.2 CONSULTANT's requests for remedies arising from the terms of this AGREEMENT for conditions other
than those specified in subsection 9.1 must be done in accordance with the following:

9.2.1  Within thirty (30) calendar days after the CONSULTANT could be reasonably expected to know of
the occurrence prompting the request for an extension of time, the CONSULTANT must deliver a preliminary written
notice to the OWNER describing the general nature of the request. Within thirty (30} calendar days after the
preliminary notice, the CONSULTANT must provide the OWNER written supporting documentation stating all known
time extensions to which the CONSULTANT is entitled.

8,22  Within thirty {30) calendar days of receipf of notice of the amount of the requested remedy with
supporting data, OWNER and CONSULTANT will meet to discuss the request, after which an offer of settlement or
notification of no settlement offer will be made to CONSULTANT. If CONSULTANT is not satisfied with the proposal
presented, CONSULTANT will have thirty {30) calendar days in which fo

(1) submit additional supporting data requested by the OWNER,; &
{2) modify the initial request for remedy; or 4
(3) request Alternative Dispute Resolution.

SECTION 1{1 DISPUTE RESOLUTION _

10.1 Flflng of Claims

10.1:4 Claims arising from the circums

Lgiving rise to the Claim and stating the general nature of the
ndsdata shall be delivered in wntlng within thmy (30) calendar

}i08 ays of receipt of notice of the amount of the Claim wﬂh supporting
meet to discuss the Claim, after which an offer of seftlement or
notification of no settiefent oifer will b made to claimant. If claimant is not satisfied with the proposal presented,
claimant shall have thirty {30) calgndar days in which to: (i) submit additional supporting data requested by the other
party, (i) modify the initial Claim; or (iii) request Alternative Dispute Resolution.

10.2  Alternative Dispute Resolution

10.2.1  If a dispute exists concerning a CONSULTANT or OWNER, the pames agree to use the fo!lowmg
procedure prior to pursuing any other available remedies. . . AT

1 0 2.2 Negotiating with Previously Uninvolved Pefsonne! -

Elther party. may make a written request for a meeting to be held between representatlves of each party
within fourteen (14) calendar days of the request or such later period that the parties may agree to. Each party shall
endeavor to include, at a minimum, one (1) previously uninvolved senior level decision maker (an owner; officer, or
employee of each organization} empowered to negotiate on behalf of their organization. If a previously uninvolved
senior level decision maker is unavailable due to the size of the CONSULTANT's organization or any other reason,
the CONSULTANT shall nonetheless provide an appropriate senior level decision maker for the meeting. The
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purpose of this and any subsequent meetings wili be good faith negotiations of the matters constituting the dispute.
Negotiations will be concluded within thirty (30) calendar days of the first meeting, unless mutually agreed otherwise.

10.3  Mediation

10.3.1 if the procedure described in 10.2.2 proves unsuccessful or is waived pursuant to its terms, the
parties shall initiate the mediation process. OWNER and CONSULTANT agree to select within thirty (30) calendar
days a mediator trained in mediation skills and knowledgeable of the CONSULTANT's professional discipline, to
assist with resolution of the dispute. OWNER and CONSULTANT agree to act in good faith in the selection of the
mediator and to give consideration to qualified individuals nominated to act as mediator. Nothing in this
AGREEMENT prevents the parties from relying on the skills of a person who also is trained in the subject matter of
the dispute and/or a contract interpretation expert. Should the parties fail to agree on a mediator within thirty (30)
calendar days of initiation of the mediation process, the parties agree to ask the Travis County Dlspute Reso|utlon
Center to select a qualified indiwdual which selection is binding on the partles

10.3.2 Mediation is a forum in which an impartial person, the medlatp:ﬁfécu gtes communication between
parties to promote reconciliation, seftlement, or understanding among them g '~e. &s hngeby agree that
mediation, at a minimum, shall provide for v’gg; ‘

{1) conducting an on-site investigation, if appropgate, by th ’gglator for fact gathering purposes

{2} a meeting of all parties for the exchange of p%ﬁﬁ s.gew and

{3} separate meetings between the mediator and gﬁp%ﬁ}”to the dlspute for the formulation of
resolution alternatives. : %

10.4  Resolution of Dlsputes betweéi

the event of a dispute with g, he OWNER is not a party {o the dispute resolution process between
the CONSULTANT and syt A owever, if the OWNER is notified of a subconsultant claim, the OWNER

will withhold paymentsto NSU ANT in accordance with subparagraph 5. 3 3.2 until receiving nofification that
!}s‘\_ﬂ.\

the claim has been resofved

The CONSULTANT agrees fo @gg%%gp ures paralleling those outlmed in subsections 10.1,10.2,and 10.3 in
ta
nsult

SECTiON 11- MISCELLANEOUS PROV!SIONS

11.1 Owner‘s R{ghttoAudit :

11.1 1 "Records" means all records generated by or on behalf of CONSULTANT and each subconsultant,
whether paper, electronic, or other media, which are in any way related fo performance of or compliance with this
Agreement includmg, wﬂhout Elmltatlon

: accountmg records
written policies and procedures;
subcontract files;
sorrespondence;
supplemental amendments to this AGREEMENT (as appropriate);

D1 o
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o™

agreements befween CONSULTANT and any subconsultant;

.7 records necessary to evaluate contract compliance and any claim submitted by
CONSULTANT or any of its subconsultants;

8 any other CONSULTANT record that may substantiate any charge related to this Agreement;

and
.9 technical work products in accordance with the approved PROJECT RAP.

11.1,2  CONSULTANT shall allow OWNER's agent or ifs authorized representative fo inspect, audit,
andjor reproduce alf Records generated by or on behalf of CONSULTANT and each subconsultant, upon OWNER's
written request. Further, CONSULTANT shall allow QWNER's agent or authorized representative to interview any of
CONSULTANT's employees, all subconsultants, and all their respective employees,

11.1.3 CONSULTANT shall retain all its Records, and require all its subconsultants fo retain their
respective Records, during this Agreement and for the longest of these specified periods: (i) three (3) years after
final payment, {ii) until all audit and litigation matters that OWNER has brought to 1 We%ttention of CONSULTANT are
resolved, or (i) longer if required by law. OWNER's right to inspect, audit, or re ducg?‘Records (at no cost fo
OWNER), or interview employees of CONSULTANT or its respective subcongu Gl
described in the preceding sentence. .

11.1.6  CONSULTANT shall insert these requires
and any subconsultant and require each subcon___suiia

mylar and digital computer copieiﬁgﬁ“’CD S" hiei
copies of specifications as spegified i T
AGREEMENT. The cost ou "';,,g’e es %l lsbe pald as specified in Section 5 of this AGREEMENT. The
CONSULTANT may not pfovide coples.  gFor otherwise use the work products covered by this subsection 11.2

without the express pridf wri é;g,appr 7al of the OWNER.

11.22 The CONSULTANT agrees that items such as plans, drawings, pholos, designs, studies,
specifications, computer programs, schedules, technical reports, or other work products which is/are specified to be
delivered under this AGREEMENT, and which is/are to be paid for by the OWNER, is/are subject to the rights of the
OWNER in effect on the date of this AGREEMENT. These rights include the right to use, duplicate and disclose
such items in whole or in part, in any manner and for whatever purpose, and to have others do so. The
CONSULTANT shall not copyright or otherwise claim ownership of the work products covered by this subsection
11.2. - The CONSULTANT shall include in its subconsultant contracts appropriate prowsmns to.achieve the purpose
of this subsection 11.2.

11.2.3  All such items furnished by the CONSULTANT pursuant {o this AGREEMENT are considered
instruments of its services in respect to the PROJECT. It is understood that the CONSULTANT does not represent
such items to be suitable for reuse on any other project or for any other purpose(s). ‘If the OWNER reuses such
items without the CONSULTANT's specific wrilten verification or adaptation, such reuse will be at the risk of the
OWNER, without liability to the CONSULTANT, -
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11.24  Should the CONSULTANT be terminated under this AGREEMENT, the OWNER may continue the
PROJECT and receive copies of the Drawings, Specifications, or other documents within fourleen (14) calendar
days of the termination notice. Copies will be in the format designated by the OWNER, as specified in 1.4.2 0r 1.4.5
of the Supplemental Terms and Conditions of this AGREEMENT {depending on the PROJECT's status at time of
termination). The OWNER may have these documents completed, corrected, revised or added o by another design
professional in accordance with Title 22, Chapter 137.33(i) of the Texas Administrative Code.

11,25  Submission or distribution to meet official regulatory reguirements or for other purposes in
connection with the PROJECT is not to be construed as publication in derogation of the CONSULTANT's rights.

11.3 Venue

11.3.1 In the event of any suit at law or in equity involving the AGREEMENT,
venue will be exclusively in Travis County, Texas and the laws of the State of Texas
shall apply to the interpretation and enforcement of this AGRENT.

114  Definitions gﬁ} kA _:.

114.1 Terms in this AGREEMENT will have the same meani'ngaa : oseﬁ standard purchasing and
construction documents for the City of Austin, Texas. The applicable definitiorisdnay be viewed at
http:fwww.cl.austin b usipurchase/downloads/itb0100.pdf and ht i oi.gustln.tx.us/aeservices/tocehim

respectively.

11.5  Severahility

11.5.1  If any word, phrase, clause, seﬁl%gcer prow fons of this instrument, or the application of same to
any person or set of circumstances is for any {e 4i8ld to be unconstitutional, invalid or unenforceable, that
finding only effects such word, phrase, ciause g%"i :,A caipr provision, -and such finding does not effect the remaining
portions of this instrument; this bemg thit eparties in entering into this instrument; and all provisions of

this instrument are declared to be gvefa oﬁh% purpose.

11.6 Indemnificatiop

11.6.1 The’CON! ULT”‘“ T shall indemnify and hold harmless the OWNER, and
its officers, agents and employees, from and against all claims, demands, costs,
causes of action, and liability of every kind and nature, including reasonable attorney’s
fees for the defense of any and all claims and demands, arising directly or indirectly
from, or in any way connected with, the negligent performance of or failure to perferm
services in conformance with this AGREEMENT by CONSULTANT, its officers, agents,
employees, and parties with whom it contracts.

11.7  Notices

11.7.1  Any and all notices under this AGREEMENT must be in writing and shall be delivered to the party
entitled to receive the same by hand or U.S. Certified Mail, return receipt requested, addressed as specified in
subparagraph 11.7.1.1 of the Supplemental Terms and Conditions of this AGREEMENT.

11.7.2. Mailed notice will be deemed effective three (3} business days after such notice is mailed by
Certified Mail with return receipt requested. Mand delivered notice will be effective when received and
acknowledged by signed receipt.
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118 Successors and Assigns

11.8.1  The OWNER and the CONSULTANT bind themselves, their partners, successors, assigns and
legal representatives to the other party to this AGREEMENT with respect to all covenants of this AGREEMENT.
Neither the CONSULTANT nor the OWNER may assign, sublet or transfer any interest in this AGREEMENT without
the prior written consent of the other party,

1189 Extent of Agreement

11.9.1 This AGREEMENT represents the entire and integrated agreement between the OWNER and the
CONSULTANT and supersedes all prior negotiations, representations or agreements, either written or oral. This
AGREEMENT may be amended only by wntten mstrument ssgned by authorized representatwes of both OWNER
and CONSULTANT. =~ _

END
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ATTACHMENT 2: HOURLY RATES
DOCUMENTATION OF PROVISIONAL / OVERHEAD RATES
Overhead rate documentation has been provided to the

City of Austin and was utilized by the COA in reviewing
and approving the loaded hourly rates below.

TX Registration Number

PRINCIPAL(S):

Project Consultant
CAD Technician

Project Consultant
CAD Technician .
Clerical

Project Consultant
CAD Technician
Clerical

ADD ADDITIONAL SUBCONSULTANTS AS NEEDED

Attachment 2: Hourly Rates



ATTACHMENT 3
QUALITY CONTROL PLAN (QCP)

Definitions

Quality Assurance

A comprehensive program that verifies a facility, structure, system or component will
perform satisfactorily and safely in service. A recognized benchmark for quality
assurance programs is 1SO 9000/9001.

Quality Control
The process of identifying and applying appropriate technical and professional standards
when producing project design documents that meet or exceed t@g@ user's requirements.

Constructability
A review process using experienced personnel with ext tru ion knowiedge
early and throughout the design phase o ensure pro;e bwl practlcal and
consistent with current constructlon practlces while afso bemggeost effective blddabfe
and maintainable. R @ o

Due Date: _ ' b

The Consultant must submzt the QCP p@mgfgp wher s approval within fourteen (14}
calendar days following. the Owner S Jg _ a |ce to Proceed to the Consultant

éﬂ '.
ation by consultant firm's Board of Directors, presidemnt, owner,
, or other executive-level staff that, to ensure quality of design

(a) firm is committing adequate manpower and resources

(b} Project Design Team (PDT) is accountable to Independent Technical Review
Team (ITRT)

{c) Management and the PDT will emphasize qualily control during the production
of design documents

{d) Management and the PDT will establish internal quality checks and reviews

(e} Management and the PDT will assess independent quality control's contribution
to the quality of design documents

Attachment 3: Quality Control Plan Page1of4 "~



“Management / Organization Structure

2

The QCP specifies:

¢ who manages the Independent Technical Review Team (ITRT) {internal or external

to the design consulting firm)

+ ifthe ITRT is internal to the design consulting firm, that the ITRT is independent of
the Project Design Team (PDT)

* the ITRT reports to a management level the same or higher than the PDT

* interrelationships of management, PDT, and ITRT (including all consultants

Needed:

{a) An organization chart depicting the relationships of all parties noted above,
identifying them by name and describing each person's responsibifities on the
design project ' '

(b} Resumes for members of the ITRT

ity

Control Procedure:

3

* management and control of design and QG

The QCP specifies

Needed:

£

cn of management of QCP communications with all parties

{a) des

(b) Issue Follow-Up Plan to track problems identified and their resolution

+ design coordination
Needed: ' Procedure must describe:

(a) relationships, accountability, authority, and responsibifities within the Project
Design Team '

(b) efforts to achieve intéfb‘iscr}oiinary coordination

* design checks and reviews, spacifically addressing:

correct application of methods
-validity of data and assumptions ... ..

= accuracy of calculations

Attachment 3: Quality Control Plan
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= complete documentation

» testing, modeling, assumptions, calculations, text & graphical presentations in
all documents

= special project components

= compliance with all applicable guidance, standards, regulations, codes & laws

= ensuring project is biddabte, constructible and operable as well as
environmentally compliant

Needea:

{a) types, intervals and frequency of reviews

(b} identification of applicable guidance, standards, codes, specifications and laws
.(c) methodology for addreésing cons'trucrabfffty o

(d) description of testing, modelmg, development of ass‘gmptfons calculations, and

presentation methods in design docurments to megfa esrfé criteria and
srandards of professronai practice N

(e methodoiogy for identifying and addressmgg%%p ropna '
requirements } ﬁ%

. .»_...seniority and Ie_c_h__niqé} qualifi de
(ITRT) members and their gg n'the Prcuect Demgn Team {PDT)

dalidetails are accurate, appropriate and

»  definition and scopm ems, |ssues and opportumt:es

= validity of anal

= results an ions are reasonable compiy wuth alt requirements,
and are documents -

de

Iacy, guidelines or standards have been identified and
g propriate partles

nv nentally sound, and cost-effective
= design Products meet City's needs -

(a} Description of how the Independent Technical Review Team (ITRT) will validate
the quality of the Project Design Team's (PD T) products pnor to submission to
the PM

(b) Identification of any design components that will require special quality reviews

{c) checklists for review of each design element

8 » managerial plan to maintain continuity of QCPeffort

Needed:

(a) description of how management will maintain required level of effort and quality

Attachment 3: Quality Control Plan : v - Page3of4




resources
(b) contingency plan for replacement of key PDT and/or [TRT staff
‘Documentation_
9 The QCP specifies:
e records control plan for all internal review documents, associated comments and
responses, describing that:
= all documents retained in consultant's files
= files are auditable and available to the City upon reguest
» files are identified by document type and compiled according to a file index
system
Needed: Details on all items listed above
10 * upon project completion, the consultant will certify co tlanage“‘wuth the QCP
5 &ﬁf
Needed: Consultant submils draft Consultant %t%ment e(wgchmcaf Review
(a) verrfymg compliance with the QCP an%
- b) agreeing to identify and assess issues t'  arlséiluring later project phases with
respect fo the QCP LR
The Statement must be signegiby. ; tDes.'gn Team (PDT), the
" “independent Technical Reyjew " [ ) and the Principal {or other executfve-
. levelofficial) of the consultant. & e consultant will provide the City all Issues -
" analyses from later ph%
“Schedule
11 The QCP specifi
N
. owing the sequence of tasks to be completed within the time
- :perio & City; must include - -
. ngubmittal dates to City -
»  project désign team (PDT) reviews
* |ndependent Technical Review Team (ITRT) reviews
= time for revisions prior to submittals to City
= time for City review of submittals
* how all QCP measures will be tracked to avoid project delays
Needed: ltems as described above

Attachment 3: Quality Control Plan ' S S page d'of 4



ATTACHMENT 4: MAXIMUM NOT-TO-EXCEED CONTRACT AMOUNTS BY PHASE

PHASE A "PRELIMINARY. PHASE:
Agreed Upon Fixed Fee Doliar Amount
Maximum Cost

PHASE A TOTAL

PHASE B:-DESIGN PHASE. :
Agreed Upon Fixed Fee Dollar Amount
Maximum Cost

PHASE B TOTAL

PHASE C: BID-AWARD-EXECUTION PHASE . .
Agreed Upon Fixed Fee Dollar Amount
Maximum Cost

PHASE D:: CONSTRUCTION PHASE
Agreed Upon Fixed Fee Dollar Amount
MaXimum Cost

PHASE E: POST-CONSTRUCTION PHASE
Agreed Upon thed Fee Dollar Amount '
Maximum Cost. . . s

Attachment 4. Maximum Not-to-Exceed Contract Amounts by Phase



Insert Attachment 5 here upon contract negotiation.
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Mendoza Architecture, Inc.
20401 Cordill Lane

Spicewood, Texas 78669
Telephone 512}326-4613

Fax 5121462-3451

Email: Paul@MendozaArchitecture.com

Civil Engineer

Raymond Chan & Associates, Inc.
4319 James Casey Street, #300

Austin, Texas 78745

Telephone 5124808155

Fax 512{480-86811

Email: raymonde@rchanassociates.com
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INTRODUCTION

In an effort to standardize Austin-Travis County Emergency Medical Service (EMS) stations and station
equipment, and establish minimum standards for EMS personnel and vehicles, the City of Austin, Austin-
Travis County Emergency Medical Service has requested the following for EMS Ambulance Smtxon No.
2, located at 6601 Manchaca Road, Austin, Texas:

» Feasibility study to determine the current building and site conditions of the EMS Station and to
identify the governmental regulations and permit requirements that conld impact the building expansion;

» Schematic design to expand the EMS Station, and to establish minimum standards for EMS

personnel and vehicles;

(The proposed schematic desipn attached herein is based on the most optimum design solution
endeavoring to meet Austin-Travis County Emergency Medical Service standards, with regards to
current site/building size, conditions and the City of Austin’s Water Shed and Zoning Ordinances)

¢ Provide an Opinion of Project Cost.

PROJECT FEE SUMMARY

3701022
o Supplementary General Requiremcnts ',_:'$100 817
D Aliowanccs . . $21, 000

. TOTAL OPINION OF PROJECT COST.coenreeinicrnenciiieveiine $822,839

-[3 Total Opinion Of Cost...

Opinions of Cost indicated herein are based on the schematic design documents attached herein and April,
2005 construction costs in Austin. Consulting Architect does not in gny way guarantee getual construction
costs will not vary from those opinions because, among other things, Consulting Architect has no control
over market conditions. Adequate inflation ﬁu:tors must be used to obtam relrable cost ﬁgures m the :

Juture,

Mendoza Architecture, Inc. : - Page3.of 12
-Ravmond Chan & Associates, Inc. § EMS No. 2 FcaSlbilltV Study
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FEASIRILITY REQUEST

In an cffort to standardize EMS Stations and the
equipment within those stations, Austin-Travis County
Emergency Medical Service’s has established mimimum
standards that must be met for EMS personnel and
vehicles to ocoupy those facilities inthe most consistently
cffective manner.

The Architect shall schematically design the most optimal
design solution posible, in order to fieet the EMS Station
Upgrade Priorities, - Subsequently; provide an opinion of
construcrtion cost for the project in its entirety.

JiM8 #2 Front Elevation The Civil Engineer Raymond Chan & Associates, Inc.

L ' o “(RC&A)was contracted by Mendoza Architecture, Inc.
(MAT) to prepare site feasibility. Specifically, RC&A was
to'identify the governmental regulations‘and perrmt
requirements that could impact the building expansion.
The development requirement evaluations include
impervious cover, setback line, parking, zoning,
floodplain and environmental constratms,

EXISTING CONDITIONS
The 1,090 s.£., EMS Ambulance Stat:on No 2 was
constructed and completedin 1990. The EMS station is a
single story brick building with (1) Ambulance Truck
Bay, (1) sleeping room, (1} day room, (1) restroom, (1)
shower-and (1) locker room. ‘A kitchen, dining room and
study area were not designed. To the besr.of our
knowledge renovations or addmons to the ﬁmlzty have

" never. been performed.”

Ficetrical Tranisformer and A/C Condensers

METHODOLOGY

The first step in developmg a feasibility seport is 10 gain a
complete understanding of the operational and functional
needs of the EMS stations, The second step is to study
and ingpect the current condition of the station. Therefore,
- _ on-site observation of existing facilitics and operations
Viow from Miles Street to Manchaca Road and. review of available record drawings provided
additional input. Based on Station Upgrade Prioritics and
EMS Station Construction Reguirements, a Schematic
Design floor plan and opinion of construction cost was
developed.

Mendoza Architecture, Inc. e e Pagedof 12
“Ravmond:Chan & Associates, Inc. o S o EMS No. 2:Feasibility Study
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CONSTRAINTS AND CONCERNS
In accordance with the EMS Station Construction
Requirements, dated 3/04/2005 the EMS Ambulance
Station No. 2 is currently undersized and under equipped.
Constraints and concems are that the Ambulance truck
«can:mot effectively enter the bay without the possibility of
~damaging the: Ambulance truck or the building. Living
areas are:-compact-and cramped. Numerous main spaces
are inadequately sized per current standards. The
‘building is located adjacent to a Fire Station witha 3 feet
-separation: The following constraints -and .concern items
are as foilows:

MS' / _mbulance trirck: bax is: toa farrow -and -

_.shart,_. The exterior back wall in the truck bay had

to be removed in order to fit the Ambulance truck

_within the bay. -Ambulance: passenger can only

enter.or-exit the vehicle when 1 is parked cutside

_ thc tnmk _bav area,
. oor:is.no A!}A compliance,

. _-Z,Sleepmg Rooms are jomed together and can. sleep

~only 2-personnel. o

. _Rcstroom is smali and is not: ADA compliance.

Truck Bay/Plymovent / ..

S
e
Day RooriStudy Raam = .
Mendozg Architecture,Ine, i - PageSof12
“Raymond Chan & Associates, 1o, | o T EMSNo, 2 Feasility Study
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SITE-LIMITATIONS AND RESTRICTIONS

RC&A obtained the following pertinent project data: site development plan (City of Austin Site
Development Permit No. CP14-72-017), subdivision plat, GIS topographic survey, zoning map, and
watershed classification. A site visit was also performed on April 1, 2005. Based on the City of Austin
Land Development Code (LDC), the project requirements provided by MAI, and the site visit, RC&A
established preliminary building and site expansion limitations and constraints. Subsequently, several
meetings were held between RC&A, MAI, EMS and City of Austin Development Assistance Center
(DAC) staff to further investigate the site and building expansion potential and constraints.

Table 1 presents a description of the existing site conditions (watershed locat:on, a!.lowable unperwous
cover, zoning designations) and the potential site and building expansxon : . ..

SITE-SUMMARY
The results of the investigation are summarized as follow:

» - Based on the Conditional Use Permit for public facilitics, the subject tract’s land uses are governed

' by the adjoining tracts’ zoning designations. The proposed expansion would likely fall under the

SF-3 land use zoning requirements since it is closer to the SF-3 zone than the 1.O zone. The site
restrictions for LO and SF-3 zonings are:

o Maximum impervious cover: SF-3: 45% . LO: 70% -
o Minimum setbacks: : R T ey
s Front vard: - g SF-3: 10t  ~ LO: ‘5t
- Street side yard: SF-3: 1SR "LO 1SR
G m Intenor51dcyard - SF-3: S5ft LO: SH/ . L
: oo Rearyard: : SF-3: BT 7 0030 111 | 3 SRR S
o Mamum bmldmg coverage SF-3: LO: :-5__0%_..__. Sl ks

‘e If-the proposed -building expansnon-and the required site improvements exceed the -impervious

cover, setback line, and building coverage limits, the applicant ‘wonld need to submit a variance

- request 1o the Board of Adjustments Based on the DAC staff experience and the nature of this
pro_}ect, it is antxcxpated that the variance request would likely be granted.

. .Based on the proposed xmprovements 1dentified in Table 1 and the current site plan status, it is
anticipated that the building expansion can be classified as a “Correction” to the current site plan.
“Corrections™ have reduced fees, shorter review times and do not require public notification.

s For water detention, the new impervious cover {IC) can be offset by converting existing IC to
. __-pervious cover, Durmg the site plan approval process, the applicant needs to demonstrate that there
~/is no net increase in pcak dlscharges between the existing and the proposed condxtlons :

LI Water quahty control measures meetmg current standards wxli have to bc 1mplemented for the

. entire expansxon area (about 660 sf) since this would fall under the City’s ¢ redevelopment ‘rules,

= Due to the size of the expansion, instead of the traditional ‘sedimentation/filtration pond,: the City

i 'would consuier aitematwe water guality treatments. One potential water quahty treatment; uld be
an mﬁitmtxon trench ' R _ SRS

e The proposod bmldmg oxpans:on will eliminate two (2) ex:sung parkxng spaces Accordmg to EMS
staff, these parking spaces are not currently used. Since requirements for EMS/Fire Station are not
clearly defined in the City’s LDC, the permit applicant needs to provide a written statement from
EMS Department to justify the elimination of the extra parking spaces. The letter needs to present
information including the number of employees per shift and the existing number of parking
spaces. This process can be done concurrent with the plan submittals.

. Mendoza Architecture, Inc. : : ‘Page60f 12
--Raymond Chan & Associates, Inc. - EMS No 2 Feas:blhtv Study
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EXECUTIVE SUMMARY

This report began with a bref overview of the current EMS building conditions and a review of the current
Austin-Travis County EMS Station Construction Requirements and Standards.

After a thorough site investigation, we discovered that EMS Station No. 2, is inadequately sized per the
current EMS station standards. 'We have researched the site and the building and coordinated with the City
of Austin Development Assistant Center in order to achieve the most optiraal building expansion feasible.
Based on current water shed, zoning ordinances, parking and sife constraints we have proposed the
maximum allowable design expansion for the site. 'We recommend gutting and expanding the existing
facility in order to achigve the most optimum design solution in meeting the EMS standards and priorities,
The following design ideas were considered:

Existing 1,092 square feet facility will be expanded approximately 760 square feet.
Expand the Ambulance Truck Bay and storage compartments.

Enlarge the Ambulance Truck Bay overhead door.

Expand all living areas, including sleeping areas.

Expand and design separate kitchen, dining room.

Design separate day room and study room.

Gut the existing interiors and redesign.

Relocate floor mounted A/C units

Relocate floor mounted Electrical Transformer

gdooQUuoaepo

The proposed building expanSipn and site improvements are presented as follow:

» Total building expansmn is approximately 760 square feet. Refer to Schematic Drawmgs for
building expansion plan.

o The majenty of the cxpansion will be s:tuated ‘ontop of exnstmg Imperwous Coverage ‘Net
increase in Impervious Coverage is approximately 60 square feet. |

s New water gquality pond will be required to treat storm water runoff from the bulldxng expansion
or an equivalent area, ' .

PROJECT TIME LINE

. Architecture/Engineering Design Phase............................. 4 months

e Permitting Phase L vereen.. 6 months

Bidding Phase, Councﬂ Approval and Contract Award x

» Construction P_hage‘_.. fee et e O MODERS
Mendoza Architecture, Inc. : ) Page 7 of 12
Raymond Chan & Associates, Inc. R © 77 EMS No. 2 Feasibility Study
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EMERGENCY MEDICAL SERVICE
STATION NO. 2
AUSTIN-TRAVIS COUNTY
EMERGENCY MEDICAL SERVICE

OPINION QF COST
MENDOZA ARCHITECTURE, INC,
20404 Cordill Lane, Spicewood, Tx. 78669
5123264613 Fax: 5120462-345]
Page: 8 of 12
Date: 8-May-05
MATERIAL LABOR (Tnet. Ingtatlers D&P ) TOTAL
Seclion Description Quantity Unnt | Sunit cost Shunit cost
DIVISION 1- GENERAL REQUIREMENTS
01310  [Security Persognel 8 Week 50 50 §840 56,720 §6,720
01450 |Field Testing (Soil and Steel Fabrication) 1 LS 56 50 53,850 $3,850 83,850
01500  |Field Office/Storage/EquipmentPhone 4 Mo. 50 50 §535 $2,140 52,140
01500 |Temporary Utilities 1 LS SB00 $800 5400 5400 §1,200
01300  [Portable Tollet 4 Mo. 595 5380 80 50 5380
01560 {Basricades 40 LF §5 5200 £3 5120 $320
01580 |Project Sign 1 LS 5250 5250 5125 F125 8375
01590 [Equiprnent Rental 1 i3 $2,500 52.500 8500 $500 52,000
01740 |Job Site Cleaning 1 LS S0 50 51,500 50,500 $1,500
00740 |Final Cleanjing 1 LS 50 30 53,750 53,750 $3,750
01750 {Project CloseOut i LS 50 50 $300 80O 5800
SUB-TOTAL DIVISION 1 54,130 $19,905 524,035
DIVISION 2- $ITE CONSTRUCTION )
02050 |Rekocate Underground Elee./Transformer 1 L8 ©BI0000) - $E0,000. §24,450 | . $24,450 $34,450
02050 [Site Utilities Water & Waste Water 1 LS 51,000 51,000 $2,000 32,000 $3,000
02220  |Selective Building Demolition 1000 SF 51 31,000 52 32,000 $3,600
02225 |Concrete Saw Cutting (Plumbing} 30 LE $4.00 5120 $50.00 §1,500 $1,620
02225 |Asphalt‘Concrete Dremolition 760 SF 52.00 51,520 54,50 §3,420 34,940
02225 {Disposal and Dump Charges 1 L3 30 50 3550 8550 3550
02300 |Site Mobilization 1 LS §5,000 85,000 ' §5,000 . 85,000 510,000
02300 |Water Quality/Detention Control i LS §15,000 $15,000 $15,000 $15,000 530,000
02370 |Brosion Controls 175 LF 81 $175 C$1 S175 5350
02740 iPavement Overlay {Entire Parking Lot) 400 sY 54 $1,600 52 §800 $2,400
02766 [Pavement Repair and New Mackings 200 LF ©50.50 " 5100 §t $200° 5300
02775 |{Sidewalk Repaits ] Kl¢] SF $4.25 §$127.50 52 560 588
02820 |Tree Peotection i LS $100 5100 S150 5150 5250
02820 |Wood Privacy Fence 100 LF S1b §:,000 87 3700 81,700
02920 |Revegetation 250 SF £5 31,250 .83 $75¢ $2,000
SUB-TOTAL DIVISION 2 337,993 856,755 $04,748
DEIVISION 3- CONCRETE
03300 |Building Foundation (Slab on Grade) 760 E13 $6 54,560 510 57,600 $12,160
SUB-TOTAL DIVISION 3 54,560 57,600 512,160
Mendoza Architecture, Inc.
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EMS No. 2 Page: 9of]2
Mendoza Architectuze, Inc, Date: 8-May-05
MATERIAL LABOR ( Inel, Tnstaflers O&" ¥ TOTAL
Section Description quant it 1 Slunit cost Shunil cost
DIVISION 4- MASONRY
04210 {Demo Existing Brick Veneer 200 5F 30 50 $5.50 54,400 54,400
04210 [Brick Veneer 2000 SF 53 86,000 57 514,000 $20,000
SUB-TOTAL DIVISION 4 36,000 518,400 §24,400
DIVISION 5- METALS
05100 [Renovation Beamé:Colurnn at Fropt Bay i 15 31,800 5,800 $2,400 $2,400 $¢,200
05120 |Structural Misc, Metals I LS 5800 3800 31,600 $1,600 $2,400
03120 |Steet Lintels 1 18 560 $60 585 $85 5143
05120 |Structural Columns 00 LF 510 32,000 524 54,800 $6,800
05120  [Structural Beams 160 LE 510 $1,600 524 53,840 35440
05120 [Bracing 1 LS 3800 3800 $£,200 31,200 52,000
05120 [Btructural Foists 180 LE 38 51,440 516 52,880 £4,320
Q5500 |Steel Access Ladder with Cage 15 VLF $60 5900 - 825 5373 81,275
SUB-TOTAL DIVISION 3 $9.460 517,180 526,580
DIVISION 6- WOGI ANE PLASTIC
06168 [Sheathing 5/8" Exterior Gypsum Board 2000 - SF $0.30 5600 ) 32,000 £2,600
06410 |{Sink and Cabinels at Decon Area 12 LF 5200 52,400 550 3600 §3,000
06270 [Bay Area Shelving and Hooks {8 LF 515 5270 512 Stl6 5486
06270 |Storage Shelving above Wash. Area 12 LF £8 596 52 $144 3240
06270 |Storage Shelving Medicel Closet 20 LF 58 5180 512 5240 3400
06410 [Custom Cabinets (Kitchen Cabinetry) 24 LE 5230 §5,520 520 3480 $6,000
0G0 |Cammmok Gy T T e T S T 0
06620 | Solid Serface Countertops Kitchen 24 LF 560 $1,440 325 604 52,040
SUB-TOTAL DIVISION 6 510,618 54,352 514,970
DIVISION 7- THERMAL AND MOISTURE PROTECTION
07210 |Building Wall RE3 Insulation 2000 SF $0.30 §600 50.65 $1,300 $1,900
07210 |Building Ceiling R30 Insulation 1840 SF $0.60 51,104 5l 51,840 52,944
07430 |Metal Roofing w/ Hat Channels (purlins) 800 SE $3.50 52,800 $2.50 52,000 $4,500
07610 |Meiat Roofing Mddifications T 1777TLS ".$450 £450 8000 ©S500 $1,350
07650  |Plexible Roof Wall Flaching 160 5F &7 31,120 £5 SBO0 §1,920
Q70  |Metal Coping & Blocking 160 LF 512 81,920 58 51,280 23,200
07920 }Caulking and Sealants 1 LS 3560 $500 §200 3200 5700
SUB-TOTAL DIVISION 7 58,494 $8,320 516,814
DIVISION 8- DOORS AND WINDOWS
081310 jHollow Metal Frame and Door 2 Ea. $333 $710 §80 £180 5870
08210 [Interior Wood Daors and Steel Frames - 2 Es §325 5650 B0 £160 3810
08330 [Overchead Roli-Up Door w/ Vision Glass 1 5 54 475 $4.475 51,875 S1.875 56,350
08330  {Eleciric Door {OHD Model JST-511)" 1 LS 3800 S8G0 380 5380 31,180
08330 [Stee] Channel Header and Jamibs 3 Ea. $780 5780 £400 3400 51,180
08520  [Exterior Aluninum Frame Windows 5 Ea. $630 $3,250 375 3375 53,625
08710 |Door Hardware 4 Ea. 5350 31,400 31238 5500 51,900
08830  [Restroom Mirrors 1 Ea, $175 $175 $75 §75 $250
SUB-TOTAL DIVISION 8 512,240 53,925 816,145

Mendoza Architecture, e,
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EMS No. 2 Page: 10 0f12
Meadoza Aschilecture, Ine, Date: 8-May-Q5
MATERIAL LABOR{ Inct. Tnstallers Q&P ¥ TOTAL
Section Deseription quant it $/unit cost $iunit cost
DIVISION 5- FINISHES
09250 [Drywali & Metal Studs: Int. & Ext, 1 LS 310,000 $10,000 $12,500 $12,500 $22.500
09300 |Ceramic Tile/waterproofing 1 LS $2,400 £2,400 $1,800 51,800 §4,200
09500 |Acoustical Ceilings 640 SF $E75 £1,1280 $1.28 5800 £1,920
09651 [Resilient Rubber Base 400 L¥ $0.75 5300 50,75 5300 3600
09720 [Heavy Duty Wallcovering (Hallways) 700 SE 51.25 $873 50.75 §525 $1,400
09900  |Interior Painting/Wall Finish 600 LF 54 32,400 $8 $4,800 §7,200
09930 |Concrete Floor Stain, o0 SKF 51.50 §1,350 $1.50 $1,35¢ $2,700
08930 |Bay Congrete Fioor Seal 400 SE §1.50 3900 £1.50 §$900 $1,800
09930 |Bay Fioor Epoxy Paint 200 SF 38 81,600 5% 51,800 $3.400
SUB-TOTAL DIVISION 9 §20,945 S24,775 §45,720
BIVISION 10- SPECIALTIES
10120 [Tack and Visual Dispiay Boards 2 Ea 857 51,140 $100 5200 51,340
10430 |Exterior Buiiding Signage Letters 12 Ea §75 3980 §25 5300 $1,200
10505 {Bunker Gear Lockers for Bay Area & Ea 5325 $1,950 §50 3300 52,250
10505 {Closet Lockers & Ea 5188 $1,128 $50 3300 151,428
10505 [Kitchen Storage Lockers 6 Ea $150 $900 $20 S120 $1,020
[0505  [Shower Lockers 6 Ea S40 §$240 Sis 590 §£330
10525 |Fire Equipment and Cabinets 2 Ea 5100 5200 380 S16¢ $360
10800 |Toilel and Bath Accessories 1 LS 51,200 $1,200 5400 $400 $1,600
SUB-TOTAL DIVISION 10 §7,658 CsLE | seseg]
DIVISION 11- EQUIPMENT
11450 |Residentisl Appliances (Allowance) I LS 30 s6 50 30 $0
11450 {lce Maker 1 Fa. 51,700 £1,700 180 S180 £1,889
Allowante jtera shown at end of Cost Estimate
SUB-TOTAL DIVISION 11 50 8180 £1,880
DIVISION 12- FURNISHINGS
[2492 1Blinds/Shutters 4 Ea 5275 51,160 5§75 £300 51,400
12560 iFumniture -Allowance 1 LS 50 30 $0 S0 50
Allowance jtem shown at end of Cos{ Estimate
SUB-TOTAL DIVISION 12 $1,100 3300 51,400
DIVISION 13- SPECIAL CONSTRUCTION
13710 [Security/Smoke Alarm System 1 LS 5950 3950 £450 $450 51,400
SUB-TOTAL DIVISION |3 3950 $450 $1,400

Mendoza Acchitecture, Inc.

ATTACHMENT 1




EMS No, 2 Page: 11ofl2
Mendoza Architecture, Tnc. Date; 8-May-05
MATERIAL LABOR (inel, Instaticrs O&P } TOTAL
Section Description quant unit ! $/unit cost S/unit cost
DIVISION 14- CONVEYING SYSTEMS (NOT USED)
SUB-TOTAL DIVISION 14 (NOT USED) 30 50 50
DIVISION 15- MECHANICAL
15055 {Gas HVAC Demolition 3 Ea. 30 it 5450 51,350 51,350
15060  {Plumbing Demoktion. 1 LS 36 5¢ 51,500 51,500 81,50
15400  |General Plunbing Fixtures & Accessories s L5 52,800 52,800 $6,800 56,800 $9,600
15730 |Roof Top Ak Conditioner (5 Ton) & curbs i Ea, 53,200 $3,200 51,800 51,800 83,000
15730 {Relocate and Instal) 2 {Ston) on Reof cubs 2 Fa. $400 5800 81,800 $3.600 $4,400
15768  jInfer-Red Unit Gas Heater (Bay) 1 Ea. 5465 5468 $200 5200 3665
13810 General Mechanical Ductwork & Access, 1 LS §1,200 51,200 S1,800 31,800 3,000
15580 |Exhaust Fans 1 fa, S6060 5600 220 5220 5820
15820 |Multibiade Dampers and controls 1 Ea 5150 5150 §90 §50 '§240
15860 [Ply-Mo-Vent exhaust system (ADIUST) 1 “Ba. $900 $900 52,400 $2,400 53,300
15955  PMechanica) Testing and Babwelng 1 L3 S0 S0 S600 5600 5600
SUB-TOTAL DIVISION 15 - 310,115 $20,360 £30,475
DIVISION 16- ELECTRICAL
16035 |Selective Electrical Demolition 1 Ls $300 5300 $1,200 51,200 31,500
16100 |General Blectrical Power and Lighting 1 Ls 55,400 §5,400 $13,500 $13,500 518,900
15100 |Ambulance Electricel Reel i . Ea. 150 $150 550 §50 LS00
SUB-TUTAL DIVISION 16 55,850

Mendoza Architecture, Inc.

ATTACHMENT 1

514,750

$20,600




ATTACHMENT 1

EMS No. 2 Page: 12 0f 12
Mendoza Architecture, Inc. Date: 8-May-05
OPINION OF COST SUMMARY
DIVISION COST BREAKDOWN % of SUB-TOTALS LABOR TOTAL
Division [-General Requirements % $19,9065 $24,035
Division 2-Site Construction 28% 556,755 $94,748
Tivision 3-Coacrete 4% $7.600 £12,160
Division 4-Masonry % 518400 $£24.400
Division 5-Metals 8% £17,180 $26,580
Division 6-Wood & Plastic 4% £4,352 $14,970
Division 7-Thermal & Mojsture Control 5% £8,320 §16.814
Division B-Doors & Windows 5% 53,923 516,165
Division 9-Finishes £3% 324,775 $45,720
Division 10-8peciakies 3% $1,870 $9,528
Division, 11-Equipment 1% 3180 $1,880
Division 12-Fumishings 0% $300 51,400
Division 13-Special Construction 041% 5450 §1,400
Divisicn 14-Conveying Systems 0% 50 30
Division 15-Mechanical 9% £20,360 30,475
Division 16-Electrical 6% £14,750 $20,600
SUB-TOTALS 100% §199,122 $340,875
Labor Burdea 36% x  Labor 571,684
Sub-Total $412,558
General Conditions 10% 541,256
Sub-Total $453,814
Overhead & Profit 15% $68,072
Sub-Total $521,886
Contractor's Permit Fees 1% x . SUB-TOTALS §1,704
Performance and Payment Bonds 3% $15,657
*SUB-TOTAL OPINION OF COST : $539,247
SALES TAX 0% $0
Sub-Total 3539247
Difficulty/Size/Location Factor 15% SB0,887
Sub-Total - §620,134
CONTINGENCY ALLOWANCE 15% (Schematic Design Phase} $B0,887
TOTAL OPENION OF COST $701,622
SUPPLEMENTARY GENERAL REQUIREMENTS
Architecture/Engineering 12% x  *SUB-TOTAL QOPINION OF COST 564,710
Civil Engineering/Surveying 2% x *SUB-TOTAL OPINION OF COST £10,785
Site Permit and Varlance Processing §5,000
Site Devel Permit Comection Fee & Board of Adjustment {Variance) Fee 8825
Building Plan Review and Pecmit Fee 1% % *SUB-TOTAL QPINION OF COST §5,392
Texas Dept. of Licensing and Regulation (ADA) Plan Revitw and Building Inspection Fee $955
Sub-Total Supplementary Fee(s) ) £87,667
Contingency 15% x  Sub-Total Supplementary Fee(s) $13.150
SUB-TOTAL 5100817
ALLOWANCES
Furniture §15,000
Residentin) Appliances 56,600
TOTAL OPINION OF PROJECT COST _$822?83_9
" Mendora Architecture, Ine.
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INTRODUCTION

In an effort to standardize Austin-Travis. County Emergency Medical Service (EMS) stations and station
equ 1pment -and establish minimum standards for EMS personnel and vehicles, the City of Austin, Austin-
Travis County Emergency Medical Service has requested the foiiowmg for EMS Ambuianw Station No.
8, located at 5211 Balcones Drive, Austin, Texas: . .

»  Feasibility study to determine the current building and site wndiﬁdps,gf-_ﬂ;g EMS Station and to
‘identify the governimental regulations and permit requirements that could impact the building expansion,

« Schematic design to-expand the EMS Station, and to cstablish mininmm standards for EMS -
personnel and vehicles;
{The proposed schematic design.atiached herein is based on the most- opnmum design solution
- endeavoring to-meet Austin-Travis County Emergency Medical Service standards, with regards to
. current: site/building size, site. condluons ami the Cxty of Austin’s Water Shed and Zoning
: 'Ordmances) S g

.- :P':ovi'dc;-an .Opizaion'offl’imjactcosr;:

PROJECT VEE SUMMARY

H Totai Op:mon Of Cost

1:1 Aﬁmances e e e . 510000
TOTAL OPINION OF PRGJECT CQST;oo_io«_scatotoo L T X E TP P $573’6%

Opzmons of Cost- mdrcated herezn are based on. fhe scheméme design documents attached herein and April,
2005 constriction costs-inAustin,. Consylting Architect does not in any way guarantee actual construction
«costs will nor-vary from those: opinions because; among other things, Consulting Archifect has no-control
aver market conditions. Adeqnafe inflation jé:crors must be used o obj n-_relzab : COSE figuresin the

Sfature,

Mendoza Architecture, Jog:: . e o Page3ofll
Rayinond Chan & Associates, ine. ' EMS o, 8Feambihty Report
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FEASIBILITY REQUEST

In an effort to standardizc EMS Statmns and  the

equipment within those stations, Austin-Travis County

Emergency Medical Service's has: established minimum
* standards that must be met for EMS personnel and

vehicles to ocoupy those facilitios in the most consistently

effective manner;

The Architect shall'schematically design the most optimal
design solution posible, in oxder to meet the EMS Station
Upgrade Priorities. Subsequently provide an opinion of
“construgtion cost for the project in its cntxrety

EMS #8 Front Elevation
RN . - The Civil Engineer Raymond Chan & Assocmtes Inc.
(RC&A) was contracted by Mendoza ‘Architecture, Inc.
(MAI) to prepare a site feasibility: Specifically; RC&A
was fo identify the governmental regulations and permit
requirements that could impact the building expansion.
The development:requirement evaluations include -
impervious cover, setback line, parking, zoning,
floodplain and environmental constraints..

EXISTING CONDITIONS
The emstmg EMS Ambulance Bay Arca had not been

1980%s. The stations lavmg quarters were: added in 1996
The maximum EMS ﬁtcxhty currently has 1,745 square
feet, The EMS station is a single story brick building with
(1) Ambulance Truck Bay. (1) sleeping room, (1) day
room, (1) kitchen, (1) restroom, (1) shower-and (1) locker
‘room; To'the best of pur knowledge renovaiions oF
additions to the facility have not been: perﬁxrmed since 1s
constmotron in 1996, :

EMS 48 Front Elevation

METHODOLOGY

The first step in developxng a feasibility report is to gain a
complete understanding of the operational and fanctional
needs of the EMS stations. The second step is fo study
and inspect the current condition-of the station, Therefore,
on-site observation of existing facilities and operations
and review. of available record drawings provided
additional input. Based on Station Upgrade Priorities and
EMS Station Construction' Requirements, a Schematic
Design floor plan and opinion. of construction cost was
developed.

Truck Bay/Rear Wall Cut-Out

“Mendoza Architecture, fng,. .. T, v - Page4 of12
‘Raymond Chan'& Associates, Inc. o S EMS Na SFcamblhty Report’
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CONSTRAINTS AND CONCERNS
In actcordance ~with. the EMS Station Construction
Requireiments; .dated 3/04/2005 the EMS Ambulance
Station No. 8 constraints and. concerns are that the
Ambulance truck can mnot effectively enter the bay
without the possibility of damaging: the - Ambulance truck
-or ‘the building. Driveway and Island will need to be
modified. in order ‘to: provide a clear path for the
Ambulance Truck. Living areas are small and could be
enlarged: . The building is located adjacent: to a Fire
Station. The following: constraints and: concern items arc
as follows:

Rear Elovation ‘e EMS’ Ambilance truck: bay is 100 ‘narrow and
. ..-:short. The exterior. back wall in the truck bay had
““to-be removed in-order to fit the Ambulance truck
~ within the bay, . Ambilance: passenger can only
. enter or gxitthe vehxclc when it is parked outside
. thetruckbayarea: o
s & Sleeping Rooms are joined tog ior and can sleep

2013 pers_onnc_i Could: expand and add another

e e Restroomis no
e @ Showerds not AL

“Menidoza Architecture, Ing,

e o PageSof12
“Raymond Chan & Associates, e ) ' EMSN._:S;FeaszbmtyReport
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SITE-LIMIT, H]i}\,‘s ’x“x 3 RE \I§\ H(}\%

RC&A obtained the following pertinent project-data: site development plan (City of Austin BSite

Development Permit No, SP-93-0513CS), subdivision:plat, GIS topographic survey, zoning map, and

‘watershed classification, ‘A site visit wasalso performed on April 1, 2005. Based on the City of Austin

Land Development Code (LDC), the project requxremenrs provided by MAL, and the site visit, RC&A

- -established preliminary building and site expansion limitations and constraints.. Subsequently, several
meetings were hield between RC&A, MAI, EMS and City of Austin Development As 'tance Center

(DAC) staff to further investigate the: site and buﬁdmg expansion potentlai and cons T .

Table 1 pmscnts a.description of the existing site conditions (watershed locataon, ailﬁwablﬁ Jmpervxous
cover, zoning designations) and the potential site-and building expansxon SRR o

F§ ‘3 \I* i ’&RY

" 'The'.-resultg of’th’e-_im_fi_esﬁ__gaﬁt)ﬂ a‘r’e fsumma_tfiz_eti as follow:

s Based onthe. Conditional ‘Use Permit for public facilities, the subject tract’s Tand uses are governed
by 'the: adjommg tracts’ zoning desxgnatxons The proposed expansion would fall under the SF-3

land use zonmg rcquxrements since it as adjacent to the SF -3 zone The §

-restnct10ns for SF 3

L Zong are:
S Maximuni i xmpervmus cover: ' 40% (watershed_. izmxt

o Mmlmum setbacks: i

S “Frontyard: © = 256

® - Street side yard: 15a

= Interiorside yard 5f

coeme Rean yard: B (X i1

o Ma:wnum building; caverage : 40%

* Since the site is already over its impervious cover limit, any exp ansion adding new lmpemous

cover would tequire the applicant 1o submit a variance requcst to-the Board of Adjustments Based
on the DAC staff experience and the nature of this project, it is anticipated that the variance would

likely be.granted.

» Bascd on the proposed improvements identified in Table 1 and the current site plan status, it is
anticipated that the building expansion can be classified as a “Correction” to the current site plan.

“Corrections™ have reduced fees, shorter review times and do not require public notification,

‘» ‘Water detention measures meeting current standards may be required for the new. 1mpemous area.
Dunng the ‘site plan approval process, the applicant needs 10 demonstrate that there is 1o net

increase in peak discharges between the existing and the proposed conditions.

#  ‘Water quality control measures meeting current standards will have to be implemented for the
entire expansion area (about 430 sf) since this would fafl under the City’s “redevelopment™ rules.
Die to the.size of the expansion, instead of the traditional sedimentation/filtration pond, the City
would consider alternative water quality treatments. One potential water quality treatment could be

an‘infiltration trench.

> Smce parkmg requirements. for BMS/Fire stations-are not clearly-stated in. the City’s' LDC, the
permiit applicant needs to provide a wriften statement from EMS Department 10 justify the number
of parking spaces. The letter needs to present information including the number of employees per
shift-and the existing number of parking spaces. This process can be done concurrent with the plan

submittals.

» Dueto the location of an existing adjacent dnveway and the curreént width:of the EMS/Fire station
drxvcway, the permit applicant needs to obtain an administrative waiver for the proposed. driveway

expansion. This process can be-done concurrent.-with the plan submittals.

- Meidoza Architecture, Jnc, e o i Pages

Taymond Clan & Assomtates g sreassmntya_yé&
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EXECUTT ’i-f‘ I_%i SUMMARY

This report began with a brief ovérview of the current EMS building:conditions and a review of the current
Austin-Trayis County EMS Station Constructlcn Requirements and Standards,

After a thorough site mves,tlganon, we discovered-that EMS Statlon No. 8, Ambulance Truck Bay and
sleeping quarters are inadequately sized per the current EMS station standards We have researched the
sitc and the building and coordinated with the: City of Austin Devélopment Assistant Center in order to
achieve the most optimal building expansion feasible. Based on current water shed, zoning ordinances,
parking and sit¢ constraints wé have proposed the maximum allowablé désign expansion for the site. We
recommend expandmg the Bay Area and -expanding the back of the facihty in order to accommodate
another sleeping room in order to achieve the most optimunt design solution in meehng the EMS standards
and priorities; The fﬁliowmg design. ideas were considered:

0 Expand the Ambulance Truck Bay.
0 Enlarge the Ambulance Trick Bay ovcrhead door.
@  Expand sieeping arcas: :

The proposed building expansion and site improvements are presented as follow:

« Total building expanszon 18, approxnnately 430 square feet. Refer to schematic drawings for
building expansion plan. :

= The majority of the. exparision will be: sama,wd on pemous LOVET. th increase in Impcmous
Coveragg is approximately 310 square feet.

¢ New water quality pond wﬂl be reqmred to freat stormwatﬁr runoﬁ‘ from the buxldmg expansmn :Or
an‘equivalent area. : :

PROJECT TIME LINE

. .ArchiteciurefEngineering De_si_gn PRASE... ... covveoee v sinenenn s 4 months
» Permitting Phase; .. i | e o 0months:
Bidding Phase, Counczi Approva} and Coni:mct Award
» Construction Phase. .. et emreane s fen nerien s O RONERS
Mendoza Architgerurg; Ine. .~ L ' ;' ) _PageTof12.
Raymond Chan & Associates, g, EMBS No. & Feasibility Report
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STATION NO. 8
AUSTIN-TRAVIS COUNTY

EMERGENCY MEDICAL SERVICE

EMERCGENCY MEDICAL SERVICE

OPINION OF COST
MENDOZA ARCHITECTURE, INC.
20401 Cordill Lane, Spicewood, Tx. 78668
512]326.4613  Fax: 512}462-3451
Page: g of 12
Date: G-May-05
MATERIAL LABOR (bt Irstallers O&P } TOTAL"
Scolion Description Quantity | Unit $unit cost $unit o5t
BIVISION 1- GENERAL REQUIREMENTS
01450 |[Field Testing (Soil and Steel Fabrication) 1 LS 50 $0 52,560 52,500 $2,500
015060 |Ficld Office/S{orage/Equipmens/Phone 2 Mo. 50 50 $535 81,070 $1,070
01560 {Bamicades/Signs/Traffic Handiing 1 LS $860 S8 51,260 51,200 £2,000
01580 jPxoject Sign 1 15 %250 3250 51258 3125 5315
41590 FEquipment Rentat 1 15 51,260 $1,200 $500 8500 $1,10
01740 [Fob Sile Cleaning H LS 50 50 §1,500 $1,500 $1,500
01740 [¥inal Cleaning H 15 $0 b2 SL,875 51,875 51,875
01750 {Project CloseQat H LS 30 30 $800 $800 $R00
SEB-TOTAL DIVISION & 52,250 ¢ 87,070 §9,32¢
DIVISION 2-SYITE CONSTRUCTION : .
02050 {Site Utititics Water & Waste Water 1. 15 . 5500 5500 51,200 1,200 51,700
62220 {Selectivs Building Demwlition 600 SF §1 5600 52 $1,200 $1,800
02225 |Asphal¢/Concrets Demolition 300 SF S2.00 $600 52.00 52,100 §2,700
02225 |Disposai and Dusm Charges 1 LS 50 0 5550 $550 $550
02300 }Site Mobllization ) 1 Ls $5,000 { 7 85,000 “§5000 7 T ss.000" $10,000°
02300 | Water Quality/Detention Control ac 18] 7. 820,000, 520,000 520,000 $20,000] .. 543,000,
02370 |Frosjon Controls 175 LF ) 31 5175 51 5175 £350
02766 | Pavernent Repair and New Markings 400 - LF.. £0.50 ;5200 k3] ... 5400 8600
02820 |Tres Proteation 1} LS $100 5100 £350 S350 $450°
02820 |Wood Privacy Fence 180 LF 310 $1,800 7 $1,260 53,066
02920 |Revegetation 250 SF £5 81,250 £ S50 52,006
SUB-TOTAL PIVISION 2 $30,225 . $32,985 $66,210
DIVISION 3- CONCRETE
03300 [Building Foundalion {$lab on Grade) 575 ¥ » 85,175 $12 §6,900 §12,075
SUB-TOTAL DIVISION 3 $5,175 56,900 512075
Mendoza Architecture, Inc.
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EMS No, & Page: s of 12
Mendoeza Archilecture, Inc. Date: 9-May-05
MATERIAL LABOR ( fcl. nstallers G&P ) TOTAL
Section Description quant umit SAmit cost Sfunil cost
PIVISION 4- MASONRY
04210 {Demo Bxisting Brick Veneer 420 SF 4 53 £5.50 $2,310 $2,310
04210 |Brick Veneer 900 SF $3 52,100 §7 $6,3G0 $9,000
SUB-TOTAL DIVISION 4 $2,700 $8,610 $11,310
DIVISION 5- METALS
05100 IRenovalion Beamd Column st Front Bay 1 15 $1,800 51,800 $2,400 52,400 $4,200
05120 [Smuctursl Mise. Metals 1 LS 5800 £300 $1,500 $1,600 52,400
05120 |Steel Lintels 1 L3 $60 360 885 385 5145
05120 |Stueturad Colurms 112 L¥ 510 $1,120 §44 £2,688 $3,808
05120 |Structueal Beams 100 LF $10 -$1,000 524 $2,400 $3,400
05520 |Bracing 1 LS $400 $400 $000 3500 $1,300
053120 |Structural Foists 160 LF §2 £1,280 §16 §2,560 $3,840
05310 |Mstal Decking 500 SF b2 52,400 $3 $1,800 54,200
SUB-TOTAL DIVISION 5 *$8,860 $14,433 §23,293
DIVISION 6- WOOD AND PLASTIC
Q6160  |Sheating 5/8" Exdevior Gypsum Board 900 SF 30.30 5270 Sl 3900 $1,170
06270 |Bay Arca Shelving and Hooks 18 Ly 515 5270 $i2 £216 $486
06419 {Modify Kitehen Cabinsury 1 LS $125 $125 5350 8350 .. o AT
SUB-TOTAL DIVISION & $270.. 8900 _SL17G
DIVISION 7- THERMAL AND MOISTURE FROTECTION
01210 |Buiiding Wall R13 Insulation L 900 | SF- ~ 8030 270 50.65 " g585 o 3855
07210 [Buiiding Ceiling R30 Instation st .| SF $0.60 $360 §1 $600 5960
07510 |New Built-Up Roofing/Tic-In 600 . | SF $3.50 $2,100 £4.50 L E2700. . 54,800
07510 |Roofing Replacement lo BJUR 1200 SF $5.50 $6,600 $7.00 §8,460 515,000
047610 |Melal Roofing Modifications i Ls $450 $450 5900 900 $1,350
047650 |Flexible Roof Wal! Flashing 94 SF §7 $630 §5 5450 $1,080
047100 |Metal Coping & Blocking 90 ¥ 312 $1,080 58 s $1,800
47920 [Cauliding and Sealanls - 1 LS 5300 $300 5200 5200 8500
SUB-TOTAL DIVISION 7 $11,790 514,555 $26,345
DIVISION 8- DOORS AND WINDOWS
08210 {Inderior Wood Doors and Steel Frames 2 Ea. $325 $650 £80 3160 3810
08330 |Overhead Roll-Up Door w/ Vision Glass 1 18 $4,475 $4,475 31,875 51,878 $6,350
08330 {Electric Door (OHD Mode} IST-511) 1 s $800 $800 $320 $380 $1,180
08330 {S{est Channel Header and Jambs 1 Ea. £730 780 $460 $400 $1,180
08520 JExterior Aluminum Frame Windows 1 Ea. 5650 5650 575 375 §725
D8§710 {Door Hardware 2 Ea. $350 5700 3125 £250 $950
SUB-TOTAL DIVISION 8 58,055 $3,140 $11,195
Mendoza Axchileciure, Inc,
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EMS No. & Page: 10 of 12
Mendozs Architecture, Ine. Dats: 9-May-05
MATERIAL LABOR, { Iel. bstaliers O&P ) TOTAL
Sealion Description quant wnil Shunit cosl Sfunit cost
DIVISION 9- FINISHES
09250 {Drywal} & Metal Studs: Int. & Ext. 1 LS 4,000 54,000 $6,250 $6,250 510,250
#9250 {Fire Dept, Interior Partitions 1 18 52,000 52,000 $4,200 $4,200 $6,200
09500 | Acoustical Ceilings 488 SF £1.75 5854 $1.25 $610 51,464
0965} [Resilient Rubber Base 150 ¥ $0.75 $113 $0.75 £113 $225
05720 | Heavy Duty Watleovering (Haliways) 150 SF 51.25 $138 $0.75 £113 5300
09900 |Intezior Painting/Wall Finish - s 5300 $800 $2,000 52,000 $2,800
09930 |Concrete Floor Stain 488 SF S1.50 §732 $1.50 £732 $1,464
09930 |Bay Concrete Floor Seal 400 SF 8150 $600 S1.50 5600 $1,200
05930 |Bay Floor Epoxy Painl 200 8F 54 51,500 £ §1,800 $3,400
SUB-TOTAL DIVISION ¢ 510,886 516,417 $27,303
DIVISION 10~ SPECIALTIES
10120 {Tack and Visuat Display Boards 1 Ea 3570 $570 5100 5100 $670
10430 Exiedor Building Signage Letters 12 Ea §75 $900 §25 $300 $1,200
10505 |Closet Lockers & Ez $188 $1,128 350 $£300 Bi428
10525 {Firc Equipment and Cabinels 2 Ea 5100 $200 530 “$166 $360
SUB-TOTAL DIVISION 10 52,798 | 5860 $3,658
TIVISION 11- EQUIPMENT (NOT USED)
11450 |Residential Appliances {Allowance) 3 LS $0 30 £0 30 30
50
Allowance item shown at end of Cost Estimate
SUB-TQTAL DIVISION 11 NOT USED) 50 50 s0
DIVISION 12- FURNISHINGS
12492 |Blinde/Shutlers 1 Ea 3275 3275 375 875 5350
12560 |Furniture -Allowance 1 is 0 0 0 50 0
Allowance itemn shown at end of Cost Estimate
SUB-TOTAL DIVISION 12 $275 $75 $350
DIVISION 13- SPECIAL CONSTRUCTION
13710 |Serurity/Smoke AlarmSystern Tic-in i 18 §956 595G 5450 £450 51,400
SUB-TOTAL DIVISION 13 5950 $450 $1,400
Mendoza Archiletture, Inc,
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EMSNo. 8 Page: 11 of 12
Mendoza Architecture, Ing, Date; 9-May-05
MATERIAL LABOR { Lucl. Tnstalics Q&P ) TOTAL
Scclion Deseriplion quani anil $Aunit cost Shunit cast
DIVISION I4- CONVEYING SYSTEMS (NOT USED)
SUB-TOTAL DIVISION 14 (NOT USED) $0 30 S0
DIVISION 15- MECHANICAL
1500G  {General RestroonvShower ADA Upprades 1 Ls $£5,000 £5,000 $900 $5,000 £10,060
15730 | Adx Conditioner {3 Ton) 1 Fa. £1,800 $1,800 S900 $900 $£2,700
15768 |Infr-Red Unit Gas Heater (Bay) 1 Ea. $465 3465 5200 5200 $665
15810 [General Mechanical Ductwork & Access. 1 LS $400 $400 $4G0 $40¢ 3200
15580 |Exhaust Fans 1 Ea, 56040 5600 5220 5220 £820
15820  [Muiti-blade Dampers and controls 1 Ea 5150 5150 590 590 $240
15860 {Ply-Mo-Vent exhaust system 1 Ea, $12,000 $12.060G $12.000 512,000 524,000
15955  {Mechanical Testing and Balancing 1 18 80 50 8255 £255 £255
SUB-TOTAL DIVISION 15 515415 314,065 $29,480
DIVISION 16- ELECTRICAL
16655  |Selective Electrical Demolition 1 L3 $300 5300 $600 5600 §9400
16100 iGeneral Elecirical Power and Lighting 1 LS $2,200 $2,200 $5,500 $5,500 $7,100
16100 | Ambuiance Elecirical Reel 1 Ez. 3150 5150 350 550 5200
SUB-TOTAL DIVISION 16 52,650 36,150 55,800 f -
Mendozs Architecture, Inc.
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EMSNo. 8 Page! 12 of 12
Mendoza Archilecture, Inc, Date: S-May-05
OPINION OF COST SUMMARY
DIVISION COST BREAKDOWN % of SUB.TOTALS LABOR TOTAL
Division 1-General Requirements 4% §1,070 $9,320
Division 2-5ilc Construction 29% $32,985 £66,210
Division 3-Concrete 5% $6,900 $12,075
Division 4-Masanry 5% $8,610 511310
Division 5-Metals 0% 14,433 $23,293
Division 6-Wood & Plastic 1% $909 $1.170
Division 7-Themmal & Moisture Control 1% 514,555 $26.345
Division 8.Doozs & Windows 5% $3.140 $11,165
Division 9-Finishes 12% 516,417 $27303
Division 10-Specialtics 2% 5860 53,858
Division 11-Equipment 0% £0 0
Division 12-Fumishings 0.15% 575 5350
Brivision 13.Spevial Construclion 0.60% 8450 $1,400
Division 14-Conveving Systems 0% 50 0
Division 15-Mechanicsl 13% 514,063 329480
Exjviston 16-Electtical 4% 56,150 £8,800
SUB-TOTALS 100% 126,610 5231,909
Labor Burden 36%  x Yabor $45,580
Sub-Tolal §277,489
General Conditions 10% $27,74%
Sub-Total $305,237
Overhead & Profi 15% 545,786
Sub-Total 5351,023
Contractar’s Permit Fees % x SUB.TOTALS . ... $1,160
Performance and Payment Bonds 3% $10,531
*SUB-TOTAL OPINION OF COST $362,713
SALES TAX 0% $0
Sub-Total $362,713
Difficulty/Size/Location Factor T15% £54,407
Sub-Total $417,120
CONTINGENCY ALLOWANCE £5% (Schematic Design Phase) $54,407
TOTAL OPINION OF CO5T 5471527
SUPPLEMENTARY GENERAL REQUIREMENTS

Aschitecture/Enpinecting 12% x  *3UB.TOTAL OPINION OF COST $43,526
Civil Engineering/Surveying % X *SUB-TOTAL OPINION OF COST $18,136
Kite Permit and Variance Processing $5,000
Texas Commission on Environmental Quatity (TCEQ) & Waler Poliution Abatement Plan (WPAP) 55,000
TCEQ and WPAP Permit Foes §3,000
Site Deovel Permit Correction Fee & Board of Adjusiment (Variance) Fee 5325
Building Plan Review and Pesmil Fee 1% X *SUB.TOTAL OPINION QF COST £3,627
Texas Dept, of Licensing and Regulation (ADA) Plan Review and Building Inspection Fee 5955
Sub-Tolal Supplementary Foels) 580,068
Contingency 15% % Sub-Tofal Supplemantary Fee(s) 12,010
SUB-TOTAL 592,079
ALLOWANCES
Fumiture 55,000
Residential Appliances $5,000
TOTAL OPINION OF PROJECT COST $573,606

Mendaza Axchilesturs, Ine.
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INTRODUCTION

In an effort to standardize Austin-Travis County Emergency Medical Service (EMS) stations and station
equipment, and establish minimum standards for EMS personne! and vehicles, the City of Austin, Austin-
Travis County Emergency Medical Service has requested the foilowmg for EMS Ambulancc Stataon No.

11, located at 5401 McCarty Lane, Austin, Texas:

* Feasibility study to determine the current building and site condltlons of the FMS Statlon and 10
identify the governmental regulations and permit requirements that could impact the buﬂdmg expanswn

e Schematic design to expand the EMS Station, and to establish minimum standards for EMS

personnel and vehicles;
. {The proposed schematic design attached herein is based on the most optimum design solution
_endeavoring to meet Austin-Travis County Emergency Medical Service standards, with regards o
-current site/building size, site conditions and the City of Austin’s Water Shed and Zonmg

Ordinances)

*  Provide an Opinion of Project Cost. .

PROJECT FEES i RYBY %Ed

O Total Opinion Of Cost... $986,071

O Supplemcntary(ieneralchuzrcments e $165,287
O Allowances... - $21,000 o
~ TOTAL OPINION OF PROJECT COST..................__l._;:;.:;_;___ ...... st 172,358 '

Opinions of Cost indicated herein are based on the schematic desrgn documems attached herern and Apﬂl
2005 construction costs in Austin.” Consulting Architect does not in any way guarantee actual construction
costs will not vary from those opinions because, among other things, Consulting Architect has ‘no control
over market conditions. Adequate inflation factors must be used to obleain rel;able cost f gures in rhe

Sfuture,

Mendoza Architecture, Ing, e Page3ef12
. Raymond Chan & Associates, Inc. ' o EMS No 11:Feasjbility. Study
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EMS #11 Front. Elevation

BMS#11 & Fire Siation Front Elevation

Side Blevation MBecket Street”

‘Mendoza Architesture, Inc.

CASIBILITY REQUEST

In an effort to standardize EMS Stanons and the
equipment within those stations, Austin-Travis Count}
Emergency Medical Service’s has established minimum

- standards that must be met for EMS personnel and

vehicles 1o occupy those facilities in the most consistently
effective manner.

The Architect shall schematically design the most optimal
design solution posible, in order to meet the EMS Station

Upgrade Priorities. Subsequenﬂy, provxde an opinion of
construction cost for the Proj ec_t in'its cntxrct;_y

The Civil 'Eﬁg‘in'é;e'r Raymond Chan & Associates, Ing.

(RC&A) was contracied by Mendoza Architecture, Inc.
(MAI) to prepare site feasibility. Specifically, RC&A was

1o identify the governmental regulationsand perxmt
requirements that could impact the building expansion.
The devciopment requirement evaluations includé
impervious cover, scthack line, parking, zoning,
floodplain and environmental constraints. '

EXISTING CONDITIONS.

The 1,045.5.1, EMS Ambuiancc Station Nog 11 was
constructed amd completed in 1987, The EMS station is a
single story brick building’ with (1) Ambulance Track

~ Bay, (1) sleeping. room, {1} day room, (1}-restroom, (1)

shower and (1) locker room. A kitchen, dining room and
separate study arca were not designed. To the bestof our

Fknowledge renovations or-additions to the facility. have
never been performed.

METHO }C}LO("‘Y

The first step in: dﬁvolopxng a feasnblhty report 1s'to gam a
complete understanding of the operational and functional
needs of the EMS stations. The second step is- to study

:and inspect the current condition of the station. Therefore,

on-site observation of existing facilities and operations
and review of available record drawings  provided
additional input, Based on Station Upgrade Priorities and
EMS Station Construction Requirements, a Schematic
Design floor plan and opinion of constiugtion cost was

-developed.

L Pagedof 12

- Raymoad Chan:&: Assomates.' ‘;{nc y

1 Feasibility Study
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CONSTRAINTS AND CONCERNS

‘In. accordance -with the EMS Station Construction
Requirements, -dated '3/04/2005 the EMS Ambulance
Station- No. 11 constraints and concerns are that the
-entrance to the EMS station is through the Truck Bay,
which violates building and fire codes. The Ambnlance
track can not effectively: enter the bay without the
possibility: of damaging: the Ambuylance truck’ or the
building. The Entrance Drive will need to be modified
“and’ construct: a ‘brdge ‘over detention pond in order to
: “provide a.clearpath for the: Ambulance Truck to enter or
fitbitartse Truck Bay exit the facility. Living areas are compact and cramped.
Numerous main spaces are inadequately sized per current
standards. The followmg constraints and concern are as
follows:

.» Building. _and Fire Code Violation; EMS
_Entrance/ Exit door is located. in the Truck Bay.
.__Should have a. separatc entrancefemt d:recﬁy o

C_ode Violatibn' No

Entrance/Exit Doors Tocated in Ambutance Truck Bay

.wﬂhm the bas. _,Ambuiance passenger can only
enter: or exit: thc vehicle vshen itis parked outside

Day Room/Study Room

Sleeping Room

. Mendo: “'Arc}ﬁieclurc Inc... e Comhooan Pages
R I R & A __x_a_tes RN s EMS o T
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SITE-LIMITATIONS AND RESTRICTIONS

RC&A obtained the following pertinent project data: site development plan (City of Austin Site
Development Permit No. C14P-83-101), subdivision plat, GIS topographic survey, zoning map, and
watershed classification. A site visit was also performed on April 1, 2005. Based on the City of Austin
Land Development Code (1.DC), the project requrrements provided by MAI, and the site visit, RC&A
established preliminary building and site expansion limitations and constrainis. Subsequently, several .
meetings were held between RC&A, MAL EMS and City of Austin Development Assistance Center
(DAC) staff to further investigate the site and building expansion potential and constramts '

Table 1 presents a description of the existing site conditions (watershed locauon aliowable unpcrwous
cover, zoning designations) and the potentral sxte and building expansion. : :

SITE-SUMMARY

The results of the investigation are summarized as follow:

. '--Bascd on'the Conditronal Use Permit for public facilities, the sub_]ect traot 3 iand uses are govemed
by the ad_;ormng tracts’ zomug designations. The proposed expansion would fall under the RR land
use zoning requirements since it is adjacent to the RR zone. The site restrictions for RR’ zone are:

© Maximum impervious cover: 15% (Ba:rton Sprmgs Zone lert)
o Mm:mum setbacks: - -
C -~ Front yard: ° 40 &
woome Street'side yard : 25 ft
e Interior side yard 10 £
ST Rearyard 20 fi
o Maximum building coverage 20%

& If the proposed building expansion and ‘the required site improvements exceed the impervious

« ucover; setback line, ‘and building coverage limits, the applicant would need to:submit.a variance

~ request to the Board of Ad}ustments Based on the DAC staff expenence and the namre of this
project, it is anticipated that the variance would likely be granted,

= -Based on the proposed improvements identified in Table 1 .and the current s:te pian status At 1§

anticipated that the building expansion can be classified as.a “Revision” to the current srte plan

- “Revision” has longer review time and higher permit fee than “Correction” _

e Water detention measures meeting current standards for the Barton Sprmgs -Zone may be requrred

for the new impervious area. During the site plan approval process, the applicant needs to

. demonstrate that there is no net mcrease in peak discharges between the exrstmg and the proposed

“conditions. - S

*  Water quality control measures meetmg current standards for the Barton Spnngs Zone will have to
be implemented for the entire expansion area (about 825 sf) since this would fall under the City’s
“redevelopment” rules. Due to the size of the expansion, instead of the traditional water quality

~control measures required for the Barton Spring Zone, the Clty may eonsrder altematwe water
quality treatments.

« Since parking requirements for EMS/Frre stations are not cleariy stated in the City s. LDC ‘the
permit applicant needs to provide a written statement from EMS Department to _;usttfy the number
of parking spaces. The letier needs to present information 1ncludmg the number .of employees per
shift and the existing number of parking spaces. This process_ bc donc concurrent wzth the pian
submittals. A

s  Part of the site improvements includes the driveway expansmn Based on the current srte pIa.n and
field observations, there are existing filtration and detention: ponds located in the proposed
dnveway expansion area. H is planned that the expanded dnveway be’ elevated ‘and supported by
piers so that the effectiveness of the ponds will not be impacted. ko

‘Mendoza Architecture, Inc. 35 . Page6.of 12
- Raymond Chan & Associates, Inc. : EMS No 11 Feasrbrhty Stdy
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EXECUTIVE SUMMARY

This report began with a brief overview of the current EMS building conditions and a review of the current
Austin-Travis County EMS Station Construction Requirements and Standards.

After a thorough building/site investigation, we discovered that EMS Station No. 11°s only entrance/exit
door was located within the Truck Bay and Truck Bay has no exhaust ventilation (Plymovent) system
which 15 of great concem due to violation of Building, Mechanical and Fire Codes. Furthermore, the
Ambulance Truck Bay and sleeping quarters are inadequately sized per the current EMS station standards.
The Ambulance Truck Bay rear wall was cut-out to allow truck to park within the bay area. The truck is
also blocking the electrical subpanel for the EMS station, We have researched the site and the building to
address the concerns and coordinated with the City of Austin Development Assistant Center in order to
achieve the most optimal building expansion feasible. Based on current water shed, zoning ordinances,
parking and site constraints we have proposed the maximum allowable design expansion for the site. We
recommend expanding the Bay Area and expanding the back of the facility in order to accommodate
another sleeping room and to achieve the most optimurm design solution in meeting the EMS standards and
priorities. The foliowing design ideas were considered:

Existing 1,045 square feet facility will be renovated and expanded to a total of i 885 square feot.
Expand the Ambulance Truck Bay and storage compartments. . :
Enlarge the Ambulance Truck Bay overhead door.

Add Plymovent with the Truck Bay

Expand all living areas, including sleeping areas.

Expand and design separate kitchen, dining room,

Add Decontarnination Area _: -

Design separate day room and study room. -

Gut the existing interior and redesign.

Add Bunker Gear Lockers

Redesign Entrance Drive on McCarty Lane - -

goduooocoooao

The proposed building expansion and site improvements are presented as follow: -

Total building expansion is approximately 840 squarc feet.

» The majority of the expansion will be situated on pervious cover. Net increase in IC is
approximately 555 square feet.

o New water quality treatment method(s) meeting the Barton Springs Zone requirements will be

required 1o treat storm water runoff from the building expansion or an equivalent : area.

PROJECT TIME LINE

. Arclﬁtecmre!Engiheeriﬁg Design Phase...........ooooveisvennn.. 5 months
. PcmuttmgPhase e verevreer. 6 months
Bidding Phase, Councﬂ Approval and Contract Award
» Construct:on Phasc feeeeveenee o 8 months
Mendoza Architécture,; Inc. : : ' Page 7 of 12
Raymond Chan & Assoctes o, T VSN I Feasbiy Sudy
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EMERGENCY MEDICAL SERVICE

STATIONNO. 1}

AUSTIN-TRAVIS COUNTY
EMERGENCY MEDICAL SERVICE

QPINION OF COST
MENDOZA ARCHITECTURE, INC
20401 Cordill Lane, Spicewood, Tx. 78669
5123264613 Fax: 512/462-345]
Page: 8 of 12
Date; 8-May-05
MATERIAL LABOR (Inel. Installors O&P ) TOTAL
Section Description Quantity Unit ‘ S/unit cost $dunit cost
DIVISION 1- GENERAL REQUIREMENTS
01310 |Security Pegsoonel H Week S0 $0 5840 86,720 86,720
01450 |Fleld Testing (Sail and Steel Fabrication) ] LS 50 50 §5,850 §5,850 55,850
01500 |Field Office/Storage/Equipment/Phone 4 Mo 30 50 $535 82,140 §2,140
01500 | Temporary Utilities - 1 LS $1,200 $1,200 600 £600 $1,800
01500 |Portable Toilet j 6 Mo. | 395 $570 50 0 2570
01560 |Basricades 140 LF $5 5700 53 $420 $1,120
01580 [Project Sign 1 Ls 5250 $250 $125 5125 5175
01590 [Bquipment Rental 1 LS $4,500 54,500 $1,000 51,000 $5,500
01740 {Job Site Cleaning 1 LS 50 $0 52,250 §2,250 $2,250
01740 {Finat Cleaning 1 LS 50 $0 3,750 3,750 $3,750
01750 [Project CloseOut 1 Ls 50 50 $800 5800 $800
SUB-TOTAL DIVISION 1 © $7,220 523,655 $30,875
DIVISION 2- SITE CONSTRUCTION _
02050 |Site Utilities Waler & Waste Water | b LS © 51,000 31,000 §2,000 52,000 $3,000
02220 {Selective Building Demoliion 1045 SF 56 $6,270 §12 $12,540 $18,810
02225 {Concrefe Saw Cutting (Plunbing) 50 4 gk | sa00d. -$200 $50.00.1.... 52,500 _$2,700.
02225 |AsphalvConcrete Demolition 565 SF $2.00 $1,130 $4.50 §2,543 $3.673
02225 |[Disposal and Dump Charges 1 LS 50 50 £3,300 $3,300 53,300
02360 |Site Mobilization 1 LS $5,000 5,600 5,000 §5,000 $10,000
02300 {Water Detention Control Measures 1 LS .§10,000 | "~ $10,000 510,000 | ~$10,000 520,000
02300 {Water Quality Pond {Retention/Irrigation}y 1 LS | " 520,000 520,000 520,000 £20,000 340,000
02370 [Erosion Controls ' 400 L LF P 81 $400 31 5400 800
02766 [Pavement Repair and New Markings 1 Ls $4,000.00 $4,000 $4,000 §4,000 “$8,000
62770 [Cutd did Guiters e G0 LF "§12.00° §720°{° 36 £360 51,080 ||
02775 |Sidewalk Repairs 60 | sF 54.25 $255.00 52 5120 8375
02820 |Tree Protection i Ls $100 $300 5150 Sis0 §250
02850 IElevated Driveway Expansion 1 LS | ' $iD,000 $10,000 $15,000 $45,000 £25,000
02920 |Revegetation 500 SF §5 52,500 53 1,500 §4,000
02930 |Tree Planting i Ls $3,500 $3,500 54,000 $4,000 $7,500
SUB-TOTAL DIVISION 2 565,075 $83,413 $148,488
DIVISION 3- CONCRETE
03300 |Building Foundation (Skab on Grade) 840 SF 56 53,040 $10 58,400 $13,440
S 85,040 §8,400 $13,440

SUB-TOTAL DIVISION 3

Mendoza Acchitecture, Tnc,
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EMS No. 1t Page: 2ofl2
Mendoza Architecthure, Inc. Diate: 8-May-05
MATERIAL LABOR (Tnct, installors O&P) TOTAL
Seation Description guent unit I Shanit <ost Sfunit cost
DIVISION 4- MASONRY (NOT USED)
50 50 §7 $0 $0
SUB-TOTAL DIVISION 4 (NOT USED) 50 S0 50
DIVISION 5- METALS
05120 |Structural Misc, Metals 1 LS 8800 $800 S1,600 41,600 $2,400
05120 |Steel Linteks t LS 5180 $180 §255 $255 $435
05120 {Structural Columas 160 LF 510 51,600 524 '§3,840 §5,440
05120 |Structural Beams 140 LF 510 $1,400 524 $3,360 $4,760
05120 [Bracing 1 15 $800 $ROQ $1,200 $1,200 $2,000
05120 [Structural Joists 940 LF 3 37,680 316 515,360 -§23,040
05310 |Steel Deck . 1680 SF $1.60 $1,008 51.60 $3,008 £6,016
05500 |Steel Access Ladder with Cage 15 VLF 560 $900 525 §375 $1,275
SUB-TOTAL DIVISION 5 $16,368 $28,998 $45,366
DIVISION §- WOOD AND PLASTIC
06160 {Sheating 5/8" Exterlor Gypsum Board 2500 SE 50.30 3750 s1 $2,500 $3,250
06410 {Sink and Cabinets at Decon Area 8 LF 5200 51,600 " 850 $400 52,000
06270 |Bay Area Shelving and Hooks 18 LF S15 3270 512 $216 5486
06270 |Storage Shelving above Wash Arca 8 LF 58 364 312 596 5160
Q6270 |Storage Shelving Medical Closet 20 LF 58 $160 §12 5240 $400
06410 {Custorn Cabinets (Kischen Cabinetry) 24 LF 5230 55,520 §26 oo 5480 $6,000
06410 |Casework {Study)  vor B g PTLE {Lnn e saar B CRI2YUTTEeE ST
06620 {Solid Surface Countertops Kitchen 20 | IF 560 $1,200 823 8500 51700
SUB-TOTAL DIVISION 6 . 59,740 54,528 $14,268
DIVISION 7- THERMAL AND MOISTURE PROTECTION - -
07210 |Building Wall R13 insulation 2500 | SF { . §0.30 5750 $0.65 51,625 £2,375
07210 |Building Ceiling R30 Insulation 1880 -] SF $0.60 $1,128 51 31,880 53,008
07410 [Metal Roofing Repairs/Tie-In 800 SF . §1.50 $2,500 $2.50 $2,000 54,800
07510 {Buit-Up Roofing 1880 SF 54 - 87,520 - 54 87,520 515,040
07650 {Flexible Roof Base Flasking/Tie-in 100 LF 58 $300 $12 $1,200 $2,000
§7700 {Melal Coping & Blocking 215 LF 512 52,580 $8 51,720 54,300
07920 {Caulking and Seaiznis i LS $1,000 © 81,000 5400 £400 $1,400
SUB-TOTAL DIVISION 7 516,578 516,345 532,923
DIVISION 8- DOORS AND WINDOWS
08110 {Hollow Metal Frame and Door 2 Fa, 5355 710 580 5160 870
08210 |Interior Wood Doors and Steel Frames 2 a. 5325 $650 $30 S160 5810
08330 {Overhead Roli-Up Doorw/ Vision Glass 1 15 $4.475 84,475 51,875 51,875 $6,350
08330 |Electric Door (OHD Model JST-511) 1 118 5800 5800 ‘380 . - $3%0 - 51,180
08330 {Steel Channel Header and Jambs 1 Ea. 3780 “§780 $400 $400 $1,180
08520 {Exterior Alumisum Frame Windows 5 ~Ea. - 3650 3,250 - 575 3375 - §3,625
08710 {Door Hardware 4 Ea. 3350 £1,400 $125 $500 £1,900
08830 |Restroom Mirrors 1 Ea, S175 8175 §75 $75 5250
SUB-TOTAL DIVISION 8 §12,240 $3,925 $16,165

Mendoza Architecture, Inc.
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EMS No. 11 Pyge: 10of 12
Mendoza Axchitecture, Inc, Date: 8-May-05
MATERIAL LABOR. ( Inch. Tnstatiers O&F } TOTAL
Section Description quant unit $funit cost S/unit cost
DIVISION 9. FINISHES
09220 |Stucco 2500 SF 54 310,000 S0 $25,000 $35,000
09250  [Drywall & Metsl Studs: Int, & Ext. 1 Ls $10,000 316,000 512,500 $12,500 $22,500
09300  |Ceramic Tile/waterproofing 1 is 82,400 2,400 51,800 $£1,800 54,200
0950G  jAcoustical Ceilings 1045 SF 8175 51,829 $1.25 51,306 $3,135
09651 [Resilient Rubber Base 500 LF 50.75 $375 0,75 $375 $750
09720 |Heavy Duty Wallcovering (Fallways) 700 SF 81,25 $RYS 50,75 5525 $1,400
059500 |[Interior Painting/Wall Finish 600 LF 54 32,400 53 54,800 §7,200
09930 JConcrete Floor Stain 1045 SF 31.50 51,568 $1.50 $1,568 $3,135
09930 jBay Concrete Floor Seal 600 SF 51.50 900 $1.50 $500 $1,800
09930 [Bay Floor Epoxy Paint 200 SF i8 $1,600 13 51,800 33,400
SUB-TOTAL DIVISION 9 §31,946 - 550,574 582,520
DIVISION 10- SPECIALTIES
10120 [Tack and Visual Display Boards 2 "Ea §570 $1,140 SLO0 S200 §1,349
f0430 |Exterior Building Signage Leflers 12 Ea YA $900 525 3360 $1,200
13505 |Bunker Gear Lockers for Bay Area 6 Ea $325 SLY50 850 $300 §2,250
10505  |Closet Lockers ] Fa 5188 51,128 350 $300 $1,428
10505 |Kitchen Storage Lockers & Ea §$150 $900 320 $120 $1,020
10505 [Shower Lockers [ Ea 540 5240 $15 590 8330
10525 |Fire Equiprnent and Cabinets 2 Ea 3100 ©5200 S80 3160 $360
10800 |Toikt and Bath Accessories 1 LS $1,200 £1,200  §400 5400 ~ $1,600
SUB-TOTAL DIVISION 10 57,658 SE870 §9,528
DIVISION 11- EQUIPMENT
11450  Residential Appliances (Allowance) 1 Ls 50 S0 %0 1] 50
£1450  |lce Maker 1 Ea, £1,700 §1,700 F180 %180 51,880
Allowance item shown at end of Cost Estimate
SUB-TOTAL DIVISION 11 50 5180 51,880
DEVISION 12 FURNISHINGS
12492 |Blinds/Shusters 5 Ea £275 $1,375 575 §375 51,750
12560 " |Furnifure -Allowance 1 LS 80 30 S0 $0 £0
Allowance ftem shown at end of Cost Estimate
SUB-TOTAL DIVISION 12 31,375 $315 §1,750
DIVISION 13. SPECIAL CONSTRUCTION
13710 |Security/Smoke AlarmSysiem 1 1S 3950 $950 5450 $450 51,400
SUB-TOTAL DIVISION I3 3950 g430 £1,400
Mendoza Architecture, Tné,
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EMS No. 11 Pape: Hoof 12

Meadoza Aschitecture, Inc. Date: B-May-03
e o MATERIAL LABOR, { il Tnstallers O&F ) TOTAL
Section Description “guait unit l $unit cost Sfunit cost

DIVISION 14- CONVEYING SYSTEMS (NOT USED)

SUB-TOTAL DIVISION 14 (NOT USED) - = : 3¢ S0 30

DEVISION 15- MECHANICAL

15060  |Plumbing Demolition 1 LS St 50 S1,500 51,500 51,500
(5400  iGeneral Plumbing Fixiures & Accessories 1 $2,800 52,800 §6,800 56,800 59,660
15730 [Roof Top Air Conditicner (5 Ton) & curbs 2 Ea. $3,200 §6,400 31,800 53,600 $10,000
15768 |Infr-Red Unit Gas Heater (Bay) 1 $465 S465 £200 £200 3665
15810 )General Mechanical Ductwork & Access. 1 1S $1,200 $£1,200 55300 51,800 53,000
£3580 {Exhaust Fans 1 Ea. 5600 $600 5220 §220 3820
15820 [Multi-blade Dampers and controls i Ea 5150 5150 390 390 $240
15860 {Ply-Mo-Vent exhaust syslem i Ea. $12,000 $12,000 $12,000 $12,000 324,000
15955 {Mechanjeal Testing and Balancing 1 Ls £0 50 8600 3600 3600
SUB-TOTAL DIVISION 15 o : Lt ’ S ERIS o 326,810 | $50,425
DIVISION 16- ELECTRICAL -
16055 |Selective Electrical Demolition 1 LS 32,400 - 32,400 33,800 F38001 - . 86200
16100 |General Elecirical Power and Lighting IR LS $8,500 58,500 £18,500 £18,5G0 $27,000
16100 {Ambulance Elecirical Reel : 1 Ea, 51501 .- $H50 850 550 - B0
SUBTOTALDNISONI6 o smeso —— —saas | swan]

Mendoza Architectuze, Inc.
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EMS No. 11 Page: 120f12

Mendoza Architectuze, Inc. Date: 8-May-05
OPINION OF COST SUMMARY

DIVISION COST BREAKDOWN % of SUB-TOTALS LABOR TOTAL
Division |-General Requirements . 6% §21,655 $30,875
Division 2-Site Construction 31% £83.413 $148 488
Division 3-Cencrete 3% 38,460 $13,440
Division 4-Masonry 0% 50 50
Division 5-Metals 9% 528,998 $45,166
Division 6-Wood & Plastic 3% §4,528 §14,268
Division 7-Thermal & Moisture Control % 516,345 $32.923
Division 8-Doors & Windows 3% 53,925 $16,165
Division 9-Finishes 17% §50,574 $82,520
Division 16-Specialties 2% 51,870 39,528
Division 11-Equipment 0% 5180 51,880
Division {2-Furnishings 0% 375 $1,750
Drivision 13-Special Construction G.29% 450 $1,400
Division 14-Conveying Systeins 0% 50 50
Division 15-Mechaaical 0% $26,810 §50,425
Division 16-Eiecirical % $22,350 $33,400
SUB-TOTALS 100% 5271872 S482,428
Labor Burden 3%  x Labor = : $97,874
Sub-Total s L _ $580,302
General Conditions 0% ) $58,030
Sub-Tatal N $638,332
Overhead & Profit 15% R o . ) o §95,750
Sub-Total S §734,081
Contractor's Permit Fees . 1% x  SUBTOTALS 0 ' §2,412
Performance and Payment Bonds 3% I R ; $22,022°
*SUB-TOTAL QPINION OF COST . R L ST 858,516
SALES TAX ' 0% . : .50
Sub-Total . L LBT5E,516
Difficulty/Size/Location Factor 5% ' "'8113,777
Sub-Total $872,293
CONTINGENCY ALLOWANCE 15% {Schematic Design Phase) Y EN K
TOTAL OPINION OF COST : §986,871

SUPPLEMENTARY GENERAL REQUIREMENTS

Archiectare/Engineering 12% = *SUB-TOTAL OPINION OF COST 501,022

Civil Englteering/Susveying 4%  x *SUB-TOTAL OPINION OF COST 330,341
Site Permit and Variance Processing 55,000
Texas Commission on Envircnmental Quality (TCEQ) & Water Pollution Abatement Plan (WPAP) 85,000
TCEQ and WPAP Permit Fees 3,000
Site Devel Permit Comvection Fee & Board of Adjustment {Varlance) Fee - %825
Building Plan Review and Permit Fee 1% % *SUB-TOTAL OPINION QF CQST 87,585
Texas Dept. of Licepsiog and Regulation (ADA) Plan Review and Building Inspection Fee . 8855
Sub-Total Supplementary Fee(s) $143,728
Contingency 15% x  Sub-Total Supplementary Fee{s} $21,559
SUB-TOTAL $165,287
ALLOWANCES

Furaiture §15,000
Residential Appliances $6,000

TOTAL OPINION OF PROJECT COST o SLT288

* 7 Mendoza Aschitecture, Inc,
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